

Details of contracts concluded during the month of April 2017 & progress of ongoing contracts (₹ 10 Crore and above)

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : TARAPUR MAHARASHTRA SITE | | | | | | | | | | | | | | | | | | |
|--|------------|-----------------------|------------------------|----------------------------|--|--------------------------------|----------------------|--|--|---|---------------------|--------------------|-----------------------------------|---|------------------------------|---------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| -----NIL----- | | | | | | | | | | | | | | | | | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : TAPS 1&2 | | | | | | | | | | | | | | | | | | |
|--|------------|-----------------------|------------------------|----------------------------|--|--------------------------------|----------------------|--|--|---|---------------------|--------------------|-----------------------------------|---|------------------------------|---------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| -----NIL----- | | | | | | | | | | | | | | | | | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : TAPS-3&4 | | | | | | | | | | | | | | | | | | |
|--|--|---|------------------------|----------------------------|--|--------------------------------|----------------------|--|--|---|---|---|-----------------------------------|---|------------------------------|--|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| 1 | TMS/CTC/CMU-3&4/2014/1381 DTD 13/10/2014 | Annual Maintenance Contract for ECIL Supplied Systems at TAPS-3&4 main plants & training simulator. | Single Manual Tender | 13-10-2014 | Single | 29-10-2014 | 1 | 1 | N/A | YES | TMS/CTC/CMU-3&4/2014/W.O.-1109, Dtd. 18-12-2014 | M/s. Electronics Corporation of India Limited | 13.10 (exclusive of service tax) | 17-12-2016 | 18-12-2014 | (Actual date of Completion 17-12-2016) (Payment upto 17,Nov-2016 Rs. 10,46,08,148/-) W.O. Closed on 17-12-2016 and final bill was under process by (F&A) | | |
| 2 | TMS/CTC/CMU-3&4/2016/1671 Dt. 08/12/2016 | Annual Maintenance Contract for ECIL Supplied Systems at TAPS-3&4 main plants. | Single Manual Tender | 09-12-2016 | Single | 06-01-2017 | 1 | 1 | N/A | YES | TMS/CTC/CMU-3&4/2017/W.O.-1335, Dtd. 28-02-2017 | M/s. Electronics Corporation of India Limited | 12.38 (exclusive of service tax) | 02-03-2019 | 03-03-2017 | In Progress | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE | | | | | | | | | | | | | | | | | | |
|---|------------|--|------------------------|----------------------------|--|--------------------------------|---------------------|--|--|--|---------------------|--------------------|-----------------------------------|---|------------------------------|---------------------------|--------------------------|------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr No. | Tender No. | Item/ nature of work | Mode of Tender Enquiry | Date of publication of NIT | Type of Bidding (Single/ Two Bid System) | Last date of receipt of tender | No. of tender recd. | Nos. and names of parties qualified after technical evaluation | Nos. and names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer / Evaluated L1 | Contract No. & date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of start of work | Actual date of completion | Reasons for delay If any | Remarks |
| 1 | PT-1125R | Shifting, rewinding, installation, commissioning and testing of spare KGS-3 Generator Stator at RRSU-6 including removal of RRSU-6 existing Stator. Estimated Amount Rs.21,52,00,000/- | PUBLIC TENDER | 27-06-16 | TWO BID | 16-09-2016 | 1 No. (One No.) | nil | nil | | | | | | | | | Tender Cancelled |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RR SITE (EMG GROUP) | | | | | | | | | | | | | | | | | | |
|---|------------|----------------------|------------------------|----------------------------|--|--------------------------------|---------------------|--|--|--|---------------------|--------------------|-----------------------------------|---|------------------------------|---------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr No. | Tender No. | Item/ nature of work | Mode of Tender Enquiry | Date of publication of NIT | Type of Bidding (Single/ Two Bid System) | Last date of receipt of tender | No. of tender recd. | Nos. and names of parties qualified after technical evaluation | Nos. and names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer / Evaluated L1 | Contract No. & date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of start of work | Actual date of completion | Reasons for delay If any | Remarks |
| -----NIL----- | | | | | | | | | | | | | | | | | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RAPS-1&2 | | | | | | | | | | | | | | | | | | |
|--|------------|-----------------------|------------------------|----------------------------|--|--------------------------------|----------------------|--|--|---|---------------------|--------------------|-----------------------------------|---|------------------------------|---------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| -----NIL----- | | | | | | | | | | | | | | | | | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RAPS-3&4 | | | | | | | | | | | | | | | | | | |
|--|------------|-----------------------|------------------------|----------------------------|--|--------------------------------|----------------------|--|--|---|---------------------|--------------------|-----------------------------------|--|------------------------------|---------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of supplies | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| -----NIL----- | | | | | | | | | | | | | | | | | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RAPS-5&6 | | | | | | | | | | | | | | | | | | |
|--|------------|-----------------------|------------------------|----------------------------|--|--------------------------------|----------------------|--|--|---|---------------------|--------------------|-----------------------------------|---|------------------------------|---------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| -----NIL----- | | | | | | | | | | | | | | | | | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : RAPP-7&8 | | | | | | | | | | | | | | | | | | | |
|--|-----------------------------------|---|------------------------|----------------------------|--|--------------------------------|---------------------|--|--|--|---|--|-----------------------------------|--|------------------------------|---------------------------|--|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| Sr No. | Tender No. | Item/ nature of work | Mode of Tender Enquiry | Date of publication of NIT | Type of Bidding (Single/ Two Bid System) | Last date of receipt of tender | No. of tender recd. | Nos. and names of parties qualified after technical evaluation | Nos. and names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer / Evaluated L1 | Contract No. & date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of start of work | Actual date of completion | Reasons for delay If any | Remarks | |
| 1 | RAPP-7&8/Civil/PT-03 | Construction of Main Plant Civil work -Package-I | Two Part Public Tender | 17-12-2009 | TWO BID | 03-03-2010 | 10 | 6 (SIX) (1) M/s HCC Ltd. (2) M/s L&T (3) M/s Gammon India Ltd. (4) M/s Simplex (5) M/s Punj Lloyd & NCC JV (6) M/s Shapoorji & Palonji | 04(FOUR) (1)M/s DSC Ltd. & BLK JV (2) M/s SEW Infra Structure & Navuyuga JV (3) M/s Patel Engg. (4) M/s KCT /VRCL/KMB Jv | Yes | LOI No. RAPP-7&8/Civil/10000/20000/10/s/17 dated 24-05-2010 and WO No. 78003 Dated 10/06/2010 | M/s HCC Ltd. Mumbai | 887.92 | 23-07-2014 | 24-05-2010 | | Under Progress - Upto date work done as on 30-04-2017- Rs.63736.00 Lakhs Approx. | NA | |
| 2 | IDCT works-NPC/RRS/178/1112/T-161 | Design, construction manufacturing, supply, erection ,commissioning and testing of 4 nos IDCT and allied works at RAPP-7&8 | Two Part Public Tender | 01-02-2012 | Two part tender | 04-04-2012 | 2 | 2(TWO) 1)GTPL 2)PCTL | NIL | Yes | LOI issued on 30-10-2012 and W.O No-78047 20-12-2012 | GTPL Mumbai | 78.50 | 25-05-2016 | 26-11-2012 | | Under Progress - Upto date work done as on 30/4/2017 Rs.2000.00 Lakhs Approx. | NA | |
| 3 | NDCT NPC/RRS/7&8/1213/T-433 | Natural draught cooling tower and cooling water pump house package for RAPP-7&8 including allied works | Two part public tender | 26-12-2012 | Two part Tender | 23-04-2013 | 5 (Five) | 4(FOUR) 1) M/s. L&T 2) M/s. GIL 3) M/s. HCC & PCTL 4) M/s. BGR | 1(ONE) M/s. LANCO Infratech | Yes | LOI issued on 21-01-2014 W.O. No. 78070 dated 01/03/2014 | M/s GIL, Mumbai | 648.39 | 31-08-2017 | 01-03-2014 | | Under Progress - Up to date work done as on 30/4/17 Rs.7900.00 Lakhs Approx. | NIL | |
| 4 | NPC/RRS/7&8/12-13/T-484 | Handling, Installation, Alignment, welding & Inspection of End shield Calandria assembly, Coolant Channel components, Reactivity Devices & Fuel Handling System Equipments and associated activities at RAPP-7&8 site | PUBLIC TENDER | 15-01-2013 | TWO BID SYSTEM | 25-03-2013 | 06 (SIX) | 1) M/s Godrej & Boyce Mfg. Co. Ltd. Mumbai 2) Kay Bouvet Engg. Ltd. Satara. 3) Avasarala Technologies Ltd. Bangalore. 4) Walchandnagar Industries Ltd. Pune. 5) Lloyds Steel Industries Ltd. Mumbai. 6) Larsen & Toubro Ltd. Mumbai | NIL | YES | W.O NO.-78062, DT-04-10-2013 | M/s GODREJ & BOYCE MFG. CO.LTD, MUMBAI | 25.47 | W.O. COMPLETION DATE: 31/10/2016 Contract extended upto 30/04/2019 | 22-09-2014 | | Under Progress (Up to date work done Rs.103360786.00 (40.57 %)) | Execution as per availability of equipments / fronts. | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : NAPS 1&2 | | | | | | | | | | | | | | | | | | |
|---|------------|-----------------------|------------------------|----------------------------|--|--------------------------------|----------------------|--|--|---|---------------------|--------------------|-----------------------------------|--|------------------------------|---------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of supplies | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| -----NIL----- | | | | | | | | | | | | | | | | | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : MAPS-1&2 | | | | | | | | | | | | | | | | | | |
|---|------------|-----------------------|---------------|----------------------------|--|--------------------------------|----------------------|--|--|---|---------------------|--------------------|-----------------------------------|--|------------------------------|---------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Public Tender | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of supplies | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| -----NIL----- | | | | | | | | | | | | | | | | | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAKRAPAR GUJARAT SITE | | | | | | | | | | | | | | | | | | |
|--|-------------------------------------|---|------------------------|----------------------------|--|--------------------------------|---------------------|--|--|---|---|-------------------------------------|-----------------------------------|--|------------------------------|---------------------------|--|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr.No. | Tender No. | Item/Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (single/Two Bid System) | Last date of receipt of tender | No.of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of Completion | Reasons of delay if any. | Remarks |
| 1 | KAPS/CTC/CIVIL-P/REV/TENDER-76/2012 | Construction of Simulator cum NTC Building at Kakrapar Gujarat Site | Public Tender | 29-10-2012 | Two Bid system | 20-12-2012 | 3 (THREE) | 2 (TWO) 1. M/s Natvar Construction, 2. M/s Backbone Enterprises Ltd. | 1 (ONE) Technical Construction Co. | Yes | KAPS/CTC/CIVIL-P/CAP/2013/80097 dtd. 12-02-2013 | M/s. Natvar Construction Co., Surat | 12.75 | 06-03-2015 & Provisionally extended up to 31/07/2017 | 07-03-2013 | ---- | Remaining works like False ceiling for passage, Internal & External painting for passage etc. can be taken up only after completion of HVAC work like hydro test, cable tray laying & Simulator one Masonry wall, plaster etc. can be taken up only after Simulator Panels erection works which are to be carried out by other agencies as these works are still pending. Provisional extension is given up to 31-07-2017. | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAPS-1&2 | | | | | | | | | | | | | | | | | | |
|---|--------------------------------|---|------------------------|----------------------------|--|--------------------------------|---------------------|--|--|---|---|------------------------------------|-----------------------------------|---|------------------------------|---------------------------|---|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr.No. | Tender No. | Item/Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (single/Two Bid System) | Last date of receipt of tender | No.of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of Completion | Reasons of delay if any. | Remarks |
| 1 | KAPS/CTC/1-2/EMCCR/2016/ET/312 | Enmass coolant channel replacement of KAPS Unit#2 | Public Tender | 01-10-2016 | Two Bid | 29-10-2016 | (2) Two nos | (1) One M/s Avasarala Technologies Limited | (1) One M/s Kay Bouvet Engineering Ltd | Yes | WO No- KAPS/CTC/1-2/EMCCR/CAP/2017/WO/902 21 Dtd 21-01-2017 | M/s Avasarala Technologies Limited | 18.47 | 24 Months from commencement | 20-02-2017 | ---- | Item No 1.1 of WO - 50% and 1.2 & 1.3 - 100% completed. | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KAPP-3&4 | | | | | | | | | | | | | | | | | | |
|--|------------------------------|--|---|----------------------------|--|--|--|--|---|---|---|--------------------------------|-----------------------------------|---|------------------------------|------------------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| 1 | KAPP-3&4/CIVIL/02/2009 | Main Plant Civil Works at KAPP 3&4 | Public Tender Pre-qualification I | 19-11-2007 | Two part Tender | 05-05-2008 | 5 (Five) | 3 (Three) 1. M/s L&T Ltd 2. M/s HCC Ltd 3. M/s Gammon India Ltd | 2 (Two) 1. M/s Simplex Infrastructures Ltd 2. M/s. Nagarjuna Construction Co Ltd | | | | | | | | | |
| | | | Pre-qualification II (Pre-qualification tender was floated before inviting tender for main works) | 04-09-2009 | Two part Tender | 01-06-2009 (For PQ) and 12-10-2009 (For main works). | 12 (Twelve) during PQ and 5 (Five) for main works. | 5 (Five) 1. M/s L&T Ltd 2. M/s HCC Ltd 3. M/s Gammon India Ltd 4. M/s Simplex Infrastructures Ltd 5. M/s. Afcons Infrastructures Ltd (3 Parties at S.No. 1, 2 and 3 were qualified during earlier Pre-qualification) | 10 (Ten) 1. Gannon Dunkerly, 2. Backbone Construction Pvt. Ltd. 3. Era Infra Engineering Ltd. 4. IVRCL infrastructure & Project Ltd 5. Patel Engineering Ltd. 6. Unity-pandhe Joint venture 7. Consolidated Construction Consortium Pvt. Ltd. 8. B L Kashyap & Sons, 9. DSC-SEW JV 10. Punj Lloyd Ltd | Yes | KAPP-3&4/20000/CIVIL/02/2009/S/W O-80001 | M/s. L&T Ltd | 844.09 | 49 months i.e 03-01-2014 | 04-12-2009 | Ongoing, Progress of Work - 93.40% | | |
| 2 | NPCIL/KAPP3&4/CIVIL/25/2011 | Design, Construction, Manufacture, Supply, Erection, Commissioning and testing of four numbers of Induced Draught Cooling Towers and allied works for Kakrapar Atomic Power Project-3&4. | Public Tender | 28-03-2011 | Two part Tender | 18-07-2011 | 3 (Three) | 2 (Two) 1. M/s. Larsen & Toubro Limited. 2. M/s. Paharpur Cooling Towers Limited. | 1 (One) 1. M/s Gactel Turnkey Projects Limited. | Yes | NPCIL/KAPP3&4/CIVIL/25/2011 W.O -80073 Dated-10/01/2012 | M/s. Larsen & Toubro Limited | 72.10 | 42 Months i.e., 30-06-2015 | 01-01-2012 | Ongoing, Progress of Work - 65% | | |
| 3 | NPCIL/KAPP-3&4/CIVIL/36/2011 | Construction of Electrical bay buildings and associate structure at KAPP-3&4 | Limited Tender | 23-12-2012 | Two Part Tender | 24-01-2012 | 1 (One) | M/s L&T | NA | Yes | KAPP-3&4/22000/CIVIL 36/2011/CAP/90196 Dated 19/07/2012 | M/S L&T | 60.80 | 06-07-2014 | 07-07-2012 | Ongoing, Progress of Work - 99.93% | | |
| 4 | KAPP-3&4/RE/2012/007 | Handling, Installation, Alignment welding & Inspection of Nuclear core components of KAPP-3&4 | Public Tender | 30-01-2012 | Two Part Tender | 02-04-2012 | 3 (Three) | 2 (Two) 1. M/s. Larsen & Toubro Limited. 2. Avasarla Technologies Limited. | 1 (One) Walchandnagar Industries | Yes | KAPP-3&4/RE/31000/2012/WO-80086, Dated 05/09/2012 | M/S Avasarla Technologies Ltd. | 18.40 | 40 Months 11-01-2016 | 11-09-2012 | Ongoing, Progress of Work - 76.20% | | |
| 5 | KAPP3&4/CIVIL/27/2011 | EPC Package of Natural Draught Cooling Towers, Condenser Cooling Water Pump House and Allied Works for KAPP-3&4. | Public Tender | 10-06-2011 | Two part Tender | 13-02-2012 | 6 (Six) | 6 (Six) 1. M/s Larsen & Toubro Limited 2. M/s Gammon India Limited 3. M/s Simplex-Heitkamp-WPIL Consortium 4. M/s Lanco-Hamon Consortium 5. M/s HCC-PCT Joint Venture 6. M/s BGR Energy System Limited | NA | Yes | KAPP3&4/PD/NDCT/2013/ WO 80096 Dated:- 12/02/2013 | M/s Larsen & Toubro Limited | 540.86 | 36 Months i.e. 14-02-2016 | 15-02-2013 | Ongoing, Progress of Work - 41.10% | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KGS - 1 to 4 | | | | | | | | | | | | | | | | | | |
|--|------------|-----------------------|---------------|----------------------------|--|--------------------------------|----------------------|--|--|---|---------------------|--------------------|-----------------------------------|---|------------------------------|---------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Public Tender | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| -----NIL----- | | | | | | | | | | | | | | | | | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : KKNPP - 1 to 6 | | | | | | | | | | | | | | | | | | |
|---|---|--|------------------------|----------------------------|--|--------------------------------|----------------------|---|---|---|---|---|-----------------------------------|---|------------------------------|--|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr.No. | Tender No. | Item/Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (single/Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of Completion | Reasons of delay if any. | Remarks |
| 1 | NPCIL / KKNPP /KK-3&4 / CIVIL / PT / 2015 / 12 | Pit Excavation, Consolidation grouting, confirmatory subsoil investigations and carrying out concrete leveling course for Main plant structures of KKNPP units 3&4 | Public Tender | 02-09-2015 | Two | 17-03-2015 | 3 | 01 (one) M/s. R.S. Development and Constructions (I) Private Limited, Erode | 2 (Two) 1) M/s. Coastal Consolidated Structures Pvt.Ltd, Vijayawada 2) M/s.SRC Projects Pvt.Ltd, Salem | Yes | WO. No. 200742 dt. 28-01-2016 | M/s R.S. Development and Constructions India Pvt.Ltd, Erode | 33.93 | 16-05-2017 | 17-02-2016 | Physical progress up to last month - 85% | | |
| 2 | NPCIL /KK-3&4 / CONST/ CIVIL-INFRA / PT / 2016 / 03 | Construction of 650N road and intercepting drain in KK:3 to 6 site at KKNPP in Kudankulam village | Public Tender | 13-02-2016 | Two | 19-03-2016 | 4 | 4(four) 1. M/s. IVRCL Limited, Hyderabad 2. M/s. SSS Hi-Tech Constructions Private Limited, Chennai 3. M/s. R K & Sons, Salem 4. M/s. RS Development and Constructions India Private Limited, Erode | Nil | Yes | Work Order No. 200793 LOI vide No. NPCIL / KKNPP / CTC / 2016 / 2013 dt. 20.10.2016 | M/s R K & Sons, Salem | 24.51 | 25-10-2018 | 26-10-2016 | Physical progress up to last month - 20% | | |
| 3 | NPCIL /KK-3&4 / CONST/ CIVIL-INFRA / PT / 2016 / 05 | Construction of Hostel Building (G+5 floors) and 3 Nos of Sub-stations in Anuvijay Township at Chettikulam village | Public Tender | 16-02-2016 | Two | 28-03-2016 | 4 | 01 (One) M/s. Srico Projects Pvt. Ltd, Hyderabad | 03 (Three) 1) M/s J.D.Philomin Palaster Dhas, Nagercoil 2) Sunder Builders, Tuticorin 3) SSS Hi-Tech Constructions Pvt. Ltd, Chennai | Yes | Work Order No. 200796 LOI vide No. NPCIL / KKNPP / CTC / 2016 / S / 2205 dt. 11.11.2016 | M/s. Srico Projects Pvt. Ltd, Hyderabad | 16.18 | 23-05-2018 | 24-11-2016 | Physical progress up to last month - 4% | | |
| 4 | NPCIL / KK3&4 / CONST / CIVIL / PT / 2016 / 18 | Construction of Hydro-technical structure for Phase-2 of KKNPP | Public Tender | 23-04-2016 | Two | 26-09-2016 | 4 | 2 Nos. 1. M/s Larsen and Toubro 2. M/s Afcons Infrastructure pvt ltd. | 2 Nos. 1. M/s Hindustan construction company Ltd. 2. M/s Reliance infra ltd. | Yes | Work order No. : 200819 (LOI : NPCIL / KKNPP/ CTC / 2017 / S / 567 Dt : 03.03.17) | M/s Larsen & Toubro Ltd | 2197.00 | 30-04-2023 | 17-03-2017 | Mobilisation is under progress | | |
| 5 | NPCIL / KK-3&4 / CONST / CIVIL / PT / 2016 / 33 | Construction of Reactor Building, Reactor Auxiliary Building, Turbine Building, Diesel Generator Building & other Safety related Structures of KKNPP 3&4 | Public Tender | 10-05-2016 | Two | 21-09-2016 | 7 | 4 Nos. 1. M/s Larsen & Toubro Ltd 2. M/s Reliance Infrastructure Limited 3. M/s Simplex infrastructure Limited 4. M/s TATA Projects Limited | 3 Nos. (i) M/s Hindustan Construction Company Ltd (ii) M/s Shapoorji Pallonji & Co Pvt Limited (iii) M/s Nagarjuna Construction Co Ltd | Yes | Work Order No. : 200820 (LOI : NPCIL / KKNPP/ CTC / 2017 / S / 568 Dt : 03.03.17) | M/s Larsen & Toubro Ltd | 1593.87 | 30-06-2022 | 31-03-2017 | Mobilisation is under progress | | |

| NAME OF THE STATION/PROJECT/DIRECTORATE-HQ,MUMBAI : JAITAPUR NUCLEAR POWER PROJECT | | | | | | | | | | | | | | | | | | |
|---|------------|-----------------------|------------------------|----------------------------|--|--------------------------------|----------------------|--|--|---|---------------------|--------------------|-----------------------------------|---|------------------------------|---------------------------|--------------------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Sr. No. | Tender No. | Item / Nature of Work | Mode of Tender Enquiry | Date of Publication of NIT | Types of Bidding (Single / Two Bid System) | Last date of receipt of tender | No. of tenders recd. | Nos. and Names of parties qualified after technical evaluation | Nos. and Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. & Date | Name of Contractor | Value of Contract (Rs. In Crores) | Scheduled date of completion of Supplies / Services | Actual date of Start of work | Actual date of completion | Reasons of delay if any. | Remarks |
| -----NIL----- | | | | | | | | | | | | | | | | | | |