YR UTaR HIORRH 31w sfean fafies
Nuclear Power Corporation of India Ltd.
(HRT IXPIR BT 3<IH A Government of India Enterprise)
TR Hioaet
Kudankulam Nuclear Power Project

PeAPaH URE, MUTRY TG, faeade foran, afiramrg-627106

Kudankulam P.O., Radhapuram Taluk, Tirunelveli District, Tamil Nadu-627106

Weekly Purchase Order's Payment Pending Report
Period from 25/08/2025 to 30/08/2025
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MRV Date Date of receipt in
Sr No| Name of Supplier Purchase Order / GEM No. MRV No. (DD/MM/YYYY) MRV Amount (Rs) F&A Indenting officer Remarks
(DD/MM/YYYY)
1 JSC Rosatom 61206 8500020550 31-07-2025 2,73,61,912 06-08-2025 Siddharth Darbari Awaiting for Documents
2 JSC Rosatom 61423 8500020883 25-08-2025 5,10,434 30-08-2025 Anguraj P Under Evaluation
3 A K Jain and Brothers 60402 8500018213 06-02-2025 1,652 30-08-2025 Anguraj P Under Evaluation
4 M/S Larsen & Toubro 26489 LETNLE25IN002523,2524,2525,2526,2527/25.08.25 25-08-2025 79,66,129 26-08-2025 Jaison AX Under Processing
5 M/S. Mukand 36292 25233004,3010,3009,3011,3012,3013/31.5.25,31.7.25,29.7.25,31.7.25 31.7.25,29.7.2§ 36,35,647 28-08-2025 GANESH BABU Under Processing
6 M/S.Deugro projects 17989 (FINAL) MAA2500000592/03.03.2025 03-03-2025 47,76,493 25-08-2025 SHIVALINGAIAH Under Processing
7 M/S.Gordon woodroffe 2214 CHINV-0298-25-26,17/06/2025 17.06.25 62,973 28-08-2025 R.J.Ponnar Under Processing
8 M/S.Gordon woodroffe 2214 CHINV-0540,0488-25-26,08.08.25,25.07.25 8.08.25,25.07.9 2,25,361 28-08-2025 R.J.Ponnar Under Processing




