
Sl.No

Work 

Order 

No

Invoice No Period of the Bill

Provisional 

Bill Amount

(Rs)

 Date of receipt in 

F&A 

(DD/MM/YYYY)

EIC

1 12796 INV: 2025-2026-48 01-08-2025 TO 31-08-2025 3,74,906 04/09/2025
DODDA 

MANIKANTA 

2 12728 INV: 2025-2026-49 01-08-2025 TO 31-08-2025 2,29,085 04/09/2025
DODDA 

MANIKANTA 

EM/GT079, RAB-14 Under Processing

EM/GT036, RAB-20 Under ProcessingT HABIBULLAH

Name of Contractor Remarks

 T HABIBULLAH 

�ू��यर पॉवर कॉप�रेशन ऑफ इंिडया िल िमटेड 

NUCLEAR POWER CORPORATION OF INDIA LIMITED

(भारत सरकार का उ�म A Government of India Enterprise) 

म
ास परमाणु िबजलीघर MADRAS ATOMIC POWER STATION

क�ा�म - 603 102 च�गलपट्टु िजला (तिमलनाडु) 

Kalpakkam – 603 102 Chengalpattu Dist. (T.N.)

िन.प.सं. CIN: U40104MH1987GOI149458                                                                                                                             वेबसाइट पता Website Address: www.npcil.nic.in

Finance and Accounts

B) Payment Pending Report

Weekly Vendor Payment Pending Details (Work Orders)  Period :  31-08-2025 TO 06-09-2025-36th Week

MANIKANTA 

3 12827 INV: 2025-2026-50 01-08-2025 TO 31-08-2025 2,05,829 04/09/2025 CHITRA BALAJI

4 12795 INV: 2025-2026/51 01-08-2025 TO 31-08-2025 1,47,097 06/09/2025

KARTIK 

DNYANESHWAR 

RAKHUNDE

5 12877 INV: VEDA/25/02 01-08-2025 TO 31-08-2025 1,30,488 06/09/2025 G SRITHAR

6 12859 INV: PEC/2025/20 02-06-2025 TO 30-06-2025 30,15,698 06/09/2025 J SAI NITIN

HPU/GT101, RAB-10 Under Processing

CMU/GT088, RAB-14 Under Processing

TU/GT173, RAB-02 Under Processing

MM/ET880, RAB-01 Under Processing

T HABIBULLAH

 T HABIBULLAH 

E VEDAGIRI

PRASANNA ENGINEERING 

CORPORATION


