
Sr No. Name of Contractor
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Order No.
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1 M/s VIJAYVARGIA ELECTRICALS 64707 2NDRAB & 416 08/08/2025 JUNE25-JULY25 29/08/2025 545,391 09/09/2025

2 M/s Chauhan brothers 78273 4TH75% ADV & PI 29/08/2025 JUN-JULY25 29/08/2025 28,983,051 09/09/2025

3 M/s YAKUB ALI CONTRACTOR 64494 19thRAB & 19 20/08/2025 July-25 26/08/2025 390,283 09/09/2025

4 M/s MADHUSUDAN ENGINEERING CO. 78278 4thRAB & 78278/MEC/351 22/08/2025 July-25 22/08/2025 771,508 09/09/2025

5 M/s Jaggi Electricals 78268 5thRAB & 2526RAJ228 26/08/2025 MAY-JULY25 30/08/2025 2,516,002 09/09/2025

6 M/s BRAIN BRIDGE TECHNICAL CENTER LLP 64525 17thRAB & BBTC/17 11/08/2025 July-25 28/08/2025 497,961 09/09/2025

7 M/s ROYAL ENGINEERING SERVICES 64663 7thRAB & 29 01/09/2025 August-25 01/09/2025 1,452,544 09/09/2025

8 M.SHAMSHUDDIN CONTRACTOR 64457 3RDADV & 868 30/08/2025 March-25 01/09/2025 1,120,466 09/09/2025

9  M/s Rathore Transport Services 64485 22NDRAB & 22 26/08/2025 July-25 28/08/2025 685,130 09/09/2025

10 M/s Gupta Brothers 64501 11thRAB & 64501/RAB11 18/08/2025 July-25 04/09/2025 3,063,113 09/09/2025

11 M/S GO GREEN MECHANISMS PVT LTD 64660 1STRAB & GGMPL/MAY25M20SE 16/05/2025 10/01/2025-31/03/2025 05/09/2025 160,025 09/09/2025

12 M/S OM SYSTEMS & SERVICES PVT. LTD. 78138 7THFB & SER/141 18/12/2024 June-21 05/09/2025 639,750 10/09/2025

13 M/s RB SHARMA & BROTHERS CONST.CO. 78245 12THRAB & 78245/12 31/08/2025 August-25 03/09/2025 1,727,273 10/09/2025

14 M/s KHAN CONTRACTOR 78257 9thRAB & 78257/09 06/09/2025 August-25 03/09/2025 5,350,614 09/09/2025

15 M/S BHERU LAL THELEWALA 64683 1stRAB & 29/64683/01 31/07/2025 July-25 26/08/2025 82,221 09/09/2025

16 M/s Ananta Source And Security Services 64582 10thRAB & ASI-552 20/08/2025 July-25 01/09/2025 171,356 11/09/2025

17 M/S Deepika Wadhwa 64614 9thRAB & 9 25/08/2025 July-25 30/08/2025 685,574 09/09/2025

18 M/s UDHAS NATH BABA SERVICES PRIVATE LIMITED 64373 19thRAB & 2025-2026/13 07/08/2025 November-24 30/08/2025 270,595 09/09/2025

19 M/s J.S .SINGH ENGINEERING & CONTRACTOR 64606 9thRAB & JSS/2025/09 02/09/2025 August-25 02/09/2025 264,951 11/09/2025

20 KARNISWIFT SECURITY SERVICES PRIVATE LIMITED 64626 7THRAB & NPCIL/25-26/63 01/08/2025 July-25 05/09/2025 3,452,684 09/09/2025

21 AVON ASSOCIATES 64610 7THRAB & 39 16/08/2025 July-25 03/09/2025 319,070 09/09/2025

22 M/s ARMAMENT SECURITY SERVICES 78241 20THRAB & ASRUP/0180/2025-26 19/08/2025 July-25 27/08/2025 2,068,933 10/09/2025

23 Agarwal Brothers 64575 14THRAB & 14 01/09/2025 August-25 04/09/2025 301,644 11/09/2025

24 M/s WIN-TECH ENGINEERS & CONTRACTORS 64605 5thRAB & 5 22/08/2025 July-25 29/08/2025 255,685 11/09/2025

55,775,824
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