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Report on Major Achievements, significant developments and important events for
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Maior achievements, significant developments and important events for the month of October, 2017

Date:02.L1-.2OL7

October. 2017 of KKNPP-1to 4.

1.. General: Offsite emergency exercise was conducted on 27.L0.20I7.
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2.

Maior achievements, significant developments and impoftant events for the month of October, 2017

UNIT.1:

Nil.

UNIT.Z:

Nil.

KKNPP.3&4:

UNIT.3:

MAIN PLANT CIVIL WORI$:

A. Reactor Building:
L. RB#3 up to layer 2 Completed (6300 Cum).Layer 3 partial completed & Layer-4 Pour

LI &LZ in Progress

B. Turbine Building:
1. 1st& Znd Pour Concrete Completed for TB#3 (2040 Cum) and 3rd and 4th pour

Concrete ready in TB#3 (2020 Cum).

UNIT.4:

MAIN PUTNT CIVIL WORI$:

A. Reactor Building:
In RB#4, 1st pour completed.

B. Turbine Building:
In TB#4, Screed concreting in progress.

Hydro-Technical Structure
1-. Rock segregation at Unit#1 & 2 side and Unit#3 & 4 side - 2.70lakhs MT completed.
2. East Inner dyke 462 M completed, outer dyke 576 M completed
3. West Inner dyke 293 M &west outer dyke 323 M completed.
4. In pre-cast yard, 1 No.10 MT gantry commissioned & 2 Nos.30 MT gantry erection

work is in progress.

5. Sheet pile Received (L709 MT) at site & sheet pile driving is in progress; Total
36 / 1494 nos. completed.

6. Tetra pod, 73 Nos. moulds received and 43 nos. cast.

3.

4.
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Maior achievements, significant developments and important events for the month of October, 2017

Main Plant Logistic Contract & Ietty construction

Contractor Mobilization completed. Break Bulk # 1(L3300 FRT) arrived Tuticorin port

on24.10.20'J.7.
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View of the RB-3 raft
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Maior achievements, significant developments and important events for the month of October, 2017
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View of TB-3 raft getting ready for Pour-3
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Maior achievements, significant developments and important events for the month of October, 2017
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Panoramic view
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