KAPP#3 Both IDCTs Commissioning Completion on 03/02/2018

Subsequent to completion of civil, piping, mechanical, electrical & instrumentation works, both
IDCTs of KAPP#3 were commissioned on 03/02/2018 which is a major step forward towards
completion of KAPP#3 project.

IDCT structures are 65 m long & 14.5 m high which were constructed with a cumulative 15000
Cu.M (7500 Cu.M each) concrete and 5160 MT (2580 MT each) reinforcement. The IDCT is
connected with tunnels & trenches carrying hot water from primary active system through SRPH
& cools down with the help of splash bars & beams installed in it. The Axial flow fans (6 nos in
each IDCT) provided at top deck slab of IDCT displaces air through splash fill media, thus
facilitating direct & turbulent contact between water & air.

IDCT-3A & 3B civil structure construction & finishing works were completed in Jan-16 and
Sept-15 respectively. Erection, testing & commissioning of piping, mechanical, electrical &
instrumentation works were completed in July-2017 for IDCT-3B & in 03/02/2018 for IDCT-
3A. Also, all 12 nos. IDCT fans (for both IDCTs) were successfully tested and commissioned.

Subsequent to testing and commissioning, IDCT system is handed over to O&M group for
continuous operation for circulation of service water system.
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