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Report on Major Achievements, Significant Developments and
Important Events for the Month of July-2017

Following are the details of major achievements, significant developments and important events
in the month of July-2017 at Kakrapar Gujarat Site:

1. Completion of Inner Containment Dome Concreting at Unit-3 of KAPP-3&4 on 16" July 2017:

Kakrapar Atomic Power Project 3&4, India’s first indigenously designed Nuclear Power Reactor
of 700 MWe series has successfully achieved the milestone “Concreting of IC Dome” of Reactor
Building#3 on 16th July 2017.

As IC dome concreting is one of the major activities on critical path of KAPP-3&4, completion of
this activity takes us closer to project completion.

The inner containment dome of KAPP-3&4 was casted in 8 pours with an inter-pour gap of 14
days. The total concrete quantity poured for the entire dome was 1960 cum of grade N45/20,
19°C.

The civil works on IC dome started after successful erection & welding of self-supporting IC
dome liner in a single segment. The first pour is taken up after completion of all rebar works
(both bottom mat and top mat), pre-stressing works of dome cables including threading of
strands, Jigs of top shutter and stopper shutter for all 8 pours. The highlights of the works
completed are as follows:

1. Reinforcement works —510 MT

2. laying of pre-stressing sheaths- 7950 RM
Threading of strands in pre-stressing cables of dome i.e. C & J cables (including portion
of vertical cable) - 340MT
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2. Calandria tube rolling in Unit-4 of KAPP-3&4 commenced on 01-July-2017:

Calandria tube rolling for unit#4 started on 01-July-2017. Till date 137/392 Calandria tubes
rolling has been completed

3. Inauguration of various facilities at Primary School, village - Juna Kakrapar under CSR projects
of Kakrapar Gujarat Site:

In a formal function held on 04/07/2017, Site Director Shri Vineet Kumar inaugurated various
facilities at Primary School, village - Juna Kakrapar under the Corporate Social Responsibility
(CSR) programme. The facilities include a kitchen along with Mid-day meal shed, compound wall
and a toilet block are constructed at the cost of about 20.82 lakh under the “Swach School
Abhiyyan”. These will the benefit the 80 tribal & rural students of the primary school in terms of
hygiene and security. CSR chairman-Shri MV Parikh, Sarpanch of the village & villagers were also

present during this program.
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