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Report on Major Achievements, Significant Developments and 

Important Events for the Month of August-2017 

 Following are the details of major achievements, significant developments and important 

events in the month of August-2017 at Kakrapar Gujarat Site: 

1. Completion of various Construction/Commissioning Activities at KAPP-3&4: 

a) Commissioning of one number of VCM Chiller has been completed on 03-Aug-2017. 

 

b) Tube-expansion work of Condenser-B rear side has been completed on 24-Aug-2017. 
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c) PMCC-D35&D-37 has been charged in SREH building. These PMCC fed supply to six numbers 

of fans of IDCT#3A. 

d) 6.6 KV C-31 & 415 V D-31 (fed supply to Service Water Pump & charging of PMCC 

transformer) charged in SAB-3A building. 

e) Erection of 135 out of total 784 Feeders in both FM Vaults has been completed in RB#3 till 

31-Aug-17. 

 

 

 

 

 

 

 

 



Page 3 of 4 
 

f) Rolling of all 392 Calandria Tubes have been completed on 30-Aug-17 in KAPP#4. 

 
 

 

 

2. Inauguration of various facilities at Primary School, Vadi Faliya, Moticher village under CSR 

Programme: 

NPCIL Kakrapar Gujarat Site has constructed an Assembly Hall, a Multipurpose Room and a 

Toilet Block at Primary School, Vadi Faliya, village: Moticehr under its Corporate Social 

Responsibility (CSR) programme.  

These facilities were inaugurated by Site Director Shri Vineet Kumar in a function held at the 

school on 31-Aug-2017. CSR Chairman Shri MV Parikh, Sarpanch of the village and villagers 

were also present during this function. Total cost of 233.3 Sq Mtr building is about Rs. 41 
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lakh. These facilities will further enhance the quality of education to tribal & rural students 

of the nearby areas studying in the school.   

 
 

 
 

 

 
(अरुण खंडऱेवाऱ Arun Khandelwal) 

अपर मुख्य अभियंता ACE (Safety) 


