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Completion of Inner Containment Dome Concreting of
KAPP-4 on 06th Sen 2018
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Kakrapar Atomic Power Project Unit-4, India’s indigenously designed Nuclear Power
Reactor of 700 MWe series has successfully achieved the milestone “Concreting of IC
Dome” of Reactor Building#4 on 06% Sep 2018.
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As IC dome concreting is one of the major activities on critical path of KAPP-4,
completion of this activity takes us closer to Civil work completion.
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The inner containment dome of KAPP-4 was casted in 8 pours with an inter-pour gap of
14 days. The total concrete quantity poured for the entire dome was 1960 cum of grade
N45/20, 19°C.
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The civil works on IC dome started after successful erection & welding of self-
supporting IC dome liner in a single segment. The first pour is taken up after completion
of all rebar works (both bottom mat and top mat), pre-stressing works of dome cables
including threading of strands, Jigs of top shutter and stopper shutter for all 8 pours.
The highlights of the works completed are as follows:

. fr—gaqﬁzfrﬁz FIT Reinforcement works - 510 MT

. Urwew oty TSI #T F Laying of pre-stressing sheaths- 7950 RM

. B F M- Fad #A Tsg fT AT 3T v ] FEa (35 R F
DS AT @fgd) Threading of strands in pre-stressing cables of dome i.e. C & ]
cables (including portion of vertical cable) - 340MT
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Kakrapar team thanks all the personnel from Engineering, Technical & all other
divisions for their continuous support and feedback to achieve this feat. -
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RB#4 1C dome work




RB#4 1C dome 7/8 pours concreting completed




IC dome concreting completed
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