Unit#3 First PHT Circuit Hvdro Test Completion

First PHT Circuit hydro test competed on 17.01.18 which is a major step forward for achieving
the KAPP#3 criticality, as plan of Nov-18. The hydro test of KAPP#3 PHT-CKT-05 was
conducted at 18.75 kg/cm2 and leak search done at 15.0 kg/cmz. The whole process was declared
successfully competed on17/01/2018 at 19:30 hrs.

PHTcircuit#5 includes the suction side piping of Primary Pressurizing Pumps. The 456 inch dia
of the circuit is completed to make the circuit ready for the test. Subsequent to physical
completion of the piping job, Circuit Release Report (CRR) was verified by Quality Assurance
group, User group and Field Engineering Group before finalization.

Prior to commencement of hydro test, the entire circuit was physically verified and Air hold test
was conducted on 23/12/2017. Further Helium leak test of PHT circuit#5 of KAPP#3 was
conducted on 16/01/18 at 21:30 hrs and declared successful. After completing all the
prerequisites, the test was commenced on 17/01/18 at 17:30 hrs. Hydro test was carried out at
18.75 kg/cm® and the pressure was maintained for 10 minutes. The pressure of the circuit was
periodically monitored for any fall in pressure and no pressure drop was found.

After this the system was depressurized to 15Kg/cm®”. The same pressure was with-held for 1 hrs
duration for leak search of entire circuit. With completion of the leak search, hydro test of PHT
circuit-5 was declared successful.
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