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केएपीपीकेएपीपीकेएपीपीकेएपीपी-3वववव4 काकाकाका 125 MVAR 420 kV बसबसबसबस ᳯरए᭍टरᳯरए᭍टरᳯरए᭍टरᳯरए᭍टर काकाकाका पहलापहलापहलापहला कायाᭅ᭠वयनकायाᭅ᭠वयनकायाᭅ᭠वयनकायाᭅ᭠वयन ᳯरपोटᭅᳯरपोटᭅᳯरपोटᭅᳯरपोटᭅ  
First charging report of 125 MVAR 420 kV Bus Reactor of KAPP-3&4 

Date: 15-05-2018 

 
केएपीपी-3व4 मᱶ िव᳒ुत िनकासी के िलए 400 केवी का ि᭭वचयाडᭅ ह।ै यह ि᭭वचयाडᭅ एक और आधा िवयोजक 
योजना पर आधाᳯरत ह।ै ये चार डायगोनलᲂ से बना ह ै िजसमᱶ चार पारेषण लाइनᱶ तथा इकाई-3व4 कᳱ दो जीटी 
संयोिजत ह।ै िᮕड मᱶ उᲬ वो᭨टता के देख-भाल के िलए एक 125 MVAR बस ᳯरए᭍टर का भी ᮧावधान ह।ै  
 

अनुमोᳰदत अिभचालन ᮧᳰᮓया के अनुसार बस ᳯरए᭍टर का कमीशᳲनग ᳰकया गया। बस ᳯरए᭍टर का सह-उपकरण  
अथाᭅत् पᳯरपथ िवयोजक, िवलगक, ᳯरए᭍टर बुᳲशग सीटी, ᳯरए᭍टर ᮧोटे᭍शन इ᭜याᳰद का समᳶपत ᮧकायाᭅ᭜मक तथा 
संᳰᮓया᭜मक परीᭃण ᳰकया गया। कमीशᳲनग ᳰᮓयाकलाप कᳱ एक गितिविध के ᱨप मᱶ बस ᳯरए᭍टर का तलै नमूना 
चयन ᳰकया गया और पᳯरणाम IS: 1866-2000 के अनुसार था।  
 

ᭃेᮢीय लोड ᮧेषण कᱶ ᮤ कᳱ आव᭫यकता के अनुसार सुदरू दरूिमित यूिनट (RTU) ᳇ारा पᳯरपथ िवयोजक एवं िवयोजन 
ि᭭वचᲂ कᳱ ि᭭थित और MVAR आंकड़े ᳰदए गए।  
 

बस ᳯरए᭍टर उᲬ वेग जल फुहार ᮧणाली (HVWS) से उपबंिधत ह।ै HVWS मᱶ संपीिडत वायु के ᭭थान पर 
नाइᮝोजन िसᳲलडर का उपयोग ᳰकया गया। अिᲨशमक पंप कᳱ ऑटो ᭭टा᳻टग के साथ HVWS का ᮧकायाᭅ᭜मक 
परीᭃण सफलतापूवᭅक ᳰकया गया।  
 

सभी संबंिधत कमीशᳲनग कायᭅ का अ᭠य पᭃ जाँच ᳰकया गया और अनुमोᳰदत द᭭तावेजᲂ कᳱ उपल᭣धता सुिनि᳟त कᳱ 
गयी।  
 

बस ᳯरए᭍टर चाᳺजग के िलए आव᭫यक ᮧणाली कᳱ कमीशᳲनग के बाद CEA  और WRLDC से बस ᳯरए᭍टर के 
टे᭭ट चाᳺजग कᳱ अनुमित ली गयी।  
 

ि᭭वचयाडᭅ िनयंᮢण कᭃ से 1B-CB-03 बंद कर और संब᳍ िवयोजन ि᭭वचᲂ को बंद ि᭭थित मᱶ रखकर बस ᳯरए᭍टर 
14.05.2018 के 19.44 घंटे को चाजᭅ ᳰकया गया।  

KAPP-3&4 is having a 400 kV Switchyard for Power evacuation. This Switchyard is based on one and 

a half breaker scheme. It consists of four diagonals to which four transmission lines and two GTs of 

Unit # 3 & 4 are connected. A 125 MVAR Bus Reactor has also been provided to take care of high 

voltage in Grid.  

Commissioning of Bus Reactor was carried out as per approved Commissioning Procedure. 

Dedicated functional and operation tests of bus reactor associated equipment, viz. Circuit breakers, 

Isolators, Reactor Bushing CTs, Reactor protection etc. were carried out. As a part of commissioning 

activity, the oil sampling of Bus Reactor was done and the result was in line with IS: 1866-2000.  
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As per the requirement of Regional Load Dispatch Centre, WRLDC, status of Circuit Breakers & 

Disconnecting Switches and MVAR data were made available to them through Remote Telemetry 

Unit (RTU). 

High Velocity Water Spray System (HVWS) is provided for Bus Reactor. Nitrogen Cylinders were used 

in place of Compressed Air for HVWS. Functional test of High Velocity Water Spray System (HVWS) 

with auto starting of Fire water Pumps was carried out successfully. 

Third Party checks of all the related commissioning activities were performed and availability of 

approved documents were ensured.  

After commissioning of all the systems required for Bus reactor charging, clearance was obtained 

from CEA and WRLDC for test charging of Bus Reactor.  

Bus Reactor was charged on 14.05.2018 at 19.44 hours by closing 1B-CB-03 from Switchyard Control 

Room and keeping associated disconnect switches in closed position. 

*** 
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400 kV Bus Reactor in Switchyard Control Room 

125 MVAR 420 kV Bus Reactor of KAPP-3&4 in Switchyard Control Room 
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 High Velocity Water Spray (HVWS) System for 400 kV Bus Reactor functional test 

125 MVAR 420 kV Bus Reactor of KAPP-3&4 


