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CONCRETING OF FIRST POUR OF INNER CONTAINMENT DOME OF KAPP-4
COMMENCED
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First pour of Inner dome concreting of RB-4 started in KAPP-3&4 on May 25, 2018 at 1650hrs.
This concreting is being done at 52m height with pumping of concrete (N45/20, 19° C, 40% fly ash
content) @ 20 m>/hrs. Two concrete pumps of 90 m>/hrs capacities with two placer booms are in

operation and two similar pumps are kept-as back-up for enabling uninterrupted concrete pouring
job.
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The inner containment dome is to be casted in 8 pours with specified inter-pour gap. Self-
supporting IC dome liner of 365MT was successfully erected in a single unit. The first pour is taken
up after completion of rebar works (both bottom mat and top mat), pre-stressing works of dome
cables including threading of strands, Jigs of top shutter and stopper shutter for all 8 pours. The
highlights of the works which will be taken up in order to complete the concreting job before Pour-
16 are as follows.

a) {=mHCT I Reinforcement works - 510 MT.

b) ETT—@%T ofrer feoet &1 1T Laying of pre-stressing sheaths - 7950 RM.

gc) 3;I_cl?.\" & WT-TTHT el H HEET Fr ofgar Threading of strands in pre-stressing cables of
dome - 340MT.

d) @Y 8 M9 & fAIT T[T e U TSR e & ToIw f59d &1 T Jigs of top shutter &
stopper shutter for all 8 parts.
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RB#4 1* pour IC dome concrting commenced




RB#4 1° pour IC dome concrting in progress
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RB#4 1* pour IC dome concrting under completion




