

**DETAILS OF AWARD OF PURCHASE CONTRACTS VALUING 10 CRORES AND ABOVE CONCLUDED DURING THE MONTH OF August 2021**

Sr.No.	Tender No	Item/Nature of Works	Mode of Tender Type	Date of Publication of NIT	Types of Bidding (Single/ Two Bid System)	Last Date of Receipt of Tender	No of Tender Received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L1	Contract No.	Contract Date	Names of Contractor	Value of Contract	Schedule date of completion of supplies	Actual Date of Start Date	Actual Date of completion	Reasons of Delay if any	Section
1	CMM/ETM/00-40/11-0005	Turbine Island Package for Kaiga-5&6 : Loading/Unloading, Transportation & handling at Site, Storage, Civil Works (Design, Engineering, Construction, Finishing & Handing Over), Erection, Storage Cum Erection Insurance, Testing,	Public Tender	03-01-2019	Two Part	09-10-2019	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited	-	Yes	CMM/ETM/00-40/11-0005/PO/48908	30/08/2021	BHARAT HEAVY ELECTRICALS LIMITED	9360035333	29-11-2026	30/08/2021	In Progress	NA	E&T
2	CMM/ETM/00-40/11-0005	Design, Engineering, Manufacture, Procurement, Erection / Construction, Commissioning & Testing, Trial Operation and Handing over of Turbine Island Package for Kaiga-5&6	Public Tender	03-01-2019	Two Part	09-10-2019	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited	-	Yes	CMM/ETM/00-40/11-0005/PO/48907	30/08/2021	BHARAT HEAVY ELECTRICALS LIMITED	26417477292	29-11-2026	30/08/2021	In Progress	NA	E&T
3	CMM/ETM/00-40/11-0005	Turbine Island Package for GHAVP-3&4 : Loading/Unloading, Transportation & handling at Site, Storage, Civil Works (Design, Engineering, Construction, Finishing & Handing Over), Erection, Storage Cum Erection Insurance, Testing, Commissioning, Performance Testing of Equipments, Trial Operation and Handing over of Civil Works,	Public Tender	03-01-2019	Two Part	09-10-2019	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited	-	Yes	CMM/ETM/00-40/11-0005/PO/48752	30/08/2021	BHARAT HEAVY ELECTRICALS LIMITED	9360035333	69 Months from Effective date of contract	Effective (Start) Date of Contract will be intimated later	In Progress	NA	E&T
4	CMM/ETM/00-40/11-0005	Design, Engineering, Manufacture, Procurement, Erection / Construction, Commissioning & Testing, Trial Operation and Handing over of Turbine Island Package for GHAVP-3&4	Public Tender	03-01-2019	Two Part	09-10-2019	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited	-	Yes	CMM/ETM/00-40/11-0005/PO/48751	30/08/2021	BHARAT HEAVY ELECTRICALS LIMITED	26417477292	69 Months from Effective date of contract	Effective (Start) Date of Contract will be intimated later	In Progress	NA	E&T
5	CMM/ETM/00-40/11-0005	Loading/Unloading, Transportation & handling at Site, Storage, Civil Works (Design, Engineering, Construction, Finishing & Handing Over), Erection, Storage Cum Erection Insurance, Testing, Commissioning, Performance Testing of Equipments, Trial Operation and Handing over of Civil Works, Equipment and Systems & assistance during	Public Tender	03-01-2019	Two Part	09-10-2019	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited	-	Yes	CMM/ETM/00-40/11-0005/PO/48604	30/08/2021	BHARAT HEAVY ELECTRICALS LIMITED	9360035333	69 Months from Effective date of contract	Effective (Start) Date of Contract will be intimated later	In Progress	NA	E&T
6	CMM/ETM/00-40/11-0005	Testing at works, Packing & Forwarding and Safe Delivery to Project Site and Guarantee of Turbine Island Package (Complete scope including Special Tools & Tackles and start-up & Commissioning Spares and Mandatory Spares for GHAVP-1&2 and Insurance Spares as per Technical Specification and Drawings forwarded under Tender No.	Public Tender	03-01-2019	Two Part	09-10-2019	2	1)BHARAT HEAVY ELECTRICALS LIMITED 2)Larsen and Toubro Limited	-	Yes	CMM/ETM/00-40/11-0005/PO/48571	30/08/2021	BHARAT HEAVY ELECTRICALS LIMITED	27082101645	69 Months from Effective date of contract	Effective (Start) Date of Contract will be intimated later	In Progress	NA	E&T
Sr.No.	Tender No	Item/Nature of Works	Mode of Tender Type	Date of Publication of NIT	Types of Bidding (Single/ Two Bid System)	Last Date of Receipt of Tender	No of Tender Received	Nos. and Names of parties qualified after technical evaluation	Nos. and Names of parties not qualified after technical evaluation	Whether contract awarded to lowest Tenderer/ Evaluated L1	Contract No.	Contract Date	Names of Contractor	Value of Contract	Schedule date of completion of supplies	Actual Date of Start Date	Actual Date of completion	Reasons of Delay if any	Section
7	CMM/HMP/25-26-10-146	Design, Procurement, Manufacture, Inspection, Testing, Supply of Valves for Fire fighting system and water supply, sewerage & auxiliaries system for KKNPP-3&4	Public Tender	12-12-2019	Two Part	18/02/2020	2	1)L&T Valves Limited 2)Forbes Marshall Pvt Ltd.	-	Yes	CMM/HMP/25-26-10-146/e-PO/48120	26/07/2021	L&T Valves Limited	130607514	26-01-2023	26-07-2021	In Progress	NA	HMP
8	CMM/FTP/00-33-1-1197	Preparation of detailed fabrication drawings and documents, procurement of balance material (other than Free Issue Material), fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery at site and performance guarantee of set of Steam Generators and associated handling / erection / installation structures and	Public Tender	31/12/2018	Two Part	08-06-2019	4	1)Walchandnagar industries Ltd 2)Larsen & Toubro Limited 3)Godrej & Boyce Mfg Co Ltd 4)BHARAT HEAVY ELECTRICALS LIMITED	-	Yes	CMM/FTP/00-33-1-1197/e-PO/47499	25/06/2021	Godrej & Boyce Mfg Co Ltd	4684600000	24-12-2025	25-06-2021	In Progress	NA	FTP
9	CMM/FTP/00-33-1-1197	Preparation of detailed fabrication drawings and documents, procurement of balance material (other than Free Issue Material), fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery at site and performance guarantee of set of Steam Generators and associated handling / erection / installation structures and documents, procurement of balance material (other than Free Issue Material), fabrication, inspection,	Public Tender	31/12/2018	Two Part	08-06-2019	4	1)Walchandnagar industries Ltd 2)Larsen & Toubro Limited 3)Godrej & Boyce Mfg Co Ltd 4)BHARAT HEAVY ELECTRICALS LIMITED	-	Yes	CMM/FTP/00-33-1-1197/e-PO/47497	25/06/2021	BHARAT HEAVY ELECTRICALS LIMITED	14053800000	24-12-2027	25-06-2021	In Progress	NA	FTP



23	CMM/FTP/10-31-1-1202	Guarantee, Supply and Safe Delivery of Shielding Plug Assemblies and Manual Installation Rigs for GHAVP-1&2 Project, Haryana.	Public Tender	26/07/2019	Two Part	09-10-2019	3	2)SIDERFORGEROSSI INDIA PVT LTD, 3)MTAR Technologies (P) Ltd.	-3	Yes	CMM/FTP/10-31-1-1202/e-PO/44327	01-11-2021	MTAR Technologies (P) Ltd	117137479	01-11-2025	01-11-2021	In Progress	NA	FTP	
24	CMM/OPS/07-31-9-3224	Manufacture, Inspection, Assembly, Testing, Packing and Supply of Sealing Plug Assemblies, Seal Discs and Accessories for Enmasse Coolant Channel Replacement (EMCCR) of RAPS-3 and KGS-1 Units.	Public Tender	07-12-2019	Two Part	19/08/2019	2	1)Yantra Kaushalya Engineers Pvt Ltd,	-1	-1	Yes	CMM/OPS/07-31-9-3224/e-PO/44185	01-01-2021	MTAR Technologies (P) Ltd	120494598	31/12/2022	01-01-2021	In Progress	NA	OPS
25	CMM/OPS/69-00-9-3313	Deputation of Specialist from RF/Third Country, Technical assistance services from M/s Kurchatov Institute, RF and services of M/s Siempelkamp NIS Ingenieurgesellschaft MBH, Germany for Overhauling of Reactor Main Joint Multi Stud Tensioner (MST) during 6 RSDs of KKNPP-1&2.	Single Tender	25/02/2020	Single Part	17/03/2020	3	1)JSC 'Rusatom Service' 2)JSC 'Rusatom Service'	-1	-2	Yes	43930	12-11-2020	JSC Rusatom Service	1341925065	31/12/2023	12-11-2020	In Progress	NA	OPS
26	CMM/FTP/00-33-1-1199	Manufacturing, Inspection, Testing, Transportation and Safe Delivery of Reactor Header Assemblies	Public Tender	28/02/2019	Two Part	16/05/2019	5	1)Larsen & Toubro Limited, 2)ISGEC, 3)Godrej & Boyce Mfg Co Ltd, 4)Walchandnagar industries Ltd, 5)BHARAT HEAVY ELECTRICALS LIMITED,	-5	Yes	CMM/FTP/00-33-1-1199/e-PO/43564	12-11-2020	Larsen & Toubro Limited	1567512000	12-10-2026	12-11-2020	In Progress	NA	FTP	
27	CMM/FTP/00-33-1-1199	Manufacturing, Inspection, Testing, Transportation and Safe Delivery of Reactor Header Assemblies	Public Tender	28/02/2019	Two Part	16/05/2019	5	1)Larsen & Toubro Limited, 2)ISGEC, 3)Godrej & Boyce Mfg Co Ltd, 4)Walchandnagar industries Ltd, 5)BHARAT HEAVY ELECTRICALS LIMITED,	-5	Yes	CMM/FTP/00-33-1-1199/e-PO/43563	12-11-2020	BHARAT HEAVY ELECTRICALS LIMITED	1567512000	12-10-2026	12-11-2020	In Progress	NA	FTP	
28	CMM/OPS/00-31-9-3217 (R-1)	Manufacture, Inspection, Assembly, Testing, Packing and Supply of Reactor Coolant Channel Shielding Plug Assemblies for RAPS-3 and KGS-1 Sites.	Public Tender	24/05/2019	Two Part	07-01-2019	3	1)SIDERFORGEROSSI INDIA PVT LTD, 2)MTAR Technologies (P) Ltd,	-2	-1	Yes	CMM/OPS/00-31-9-3217 (R-1)/e-PO/43542	20/11/2020	SIDERFORGEROSSI INDIA PVT LTD	70792920	21.11.2022	20.11.2020	In Progress	Not yet started	OPS
29	CMM/HMP/10-31-10-120	Raw Material,Manufacturing,Inspection,Testing,Packing,Supply and Guarantee of Coolant Channel Assembly Zircaloy Components as per Technical Specification and Drawings	Single Tender	04-02-2019	Single Part	25/04/2019	1	1)NUCLEAR FUEL COMPLEX,	-1	Yes	CMM/HMP/10-31-10-120/e-PO/42854	24/12/2020	NUCLEAR FUEL COMPLEX	2205963830	24/09/2023	24/12/2020	In Progress	NA	HMP	
30	CMM/OPS/00-31-9-3217 (R-1)	Manufacture, Inspection, Assembly, Testing, Packing and Supply of Reactor Coolant Channel Shielding Plug Assemblies for RAPS-3 and KGS-1 Sites.	Public Tender	24/05/2019	Two Part	07-01-2019	3	1)SIDERFORGEROSSI INDIA PVT LTD, 2)MTAR Technologies (P) Ltd,	-2	-1	Yes	CMM/OPS/00-31-9-3217 (R-1)/e-PO/42264	25/09/2020	MTAR Technologies (P) Ltd	70092000	24.09.2022	25.09.2020	In Progress	NA	OPS
31	CMM/MISC/00-00-5-4312	Running contract for supply of Helium Gas purified to 99.995% minimum purity as per technical specification No. PP-E-00077, in Purchaser's cylinders of 6 Cu. Mtr. capacity including transportation of filled/empty cylinders from/to various NPCIL Stations. as per Section-C : Technical specification of Tender document.	Public Tender	15/05/2020	Single Part	06-12-2020	2	1)Air Liquide India Holding Pvt. Ltd., 2)Taiyo Nippon Sanso India Pvt Ltd,	-2	Yes	CMM/MISC/00-00-5-4312/e-PO/41408	21/08/2020	Air Liquide India Holding Pvt. Ltd.	59316583	20/08/2021	21/08/2020	In Progress	NA	MISC	
32	CMM/MISC/00-00-5-4312	to 99.995% minimum purity as per technical specification No. PP-E-00077, in Purchaser's cylinders of 6 Cu. Mtr. capacity including transportation of filled/empty cylinders from/to	Public Tender	15/05/2020	Single Part	06-12-2020	2	1)Air Liquide India Holding Pvt. Ltd., 2)Taiyo Nippon Sanso India Pvt Ltd,	-2	Yes	CMM/MISC/00-00-5-4312/e-PO/41405	21/08/2020	Taiyo Nippon Sanso India Pvt Ltd	59316583	20/08/2021	21/08/2020	In Progress	NA	MISC	
33	CMM/OPS/69-21-9-3179	Spaers for main steam turbine and TDEP (Turbine Driven Feedwater Pump) Steam Turbines.	Single Tender	03-01-2019	Single Part	20/03/2019	1	1)M/s. Joint-Stock Company 'RUSATOM SERVICE'	-1	Yes	39285	27/04/2020	M/s. Joint-Stock Company 'RUSATOM SERVICE'	3468712432	27/12/2021	27/04/2020	In Progress	NA	OPS	
34	CMM/EIC/25-00-3-3400	EPC of Control & Instrumentation Packages for KKNPP 3&4 (E&C)	Public Tender	08-06-2018	Two Part	05-02-2019	4	1)Electronics Cooperation of India Ltd., 2)Bharat Heavy Electricals Limited., 3)BGR Energy systems Limited., 4)Larson & Toubro Limited.,	-4	Yes	CMM/EIC/25-00-3-3400/e-PO/37738	02-06-2020	BGR Energy systems Limited.,	923290655	05-04-2024	02-06-2020	In Progress	NA	EIC	
35	CMM/EIC/25-00-3-3400	EPC of Control & Instrumentation Packages for KKNPP 3&4 (Supply)	Public Tender	08-06-2018	Two Part	05-02-2019	4	1)Electronics Cooperation of India Ltd., 2)Bharat Heavy Electricals Limited., 3)BGR Energy systems Limited., 4)Larson & Toubro Limited.,	-4	Yes	CMM/EIC/25-00-3-3400/ePO/37736	02-06-2020	BGR Energy systems Limited.,	3568709345	05-04-2024	02-06-2020	In progress	NA	EIC	

36	CMM/FTP/10-31-1195	Procurement of Raw Materials, Machining, Heat Treatment, Manufacture, Inspection, Testing, Packing, Safe Delivery & Guarantee of End Fittings and Associated Components for GHAVP-1&2.	Public Tender	30/10/2018	Two Part	26/12/2018	3	1)MTAR Technologies (P) Ltd, 2)Larsen & Toubro Limited,	1)Mishar Dhatu Nigam Limited, -1	CMM/FTP/10-31-1195/e-PO/37381	24/12/2019	Larsen & Toubro Limited	1661558000	23-12-2022	24-12-2019	In Progress	NA	FTP
37	CMM/FTP/10-30-1198	Preparation of Drawings, Procurement of raw materials, Fabrication, Inspection, Testing, Supply & Guarantee of ECCS light water accumulators, ECCS air accumulators, PHT Heavy water storage tank, Moderator Heavy water storage tank and Support structure for ECCS light water accumulators for GHAVP-1&2 Project, Haryana.	Public Tender	02-11-2019	Two Part	15/04/2019	5	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)LOYDS STEELS INDUSTRIES LTD., 3)kay bouvet engg pvt ltd,	1)Walchandnagar industries Ltd, 2)Patels Airtemp (India) Limited, -2	CMM/FTP/10-30-1198/e-PO/37148	30/12/2019	kay bouvet engg pvt ltd	321573600	29-04-2022	30-12-2019	In Progress	NA	FTP
38	CMM/FTP/10-35-1196	Manufacture, Inspection, Assembly, Tubing, Wiring, Shop Testing, Packing and Safe Delivery and Guarantee of Fuelling Machine Heads along with Support Frame Assemblies, Service Tools, Assembly	Public Tender	03-08-2019	Two Part	06-06-2019	2	1)MTAR Technologies (P) Ltd, 2)Godrej & Boyce Mfg Co Ltd,	-2	CMM/FTP/10-35-1196/e-PO/36949	29/11/2019	MTAR Technologies (P) Ltd	627642000	28-07-2024	29-11-2019	In Progress	NA	FTP
39	CMM/EIC/25-00-33-3428	Procurement / Manufacturing, Inspection, Testing & Supply of Instrumentation Tubing for KKNPP-3&4	Public Tender	15/02/2019	Two Part	22/05/2019	2	1)Remi Edlestahl Tubulars Limited, 2)Ratnamani Metals & Tubes Ltd,	-2	CMM/EIC/25-00-3428/e-PO/36923	17/12/2019	Ratnamani Metals & Tubes Ltd	143104863	16/12/2021	17/12/2019	In Progress	NA	EIC
40	CMM/EIC/25-00-33-3413	Engineering, Procurement and Construction of Automated Radiation Monitoring System (ARMS) Package for KKNPP-3&4	Single Tender	10-12-2018	Two Part	26/12/2018	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	CMM/EIC/25-00-3413/e-PO/36489	12-10-2019	ELECTRONICS CORPORATION OF INDIA LTD	517659030	06-09-2024	12-10-2019	In Progress	NA	EIC
41	CMM/EIC/25-00-33-3413	Engineering, Procurement and Construction of Automated Radiation Monitoring System (ARMS) Package for KKNPP-3&4	Single Tender	10-12-2018	Two Part	26/12/2018	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	CMM/EIC/25-00-3413/e-PO/36488	12-10-2019	ELECTRONICS CORPORATION OF INDIA LTD	2141950955	06-09-2024	12-10-2019	In Progress	NA	EIC
42	CMM/MEQ/20-50-2-1153	Erection, Testing & Commissioning at Site, Handing over and Guarantee of 220kV Switchyard Extension, Substation, Fire Water Pump House (FWPH) and Fire Alarm and Protection System etc. for Reliable	Public Tender	20/12/2018	Two Part	28/02/2019	1	1)BGR Energy Systems Limited,	-1	CMM/MEQ/20-50-2-1153/e-PO/36299	22/11/2019	BGR Energy Systems Limited	247530060.9	21.05.2021	22.11.2019	In Progress	NA	MEQ
43	CMM/MEQ/20-50-2-1153	Design, Engineering, Procurement, Manufacture, Quality Assurance, Testing, Packing, Transportation, Safe Delivery to Site of 220kV Switchyard Extension, Substation, Fire Water Pump House (FWPH) and Fire	Public Tender	20/12/2018	Two Part	28/02/2019	1	1)BGR Energy Systems Limited,	-1	CMM/MEQ/20-50-2-1153/e-PO/36298	22/11/2019	BGR Energy Systems Limited	577570142.2	21.05.2021	22.11.2019	In Progress	NA	MEQ
44	CMM/MEQ/25-26-2-1142	Handling, Transportation, Pre-fabrication, Pre-assembly, Assembly, Welding, Erection, Inspection, Commissioning, Load Testing of Material Handling Equipment provided by Purchaser, for KKNPP-3&4 Project.	Public Tender	14/08/2018	Two Part	29/11/2018	1	1)MUKAND LIMITED,	-1	CMM/MEQ/25-26-2-1142/e-PO/36292	21/11/2019	MUKAND LIMITED	207000000	21.11.2023	21.11.2019	In Progress	NA	MEQ
45	CMM/MEQ/25-26-2-1142	Handling, Transportation, Pre-fabrication, Pre-assembly, Assembly, Welding, Erection, Inspection, Commissioning, Load Testing and Handing over of	Public Tender	14/08/2018	Two Part	29/11/2018	1	1)MUKAND LIMITED,	-1	CMM/MEQ/25-26-2-1142/e-PO/36291	21/11/2019	MUKAND LIMITED	483000000	21.11.2023	21.11.2019	In Progress	NA	MEQ
46	CMM/OPS/69-21-9-3201	Supply of Inconel Detector Assembly (ICDA) to KKNPP 1&2	Single Tender	02-05-2019	Single Part	20/02/2019	1	1)JSC 'Rusatom Service'	-1	35149	19/09/2019	JSC 'Rusatom Service'	350230466	19-6-2020	19-9-2019	In Progress	N.A.	OPS
47	CMM/OPS/00-00-9-3193	End Fittings and associated components	Public Tender	14/08/2018	Two Part	26/09/2018	3	1)MTAR Technologies (P) Ltd, 2)Larsen & Toubro Limited,	1)Mishar Dhatu Nigam Limited, -1	CMM/OPS/00-00-9-3193/e-PO/34594	23/08/2019	MTAR Technologies (P) Ltd	637790000	24/05/2021	23/08/2019	In Progress	N.A.	OPS
48	CMM/OPS/00-00-9-3193	End Fittings and associated components	Public Tender	14/08/2018	Two Part	26/09/2018	3	1)MTAR Technologies (P) Ltd, 2)Larsen & Toubro Limited,	1)Mishar Dhatu Nigam Limited, -1	CMM/OPS/00-00-9-3193/e-PO/34593	23/08/2019	Larsen & Toubro Limited	637790000	24/5/2021	23/8/2019	In Progress	N.A.	OPS
49	CMM/FTP/00-33-1-1180	Tropical Packing and Ex-Works supply of Incoloy-800 Tubes for Steam Generators as per Tender specification and Drawings for future 700 MWe PHW	Single Tender	22/01/2018	Single Part	15/06/2018	1	1)NUCLEAR FUEL COMPLEX,	-1	CMM/FTP/00-33-1180/e-PO/34247	13/08/2019	NUCLEAR FUEL COMPLEX	11703103295	22/02/2026	13/08/2019	In Progress	NA	FTP
50	CMM/OPS/00-31-9-3229	Procurement of raw materials, Manufacturing, Inspection, Testing, Packing, Supply and Guarantee of Zircaloy Components to KGS - 1, Kaiga and RAPS-3, RR Site, Kota.	Single Tender	03-05-2019	Single Part	26/03/2019	1	1)NUCLEAR FUEL COMPLEX,	-1	CMM/OPS/00-31-9-3229/e-PO/33895	19/09/2019	NUCLEAR FUEL COMPLEX	868286944	18-6-2021	19-09-2019	In Progress	N.A.	OPS
51	CMM/FTP/00-33-1-1179	Manufacture, Inspection, Testing, Tropical Packaging and Ex-Works Supply of Pressuriser and bleed Condenser Forgings of Material SA 508 Gr.3 Cl.1 for Future 700MWe PHWRs (4 ð¸.).	Public Tender	21/05/2018	Two Part	07-03-2018	2	1)L&T SPECIAL STEEL AND HEAVY FORGINGS, 2)Heavy Engineering Corporation Limited,	-2	CMM/FTP/00-33-1179/e-PO/32957	29/05/2019	L&T SPECIAL STEEL AND HEAVY FORGINGS	535600000	28/11/2021	29/05/2019	In Progress	NA	FTP
								1)M/s. Technimont ICB 2)M/s. HDOL 3)M/s. ECIL 4)M/s Technip KT India Ltd 5)M/s Punj Lloyd Ltd	-2									

52	CMM/EIC/23-60-3-3054	Field Instrumentation Package	Public Tender	20/05/2011	Two Part	08-01-2011	9	6)M/s. LANCO Infotech Ltd in consortium with M/s 7)M/s McNally Bharat Engineering Co. Ltd	-7	Yes	CMM/EIC/23-60-3-3054/PO/6104	28/06/2012	M/s Larsen & Toubro Ltd. ECC Division Chennai	1950000000	27.06.2015 KAPP-4 ; 27.12.2015	28.06.2012	In Progress	NA	EIC
53	CMM/FTP/10-31-1-1193	Procurement of raw materials, manufacturing, Inspection, Testing, Packaging, Supply and Guarantee of Zircaloy Components/Assemblies of Reactivity devices for Gorakhpur Haryana Anu Vidyut	Single Tender	11-02-2018	Single Part	12-05-2018	1	1)NUCLEAR FUEL COMPLEX,	-1	Yes	CMM/FTP/10-31-1-1193/e-PO/32865	20/05/2019	NUCLEAR FUEL COMPLEX	410722000.7	19/08/2022	20/05/2019	In Progress	NA	FTP
54	CMM/OPS/00-15-9-3157	Design, Manufacture, Inspection, Testing, Delivery of Passive Catalytic Recombiner Devices (PCRD).	Public Tender	23/04/2018	Two Part	30/05/2018	1	1)ELECTRONICS CORPORATION OF INDIA LTD,	-1	Yes	CMM/OPS/00-15-9-3157/e-PO/31848	20/03/2019	ELECTRONICS CORPORATION OF INDIA LTD	210985451	19-12-2019	20-3-2019	In Progress	N.A.	OPS
55	CMM/FTP/10-33-1-1149	D2O Heat Exchangers	Public Tender	20/07/2018	Two Part	25/09/2018	1	1)BHARAT HEAVY ELECTRICALS LIMITED	-1	Yes	30599	25/01/2019	BHARAT HEAVY ELECTRICALS LIMITED	540000000	24-07-2021	25-01-2019	In Progress	NA	FTP
56	CMM/FTP/10-32-1-1152	Manufacture,Preparation of Shop Drawings, Fabrication, Examination, Inspection, Testing, Packing, Guarantee, Supply and Delivery of Moderator Heat Exchangers along with Its Saddle and Mandatory Spares as per Drawings and Technical Specification for GHAVP-1&2 Project,Harayana.	Public Tender	25/01/2018	Two Part	04-12-2018	7	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)Godrej & Boyce Mfg Co Ltd, 3)Godrej & Boyce Mfg Co Ltd, 4)ISGEC,	-4	Yes	CMM/FTP/10-32-1-1152/e-PO/30447	24/01/2019	BHARAT HEAVY ELECTRICALS LIMITED	427407650	23-07-2021	24-01-2019	In Progress	NA	FTP
57	CMM/MEQ/25-57-24-2-1134	Loading/Unloading, Transportation & handling at site, Storage, Erection, Storage Cum Erection Insurance, Testing, Commissioning, Performance Testing of Equipment, Accessories and Components,	Public Tender	11-06-2017	Two Part	23/04/2018	1	1)Powerica Limited,	-1	Yes	CMM/MEQ/25-24-2-1134/e-PO/30360	02-01-2019	Powerica Limited	363343223	KKNPP3:31.01.2 024 KKNPP4:30.09.2 024	01.02.2019	In Progress	NA	MEQ
58	CMM/MEQ/25-58-24-2-1134	Design, Engineering, Manufacture, Procurement, Supply, Documentation, Co-ordination, Quality Assurance, Routine and Acceptance Testing at works, Training at works, Packing & Forwarding,	Public Tender	11-06-2017	Two Part	23/04/2018	1	1)Powerica Limited,	-1	Yes	CMM/MEQ/25-24-2-1134/e-PO/30356	02-01-2019	Powerica Limited	5902456778	KKNPP3:31.01.2 024 KKNPP4:30.09.2 024	01.02.2019	In Progress	NA	MEQ
59	CMM/OPS/69-38-9-3186	SERVICE CONTRACT FOR RENDERING TECHNICAL SERVICES TO KKNPP-2	Single Tender	06-08-2018	Single Part	19/06/2018	1	1)JSE ATOMSTROYEXPORT	-1	Yes	CMM/OPS/69-38-9-3186/PO/29726/F	27/12/2018	JSE ATOMSTROYEXPORT	577034707	26/12/2020	10-01-2018	In Progress	N.A.	OPS
60	CMM/T&C/25-25-4-115	Erection and Commissioning of Sea Water System for KKNPP-3&4 and KKNPP-5&6 projects.	Public Tender	13/12/2017	Two Part	23/03/2018	3	1)BGR ENERGY SYSTEMS LIMITED, 2)Tata Projects Limited, 3)Reliance Infrastructure Limited ,	-3	Yes	CMM/T&C/25-25-4-115/e-PO/28906	21/11/2018	Tata Projects Limited	791200000	20/01/2023	21/11/2018	In progress	NA	T&C
61	CMM/T&C/25-25-4-115	Design, Engineering, Procurement, Manufacture, Inspection, Testing, Supply, Packing, Forwarding, Transportation to Site and Guarantee of Sea Water System Piping & Equipments for KKNPP-3&4 and KKNPP-5&6 projects.	Public Tender	13/12/2017	Two Part	23/03/2018	3	1)BGR ENERGY SYSTEMS LIMITED, 2)Tata Projects Limited, 3)Reliance Infrastructure Limited ,	-3	Yes	CMM/T&C/25-25-4-115/e-PO/28905	21/11/2018	Tata Projects Limited	3164600000	20/01/2023	21/11/2018	In progress	NA	T&C
62	CMM/OPS/00-73-9-3145	Design, Fabrication, Inspection, Testing, Packing and Delivery of Scrubber Tank (ST) including Internal Support Structures along with Bubble Breaker and Mist Extractor for Containment Filtered Venting System for RAPS-2, TAPS-4, NAPS-1&2, MAPS-1&2 and KAPS-1&2.	Public Tender	09-11-2017	Two Part	31/10/2017	5	1)Walchandnagar industries Ltd, 2)LLOYDS STEELS INDUSTRIES LTD, 3)NUBERG ENGINEERING LIMITED,	-2	Yes	CMM/OPS/00-73-9-3145/e-PO/28469	11-02-2018	NUBERG ENGINEERING LIMITED	145494000	11-01-2019	11-02-2018	In progress	N.A.	OPS
63	CMM/OPS/52-33-9-3050	Hairpin Heat Exchangers	Public Tender	16/06/2016	Two Part	29/07/2016	4	1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)TEMA India Limited,	-4	Yes	CMM/OPS/52-33-9-3050/e-PO/27773	12-05-2018	Walchandnagar industries Ltd	1280677758	08-04-2020	08-05-2018	In progress	N.A.	OPS
64	CMM/FTP/00-31-1-1175	Manufacturing, Inspection, Testing, Packing, Safe Delivery & Guarantee of Austenitic Stainless Steel 304 L Plates for End Shield Assemblies for 4 Nos. of Units of 10 Fleet Reactors as Per Technical Specification No. PC-M-938	Public Tender	07-10-2017	Two Part	09-06-2017	4	1)L&T SPECIAL STEEL AND HEAVY FORGINGS, 2)BHARAT FORGE LTD.,	-2	Yes	CMM/FTP/00-31-1-1175/e-PO/27298	11-05-2018	L&T SPECIAL STEEL AND HEAVY FORGINGS	867132000	05-04-2021	11-05-2018	In Progress	NA	FTP
65	CMM/FTP/00-31-1-1174	Manufacturing, Inspection, Testing, Packing, Storage, Safe Delivery & Guarantee of Austenitic Stainless Steel 304 L Lattice Tubes for End Shield Assemblies For 4 Nos. of Units of 10 Fleet Reactors as per Technical Specification No. PC-M-936	Public Tender	07-10-2017	Two Part	09-05-2017	4	1)Mishar Dhatu Nigam Limited, 2)L&T SPECIAL STEEL AND HEAVY FORGINGS, 3)BHARAT FORGE LTD.,	-3	Yes	CMM/FTP/00-31-1-1174/e-PO/27267	11-01-2018	Mishar Dhatu Nigam Limited	680000000	31/10/2021	11-01-2021	In Progress	NA	FTP



CMM/FTP/10-33-77	1-1158	SELECTED REVISION DRAWINGS AND DOCUMENTS, Inspection and testing of Free Issue Material (FIM), procurement of material, fabrication, inspection, examination, testing, preservation, tropical packaging, safe delivery, performance guarantee of	Public Tender	24/11/2016	Two Part	14/02/2017	3	1)BHARAT HEAVY ELECTRICALS LIMITED, 2)Larsen & Toubro Limited,	1)Walchandnagar Industries Ltd, -1	-2	Yes	CMM/FTP/10-33-1158/e-PO/22546	03-08-2018	Larsen & Toubro Limited	7339438883	09-07-2022	03-08-2018	In Progress	NA	FTP
CMM/MEQ/25-78	00-2-1116	400 KV & 230 KV Switchyards and BoP Electrical areas for KKNPP 3&4.	Public Tender	15/12/2016	Two Part	05-09-2017	4	1)LARSEN AND TOUBRO LTD, 2)BGR Energy Systems Limited, 3)Siemens Ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,		-4	Yes	CMM/MEQ/25-00-2-1116/e-PO/22516	22/02/2018	BGR Energy Systems Limited	862079456	28.03.2023	29.03.2018	In Progress	NA	MEQ
CMM/MEQ/25-79	00-2-1116	400 KV & 230 KV Switchyards and BoP Electrical areas for KKNPP 3&4.	Public Tender	15/12/2016	Two Part	05-09-2017	4	1)LARSEN AND TOUBRO LTD, 2)BGR Energy Systems Limited, 3)Siemens Ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,		-4	Yes	CMM/MEQ/25-00-2-1116/e-PO/22513	29/03/2018	BGR Energy Systems Limited	3448317824	28.03.2023	29.03.2018	In Progress	NA	MEQ
CMM/FTP/10-31-80	1-1130	Manufacture and Transportation of End Shield Assemblies with loose items for GHAVP-2	Public Tender	07-01-2016	Two Part	23/08/2016	4	1)Godrej & Boyce Mfg Co Ltd, 2)Larsen & Toubro Limited,	1)Walchandnagar Industries Ltd, 2)BHARAT HEAVY ELECTRICALS LIMITED,	-2	Yes	CMM/FTP/10-31-1130/e-PO/22404	26/03/2018	Godrej & Boyce Mfg Co Ltd	1290000000	25/05/2022	26/03/2018	In Progress	NA	FTP
CMM/FTP/10-31-81	1-1130	Manufacture and Transportation of End Shield Assemblies with loose items for GHAVP-1	Public Tender	07-01-2016	Two Part	23/08/2016	4	1)Godrej & Boyce Mfg Co Ltd, 2)Larsen & Toubro Limited,	1)Walchandnagar Industries Ltd, 2)BHARAT HEAVY ELECTRICALS LIMITED,	-2	Yes	CMM/FTP/10-31-1130/e-PO/22402	26/03/2018	Larsen & Toubro Limited	1250000000	25/11/2021	26/03/2018	In Progress	NA	FTP
CMM/OPS/70-00-82	9-3038	Primary Coolant Pump	Limited Tender	02-11-2015	Two Part	04-06-2015	2	1)Kirloskar Brothers Limited, 2)KSB Pumps Limited,		-2	Yes	CMM/OPS/70-00-9-3038 /e-PO/21941	28/02/2018	Kirloskar Brothers Limited	10620000	27/02/2022	28/02/2018	In Progress	N.A.	OPS
CMM/OPS/70-00-83	9-3038	Primary Coolant Pump	Limited Tender	02-11-2015	Two Part	04-06-2015	2	1)Kirloskar Brothers Limited, 2)KSB Pumps Limited,		-2	Yes	CMM/OPS/70-00-9-3038 /e-PO/21940	28/02/2018	Kirloskar Brothers Limited	380489760	27/02/2022	28/02/2018	In Progress	N.A.	OPS
CMM/FTP/10-31-84	1-1133	Manufacturing, Supply and Guarantee of Reactor Header Assemblies for Primary Heat Transport Systems for GHAVP-1&2 site	Public Tender	24/08/2017	Two Part	10-10-2017	4	1)Godrej & Boyce Mfg Co Ltd, 2)SGEC, 3)kay bouvet engg pvt ltd, 4)BHARAT HEAVY ELECTRICALS LIMITED,		-4	Yes	CMM/FTP/10-31-1133/e-PO/21024	22/01/2018	kay bouvet engg pvt ltd	658912000	21/10/2020	22/01/2018	In Progress	NA	FTP
CMM/MEQ/10-33-2-1102		Documents, Procedures, Procurement of Materials, Manufacture, Assembly, Inspection, Testing, Packaging, Supply, Delivery & Guarantee of Primary Coolant Pump Motor Units for GHAVP-1&2 Projects.	Public Tender	08-09-2016	Two Part	31/10/2016	2	1)KSB Pumps Limited,	1)Kirloskar Brothers Limited,	-1	Yes	CMM/MEQ/10-33-2-1102/e-PO/20565	17/01/2018	KSB Pumps Limited	4869200000	GHAVP-1 : 16-4-2022 & GHAVP-II : 16-4-2023	17.01.2018	In Progress	NA	MEQ
CMM/T&C/75-00-86	4-105	Design, Construction and Maintenance of Jetty and Associated Structures	Public Tender	07-07-2016	Two Part	17/10/2016	7	1)deugro Projects (India) Pvt. Ltd. 2)Express Global Logistics Pvt. Ltd. 3)Panalpina World Transport (I) Pvt Ltd. 4)Geodis Overseas Pvt. Ltd.,	1)Lee & Muirhead Pvt. Ltd. 2)Team Global Logistics Pvt. Limited 3)All Cargo Logistics Limited 4)Geodis Overseas Pvt. Ltd.,	-3	Yes	CMM/T&C/75-00-4-105/PO/17989	17/07/2017	deugro Projects (India) Pvt. Ltd.	590000000	16/07/2022	17/07/2017	In progress	N.A.	T&C
CMM/T&C/75-00-87	4-105	Logistics contract for KKNPP 3&4	Public Tender	07-07-2016	Two Part	17/10/2016	7	1)deugro Projects (India) Pvt. Ltd. 2)Express Global Logistics Pvt. Ltd. 3)Panalpina World Transport (I) Pvt Ltd. 4)Geodis Overseas Pvt. Ltd.,	1)Lee & Muirhead Pvt. Ltd. 2)Team Global Logistics Pvt. Limited 3)All Cargo Logistics Limited 4)Geodis Overseas Pvt. Ltd.,	-3	Yes	CMM/T&C/75-00-4-105/PO/17988	17/07/2017	deugro Projects (India) Pvt. Ltd.	1629418335	16/07/2022	17/07/2017	In progress	N.A.	T&C
CMM/OPS/52-33-9								1)Godrej & Boyce Mfg Co Ltd, 2)Walchandnagar industries Ltd, 3)BHARAT HEAVY ELECTRICALS LIMITED, 4)TEMA India Limited,				CMM/OPS/52-33-9 -3050/e-		Walchandnagar						









124	CMM/MEQ/23-73-2-1055	AC Ventilation package	Public	18/06/2011	Two Part	26/09/2011	7	7) M/s NICO Corporation Ltd	-7	Yes	CMM/MEQ/22-73-2-1055/PO/6449	04-07-2012	M/s Punj Lloyd Ltd	72.78 Cr	& R-8 : 31-03-2021	07-04-2012	In Progress	NA	MEQ	
125	CMM/PFBR/80-71-2-7052	Air Conditioning & Ventilation	Public	04-11-2006	Two Part	13/02/2007	4	1)M/s Blue Star Ltd 2)M/s L&T Ltd 3)M/s Voltas Ltd	1)M/s ABB(withdrawn) -1 -3	Yes	CMM/PFBR/80-71-2-7052/PO/10071	31-12-2007	M/s Blue Star Ltd	Rs.32.04 Crores	31.07.2017	31.12.2007	In Progress	NA	MEQ	
126	CMM/MEQ/23-40-2-1040	Balance of Turbine Island Package for KAPP 3&4	Public	11-12-2010	Two Part	25/04/2011	9	1)M/s.Bharat Heavy Electricals Ltd. 2)M/s.Dodsal Enterprises P.Ltd in consortium with M/s. Dodsal Engg & Construction P. Ltd 3) M/s.Gammon India Ltd. 4) M/s.IOT Infra & Energy Services Ltd. 5) M/s.Jyoti Structures Ltd. 6)M/s.Larsen & Toubro Ltd. 7) M/s.Punj Lloyd Ltd. 8) M/s.Tata Projects Ltd. 9) M/s.Thermax Limited	-9	Yes	CMM/MEQ/23-40-2-1040/PO/6086	28-09-2011	M/s Dodsal Enterprises Ltd	INR 405.28 Cr + USD 1990000 (Rs. 8.91 Cr.) + GBP 388900 (Rs. 2.84 Cr.)+ EURO 4630700 (Rs. 29.91	K-3 : 27-12-2019 and K-4 : 27-12-2020	28-9-2011	In Progress	NA	MEQ	
127	CMM/MEQ/23-40-2-1040	Balance of Turbine Island Package for KAPP 3&4	Public	11-12-2010	Two Part	25/04/2011	9	1)M/s.Bharat Heavy Electricals Ltd. 2)M/s.Dodsal Enterprises P.Ltd in consortium with M/s. Dodsal Engg & Construction P. Ltd 3) M/s.Gammon India Ltd. 4) M/s.IOT Infra & Energy Services Ltd. 5) M/s.Jyoti Structures Ltd. 6)M/s.Larsen & Toubro Ltd. 7) M/s.Punj Lloyd Ltd. 8) M/s.Tata Projects Ltd. 9) M/s.Thermax Limited	-9	Yes	CMM/MEQ/23-40-2-1040/PO/6087	28-09-2011	M/s Dodsal Enterprises P.Ltd	387.08 Crores	K-3 : 27-12-2019 & K-4 : 27-12-2020	28-9-2011	In Progress	NA	MEQ	
128	CMM/MEQ/22-128-1-1067	Balance of Turbine Island Package for RAPP 7&8	Public	08-12-2011	Two Part	09-04-2012	10	1) BHEL 2) Thermax Ltd 3) Jyoti Structures Ltd 4) Lanco Infrotech 5) Hindustan Dorr Oliver Ltd 6) L&T Ltd 7) Dodsal Ent.P.Ltd 8) Punj Lloyd 9) IOT Infrastructure 10) Gammon Ansaldo Consortium	-10	Yes	CMM/MEQ/22-40-2-1067/PO/6458	03-12-2012	M/s L&T Ltd	331.24 Crores+USD23200 00+GBP 400000+EURO 10050000	R-7 : 30-12-2019 & R-8 : 30-6-2020	12-03-2012	In Progress	NA	MEQ	
129	CMM/MEQ/22-129-40-2-1067	Balance of Turbine Island Package for RAPP 7&8	Public	08-12-2011	Two Part	09-04-2012	10	1)BHEL 2) Thermax Ltd 3) Jyoti Structures Ltd 4) Lanco Infrotech 5) Hindustan Dorr Oliver Ltd 6) L&T Ltd 7) Dodsal Ent.P.Ltd 8) Punj Lloyd 9) IOT Infrastructure 10) Gammon Ansaldo Consortium	-10	Yes	CMM/MEQ/22-40-2-1067/PO/6459	03-12-2012	M/s L&T Ltd	317.20 Crores	R-7 : 30-12-2019 & R-8 : 30-6-2020	12-03-2012	In Progress	NA	MEQ	
130	CMM/HMP/23-70-10-016	COMMON SERVICES PACKAGES	Public	11-04-2010	Two Part	02-07-2011	14	1. M/s.L&T Ltd. 2. M/s.Punj Lloyd Ltd. 3. M/s Technip KT India Ltd 4. M/s Hindustan Dorr-oliver Ltd. 5. M/s IOT Infrastructure & Energy Services Ltd. 6. M/s Thermax Ltd. 7. M/s Engineers India Ltd. 8. M/s Mcnally Bharat Engg Co. Ltd. 9. M/s Hindustan Construction Co Ltd. 10. M/s IVRCL Infrastructure & Projects Ltd. 11. M/s Nicco Corporation.	-11	-3	Yes	CMM/HMP/23-70-10-016/PO/6070 dtd. 22/07/2011 (supply) for KAPP-3&4	22-07-2011	M/s. Larsen & Toubro Ltd., Chennai	Rs 103.16 Crs.	K-3: 22/07/2014 & R-8: 22/01/2015	22-07-2011	In progress	NA	HMP









165	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	Public	08-10-2010	Two Part	31/01/2011	7	3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd.	-2	-5	Yes	CMM/MEQ/23-50-2-1038/PO/6074	25-08-2011	M/s BGR Energy Systems Ltd	4.20 Crores	Prov. Extn. : K-3 : 31-12-2019 & K-4 : 31-12-2020	25-8-2011	In Progress	NA	MEQ
166	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	Public	08-10-2010	Two Part	31/01/2011	7	1)M/s Areva T&D India Limited 2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd.	1)M/s KEC International Ltd 2) M/s McNally Bharat Engg.Co.Ltd -2	-5	Yes	CMM/MEQ/22-50-2-1038/PO/6417	25-08-2011	M/s BGR Energy Systems Ltd	191.87 Crores	R-7 : 31-3-2020 & R-8 : 31-3-2020	25-8-2011	In Progress	NA	MEQ
167	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	Public	08-10-2010	Two Part	31/01/2011	7	1)M/s Areva T&D India Limited 2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd.	1)M/s KEC International Ltd 2) M/s McNally Bharat Engg.Co.Ltd -2	-5	Yes	CMM/MEQ/22-50-2-1038/PO/6418	25-08-2011	M/s BGR Energy Systems Ltd	23.08 Crores	R-7 : 31-3-2020 & R-8 : 31-3-2020	25-8-2011	In Progress	NA	MEQ
168	CMM/MEQ/23-50-2-1038	Main Plant Electrical Systems Package for KAPP 3&4 and RAPP 7&8	Public	08-10-2010	Two Part	31/01/2011	7	1)M/s Areva T&D India Limited 2) M/s. BGR Energy Limited 3) M/s BHEL 4) M/s. Larsen & Toubro Limited 5) M/s. Technimont ICB Pvt. Ltd.	1)M/s KEC International Ltd 2)M/s McNally Bharat Engg.Co.Ltd -2	-5	Yes	CMM/MEQ/23-50-2-1038/PO/6419	25-08-2011	M/s BGR Energy Systems Ltd	4.20 Crores	R-7 : 31-3-2020 & R-8 : 31-3-2020	25-8-2011	In Progress	NA	MEQ
169	CMM/PFBR/80-169-0-2-7030	Main Plant Package	Public	23/09/2005	Two Part	31/03/2006	3	1)M/s BHEL 2)M/s L&T+ Power Machines 3)M/s Dodsai+Skoda	-3	-	Yes	CMM/PFBR/80-40-2-7030/PO/10051	29-06-2007	M/s BHEL	Rs. 296.49 Crores + Euro 21175351, USD 18633654, UKP 1350045	Prov.Extn 31.12.2019	29.06.2007	In Progress	NA	MEQ
170	CMM/PFBR/80/4	Main Plant Package	Public	23/09/2005	Two Part	31/03/2006	3	1)M/s. BHEL 2) M/s. L&T + Power Machines 3)M/s. Dodsai + Skoda	-3	-	Yes	CMM/PFBR/80-40-2-7030/PO/10052	29-06-2007	M/s BHEL	INR 32.62 Crs.+ EURO 19000	Prov Extn 31.12.19	29-06-2007	In Progress	NA	MEQ
171	CMM/OPS/56-32-9-2892+2903	Moderator canned Motor Pumps	Public	16/02/2012	Two Part	07-03-2012	3	1)M/s Hydrodyne 2)M/s Kirloskar Brother Ltd	1)M/s flowwll Pumps -1	-2	Yes	CMM/OPS/56-32-9-2892/PO/7460 & CMM/OPS/56-32-9-2982/PO/7461	28-12-2012	M/s Hydrodyne	10.31 Cr	31-10-15	28-12-12	In Progress	N.A.	OPS
172	CMM/FTP/22-32-1-1037	Moderator Heat Exchanger	Public	16/12/2009	Two Part	18/02/2010	8	1)M/s BHEL 2) M/s L&T 3) M/s WIL 4) M/s godrej	1)M/s GR ENGG 2) M/s Titanium 3) M/s Hindustan Dorr 4) M/s ISGEC -4	-4	Yes	CMM/FTP/23-32-1-1037/PO/6367	13-07-2010	M/s WIL	297000000	31-01-2017	13-07-2010	In Progress	NA	FTP
173	CMM/FTP/22-32-1-1037	Moderator Heat Exchanger	Public	16/12/2009	Two Part	18/02/2010	8	1)M/s BHEL 2)M/s L&T 3) M/s WIL 4) M/s Godrej	1)M/s GR Engg 2) M/s Titanium 3) M/s Huindustan Dorr 4) M/s ISGEC -4	-4	Yes	CMM/FTP/23-32-1-1037/PO/6018	13-07-2010	M/s WIL	292500000	31-08-2015	13-07-2010	In Progress	NA	FTP
174	CMM/MEQ/23-33-2-1012	Motors for Primary Coolant Pumps	Public	28/12/2009	Two Part	23/02/2010	2	1)M/s BHEL	1)M/s Kirloskar Electric Co.Ltd -1	-1	Yes	CMM/MEQ/23-33-2-1012/PO/6024	07-09-2010	M/s BHEL	Rs.87.31 Crores	K-3:30.6.2018 K-4:30.6.2018	07.09.2010	In Progress	NA	MEQ
175	CMM/MEQ/23-33-2-1012	Motors for Primary Coolant Pumps	Public	28/12/2009	Two Part	23/02/2010	2	1)M/s BHEL	1)M/s Kirloskar Electric Co.Ltd -1	-1	Yes	CMM/MEQ/22-33-2-1012/PO/6372	07-09-2010	M/s BHEL	Rs.87.32 Crores	R-7:30.6.2018 R-8:30.6.2018	07.9.2010	In Progress	NA	MEQ
176	CMM/EIC/23-60-3-3120	Nuclear Instrumentation package for KAPP 3&4/RAPP 7&8	Public	16/01/2012	Two Part	30/04/2013	2	1) M/s ECIL Hyderabad'	1)M/s L&T Mumbai -1	-1	Yes	CMM/EIC/23-60-3-3120/PO/6117	27-09-2013	Ms/ ECIL Hyderabad	Rs 96.05 Cr. Rs6.02Crs.	26.07.2016	27.09.2013	In Progress	NA	EIC



177	CMM/EIC/23-60-3 3120	Nuclear Instrumentation package for KAPP 3&4/RAPP 7&8	Public	16/01/2012	Two Part	30/04/2013	2	1) M/s.ECIL Hyderabad'	1)M/s. L&T Mumbai	-1	-1	Yes	'CMM/EIC/23-6-3 3120/PO/6465 (RAPP 7&8 supply)	27-09-2013	Ms/ ECIL Hyderabad	Rs 87.88 Crs.	27.01.2017	28.09.13	In Progress	NA	EIC
178	CMM/EIC/23-60-3 3-3120	Nuclear Instrumentation Package for KAPP- 3&4/RAPP-7&8	Public	16/01/2012	Two Part	30/04/2013	2	1) M/s.ECIL Hyderabad'	1)M/s. L&T 2) Mumbai	-1	-1	Yes	CMM/EIC/23-60-3 3120/PO/6118	28-09-2013	M/s. ECIL Hyderabad	Rs 6.02 Crs.	26.07.2016	28.09.13	In Progress	NA	EIC
179	CMM/EIC/23-60-3 3-3120	Nuclear Instrumentation package for KAPP- 3&4/RAPP-7&8	Public	16/01/2012	Two Part	30/04/2013	2	1) M/s. ECIL Hyderabad	1) M/s. L&T Mumbai	-1	-1	Yes	CMM/EIC/22-60-3 3120/PO/6466	28-09-2013	M/s. ECIL Hyderabad	Rs 6.02 Crs.	27.01.2017	28.09.13	In Progress	NA	EIC
180	CMM/MEQ/23- 180 71-2-1016	Plant Water Pump House Package for KAPP 3&4	Public	03-02-2010	Two Part	06-10-2010	9	1)M/s.Thermax 2)M/s.Gammon India 3)M/s. Hindustan Cons. Ltd. 4) M/s. L&T 5) M/s. Punj Lloyd 6) M/s. IVRCL 7) M/s.TATA Projects	1)M/s Doshion(DVWL) 2) M/s IOTL	-2	-7	Yes	CMM/MEQ/23-71- 2-1016/PO/6029	06-10-2010	M/s IVRCL	Rs.52.68 Crores	Prov. extn upto : 31.12.2019	06.10.2010	In Progress	NA	MEQ
181	CMM/MEQ/23- 181 71-2-1016	Plant water pump house package for KAPP 3&4	Public	03-02-2010	Two Part	06-10-2010	9	1)M/s.Thermax 2)M/s.Gammon India 3)M/s. Hindustan Cons. Ltd. 4) M/s. L&T 5) M/s. Punj Lloyd 6) M/s. IVRCL 7) M/s.TATA Projects	1)M/s Doshion(DVWL) 2)M/s IOTL	-2	-7	Yes	CMM/MEQ/23-71- 2-1016/PO/6030	06-10-2010	M/s IVRCL	Rs.39.91 Crores	Prov. Extn. Upto. 31.12.2019	06.10.2010	In Progress	NA	MEQ
182	CMM/MEQ/22- 182 71-2-1066	Plant Water Pump House Package for RAPP 7&8	Public	04-11-2011	Two Part	06-01-2012	7	1)M/s Hindustan Dorr-Oliver Ltd 2) M/s IOT Infrastructure & Energy Services Ltd 3) M/s IVRCL Ltd 4) M/s Lanco Infratech Ltd 5) M/s L&T Ltd 6) M/s INDURE Pvt.Ltd	1)M/s UEM India P.Ltd	-1	-6	Yes	CMM/MEQ/22-71- 2-1066/PO/6443	07-05-2012	M/s IOT Infrastructure & Energy Services Ltd	64.18 Crores	Prov. extn. upto :13-07-2019	05-07-2012	In Progress	NA	MEQ
183	CMM/MEQ/22- 183 71-2-1066	Plant Water Pump House Package for RAPP 7&8	Public	04-11-2011	Two Part	06-01-2012	7	1)M/s Hindustan Dorr-Oliver Ltd 2) M/s IOT Infrastructure & Energy Services Ltd 3) M/s IVRCL Ltd 4) M/s Lanco Infratech Ltd 5) M/s L&T Ltd 6) M/s INDURE Pvt.Ltd	1)M/s UEM India Pvt.Ltd	-1	-6	Yes	CMM/MEQ/22-71- 2-1066/PO/6444	07-05-2012	M/s IOT Infrastructure & Energy Services Ltd	34.63 Crores	Prov. Extn. upto :13-07-2020	05-07-2012	In Progress	NA	MEQ
184	CMM/MEQ/22- 184 71-2-1066	Plant Water Pump House Package for RAPP 7&8	Public	04-11-2011	Two Part	06-01-2012	7	1)M/s Hindustan Dorr-Oliver Ltd 2) M/s IOT Infrastructure & Energy Services Ltd 3) M/s IVRCL Ltd 4) M/s Lanco Infratech Ltd 5) M/s L&T Ltd 6) M/s INDURE Pvt.Ltd	1)M/s UEM India Pvt.Ltd	-1	-6	Yes	CMM/MEQ/22-71- 2-1066/PO/6445	07-05-2012	M/s IOT Infrastructure & Energy Services Ltd	12.08 Crores	For one year starting from 01.08.2019	01.08.2019	In Progress	NA	MEQ
185	CMM/FTP/22-35- 1-1035	Pressuriser along with Top Guide Support	Public	16/12/2009	Two Part	22/02/2010	3	1)M/s WIL 2)M/s Godrej 3)M/s L&T		-3	-3	Yes	CMM/FTP/23-33-1 1035/PO/6023	15-09-2010	M/s L&T	126600000	15-11-2017	15-09-2010	In Progress	NA	FTP
186	CMM/FTP/22-35- 1-1035	Pressuriser along with Top Guide Support	Public	16/12/2009	Two Part	02-12-2010	3	1)M/s WIL 2)M/s Godrej 3) M/s L&T		-3	-3	Yes	CMM/FTP/22-33-1 1035/PO/6370	15-09-2010	M/s L&T	322900000	30-09-2018	15-09-2010	In Progress	NA	FTP
187	CMM/MEQ/23- 33-2-1009	Primary coolant pumps	Single	30/12/2009	Two Part	22/02/2010	1	1)M/s KSB Pumps Ltd		-1	-1	Yes	CMM/MEQ/23-33- 2-1009/PO/6016	17-06-2010	M/s KSB Pumps Ltd	Rs.43.38 Crores	K-3:31.03.2015 K4:31.03.2015	17.6.2010	In Progress	NA	MEQ

188	CMM/MEQ/23-33-2-1009	Primary Coolant Pumps	Single	30/12/2009	Two Part	22/02/2010	1	1)M/s KSB Pumps Ltd	-1	Yes	CMM/MEQ/22-33-2-1009/PO/6366	17-06-2010	M/s KSB Pumps Ltd	Rs.42.96 Crores	R-7:31.03.2015 R-8:31.03.2015	17.06.2010	In Progress	NA	MEQ	
189	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	Public	21/07/2010	Two Part	13/12/2010	9	1) 1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd. 1) 1. M/s Dodsai Enterprise pvt Ltd.-Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd.Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co.Turkey. 7. M/s Bharat Heavy Electricals Ltd.	-7	-2	Yes	CMM/HMP/23-30-10-013/PO/6066 Dt 03.06.2011 for KAPP-38.4 Supply	03-06-2011	M/s Punj Lloyd Ltd	Rs 258.27 Crs Euro 3162428 ( Rs 19.24 Crore)	K-3: 03/12/2014 K-4: 03/06/2015	06-03-2011	In progress	NA	HMP
190	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	Public	21/07/2010	Two Part	13/12/2010	9	1) 1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd. 1) 1. M/s Dodsai Enterprise pvt Ltd.-Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd.Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co.Turkey. 7. M/s Bharat Heavy Electricals Ltd.	-7	-2	Yes	CMM/HMP/23-30-10-013/PO/6067 Dt 03.06.2011 for KAPP-38.4 Erection	03-06-2011	M/s Punj Lloyd Ltd	Rs 64.68 Crs	K-3: 03/12/2014 K-4: 03/06/2015	03.06.11	In progress	NA	HMP
191	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	Public	21/07/2010	Two Part	13/12/2010	9	1) 1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd. 1) 1. M/s Dodsai Enterprise pvt Ltd.-Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd.Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co.Turkey. 7. M/s Bharat Heavy Electricals Ltd.	-7	-2	Yes	CMM/HMP/22-30-10-013/PO/6411 Dt 03.06.2011 for RAPP-7&8 Supply	03-06-2011	M/s Punj Lloyd Ltd	Rs 261.16 Crs Euro 3197865 (Rs. 19.46 Crs.)	R-7: 03/06/2015 R-8: 03/12/2015	06-03-2011	In progress	NA	HMP
192	CMM/HMP/23-30-10-013	PRIMARY PIPING PACKAGE	Public	21/07/2010	Two Part	13/12/2010	9	1) 1. M/s Jyoti Structures Ltd. 2. M/s Walchandnagar Ind. Ltd. 1) 1. M/s Dodsai Enterprise pvt Ltd.-Dubai 2. M/s HCC in consortium with EIL and PES Engrs PVT LTD. 3. M/s IOT Infrastructure and Energy Services Ltd. 4. M/s L& T Ltd.Chennai. 5. M/s Punj Lloyd Ltd. 6. M/s Hindustan Dorr Oliver in consortium with Fernas Construction Co.Turkey. 7. M/s Bharat Heavy Electricals Ltd.	-7	-2	Yes	CMM/HMP/22-30-10-013/PO/6412 Dt 03.06.2011 for RAPP-7&8 Erection	03-06-2011	M/s Punj Lloyd Ltd	Rs 65.41 Crs.	R-7: 03/06/2015 R-8: 03/12/2015	06-03-2011	In progress	NA	HMP
	CMM/FTP/23-33-							1)M/s BHEL 2)M/s Bharat Forge 3)M/s MTAR & M/s Aubert Duval 4) M/s godrej 5) M/s L&T	1)M/s ISGEC 2) M/s Kay bouvet -2		CMM/FTP/23-33-1									



206	CMM/MEQ/23-40-2-1024	Supply of services for TG Plant Package	Single	05-04-2010	Two Part	29/12/2010	1	1)M/s BHEL in consortium with M/s Alstom Power Systems	-1	Yes	CMM/MEQ/23-40-2-1024/PO/6055	31-03-2011	M/s BHEL in consortium with M/s Alstom Projects Ltd	165.42 Crores	KAPP-3 : 31-12-2020 & KAPP-4 : 31-12-2021	31-3-2011	In Progress	NA	MEQ
207	CMM/MEQ/23-50-2-1022	Switchyard package for KAPP 3&4	Public	05-07-2010	Two Part	28/07/2010	4	1)M/s BHEL 2) M/s Jyoti Structures Ltd 3) M/s L&T Ltd	-1 -1 -3	Yes	CMM/MEQ/23-50-2-1022/PO/6044	24-02-2011	M/s Larsen & Toubro Ltd	32.98 Crores	30-06-2019	24-02-2011	In Progress	NA	MEQ
208	CMM/MEQ/23-50-2-1022	Switchyard Package for KAPP 3&4	Public	05-07-2010	Two Part	28/07/2010	4	1)M/s BHEL 2) M/s Jyoti Structures Ltd 3) M/s L&T Ltd	-1 -1 -3	Yes	CMM/MEQ/23-50-2-1022/PO/6045	24-02-2011	M/s L&T Ltd	10.48 Crores	30-6-2019	24-02-2011	In Progress	NA	MEQ
209	CMM/MEQ/23-50-2-1022	Switchyard package for RAPP 7&8	Public	05-07-2010	Two Part	28/07/2010	5	1)M/s ABB LTD 2) M/s BHEL 3) M/s Jyoti Structures Ltd 4) M/s L&T Ltd	-1 -1 -1 -4	Yes	CMM/MEQ/23-50-2-1022/PO/6392	24-02-2011	M/s L&T Ltd	Rs. 31.56 Crores	R-7:30.06.19(220k V) R-8:30.06.21(220k V) R-7:30.06.21(400k V) R-	24.02.2011	In Progress	NA	MEQ
210	CMM/MEQ/23-50-2-1022	Switchyard Package for RAPP 7&8	Public	05-07-2010	Two Part	28/07/2010	5	1)M/s ABB Ltd 2) M/s BHEL 3) M/s Jyoti Structures Ltd 4) M/s L&T Ltd	-1 -1 -1 -4	Yes	CMM/MEQ/23-50-2-1022/PO/6393	24-02-2011	M/s L&T Ltd	Rs.11.84 Crores	R-7:30.06.19(220k V) R-8:30.06.21(220k V) R-7:30.06.21(400k V) R-	24.02.2011	In Progress	NA	MEQ
211	CMM/MEQ/23-50-2-1045	Transformer package for KAPP 3&4 and RAPP 7&8	Public	29/12/2010	Two Part	18/03/2011	7	1)16 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals	-1 -1 -1 -1 -1 -6	Yes	CMM/MEQ/23-50-2-1045/PO/6075	19-08-2011	M/s BHEL	Rs.47.79 Crores	31.12.2018	19.08.2011	In Progress	NA	MEQ
212	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP 3&4 and RAPP 7&8	Public	29/12/2010	Two Part	18/03/2011	7	1)06 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals	-1 -1 -1 -1 -1 -6	Yes	CMM/MEQ/23-50-2-1045/PO/6420	19-08-2011	M/s BHEL	Rs.47.46 Crores	R-7 : 30-6-2018 R-8 : 31-3-2019	19.08.2011	In Progress	NA	MEQ
213	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP 3&4 and RAPP 7&8	Public	29/12/2010	Two Part	18/03/2011	7	1)06 - M/s Areva T&D India Ltd 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer & Electricals Kerala Ltd 6) M/s Vijay Electricals	-1 -1 -1 -1 -1 -6	Yes	CMM/MEQ/23-50-2-1045/PO/6077	19-08-2011	M/s Toshiba	Rs.34.91 Crores	KAPP -3 : 30-6-2018 KAPP -4 : 31-12-2018	19.08.2011	In Progress	NA	MEQ
214	CMM/MEQ/23-50-2-1045	Transformers Package for KAPP 3&4 and RAPP 7&8	Public	29/12/2010	Two Part	18/03/2011	7	1)M/s Areva T&D India Limited 2) M/s BHEL 3) M/s Crompton Greaves Ltd 4) M/s Siemens Ltd 5) M/s Transformer and Electricals Kerala Ltd. 6) M/s Vijay Electrical	-1 -1 -1 -1 -1 -6	Yes	CMM/MEQ/22-50-2-1045/PO-6422	19-08-2011	M/s Toshiba	33.58 Crs.	RAPP 7: 31.03.2021 RAPP 8: 31.03.2021	19-08-2011	In Progress	NA	MEQ
215	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomonation	26/08/2011	Two Part	12-10-2012	1	1)M/s BHEL in consortium with M/s Alstom	-1	Yes	CMM/MEQ/22-41-2-1062/PO/6437	14-08-2012	M/s BHEL in consortium with M/s Alstom Power Systems SA	EURO - 67635177 + USD - 33716887 + INR 1001.22 Crs (as per DOW-B)	R-7 : 13-09-2021 & R-8 : 13-9-2022	14-8-2012	In Progress	NA	MEQ

216	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomonation	26/08/2011	Two Part	12-10-2012	1	1)M/s BHEL in consortium with M/s Alstom	-1	-	Yes	CMM/MEQ/22-41-2-1062/PO/6438	14-08-2012	M/s BHEL in consortium with M/s Alstom Power Systems	BHEL - Rs.159.97 Crores & AIL - Rs.46.45 Crores	R-7 : 13-3-2020 & R-8 : 13-9-2020	14.08.2012	In Progress	NA	MEQ
217	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomonation	28/06/2011	Two Part	12-10-2012	1	1)01 - M/s BHEL	-1	-	Yes	CMM/MEQ/22-41-2-1062/PO/6439	14-08-2012	M/s BHEL	38.11 Crores	13.09.2020	14.08.2012	In Progress	NA	MEQ
218	CMM/MEQ/22-41-2-1062	Turbine Generator Plant Package for RAPP 7&8	Nomonation	26/08/2011	Two Part	12-10-2012	1	1)M/s BHEL	-1	-	Yes	CMM/MEQ/22-41-2-1062/PO/6440	14-08-2012	M/s BHEL	7.68 Crores	13.09.2020	14.08.2012	In Progress	NA	MEQ
219	CMM/FTP/23-31-1-1049	Zircaloy Assy & Components	Single	13/03/2010	Single Part	04-12-2010	1	1)M/s NFC	-1	-1	Yes	CMM/FTP/23-31-1-1049/PO/6015	18-06-2010	M/s Nuclear Fuel Complex	1938800000	31-03-2021	18-06-2010	In Progress	NA	FTP
								1)NIL												
220	CMM/FTP/23-31-1-1049	Zircaloy Assy & Components	Single	13/03/2010	Single Part	18/06/2010	1	1)M/s NFC	-1	-1	Yes	CMM/FTP/22-31-1-1049/PO/6365	18-06-2010	M/s Nuclear Fuel Complex	1938800000	31-12-2021	18-06-2010	In Progress	NA	FTP
								1)NIL												