

DETAILS OF WORKS / CONSULTANCY / PURCHASE CONTRACTS AWARDED ON NOMINATION BASIS

4TH QUARTER OF 2018 - 19 (JAN 2019 - MAR 2019)

DETAILS OF PURCHASE CONTRACTS

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
SR. NO	Name of Work/Description of Item	Tender/Quotation No. & Date	Name of Agency	P.O. No. & DATE	Purchase Order Value (Rs. in Lakhs)	Contract Period	Reasons for Nomination	Approving Authority	UNIT
1	Rehabilitation of Turbine Bearing No.#5 as per specification under Section-C.	CMM/Stations/FAB/72278 dtd.23-03-2019	OMEGA INDUSTRIES PVT. LTD.	CMM/Station/Unit-5&6/FAB/72278/PO-95917 dated 25-03-2019	6.15	22-04-2019	Shutdown Emergency - Reliable, reputed & proven Indian manufacturer for rehabilitation of Journal Bearings	SD	RAPS-5&6
2	Supply Of Helium Gas 6 CuM in NPCIL cylinder	KAPP-3&4/C&MM/CAP/3378 dtd 25-02-2019	Taiyo Nippon Sanso K-Air India Pvt. Ltd	CMM/MMW/KAPP-3&4/CAP/3378/CAP/P O-2369 dated 18-03-2019	5.40	17-04-2019	Indented item of required purity is being supplied in existing rate contract of NPCIL HQ PO 21990 Dtd 01.03.2018. Firm is able to meet our immediate requirement. Therefore, considering present supply by them to various NPCIL unit aforementioned PO, firm could supply Gas with available empty cylinder collected by Them from various NPCIL unit. If,we procure it from different agency we are not in position to give them empty cylinder for gas filling. Hence, nomination is proposed on M/s Taiyo Nippo.	PD	KAPP-3&4
3	Plate as per SA 516 gr 70	KAPP-3&4/CMM/CAP/3420 Dated: 25-02-2019	Skylark Precitech Private Limited	CMM/MMW/KAPP-3&4/CAP/3420/CAP/P O-2377 dated 20-03-2019	3.16	31-03-2019	It is proposed to procure CS plates for PDHRS system piping support from M/s. Skylark Precitech Pvt. Ltd, Sangli, Maharashtra on Nomination basis since KAPP #3&4 works is progressing fast towards hot conditioning stage and PDHRS system works are to be completed on priority basis for the same. Thus time has become the deciding factor for procurement of the plates. Nomination tender will save considerable period.	PD	KAPP 3 & 4

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
SR. NO	Name of Work/Description of Item	Tender/Quotation No. & Date	Name of Agency	P.O. No. & DATE	Purchase Order Value (Rs. in Lakhs)	Contract Period	Reasons for Nomination	Approving Authority	UNIT
4	PIPE CAPS	CMM/KAIGA1-4/KGS1&2/57604 Dated: 09-03-2019	RAJMANI FITTINGS PVT LTD	CMM/KAIGA1-4/KGS1&2/57604/PO-44001 dated 19-03-2019	1.33	19-03-2019	Operational emergency during Unit 1 BSD for Collant Channel Cutting job.	SD	KGS
5	Supply of heavy duty 5 Ton capacity chain pulley block.	CMM/KAIGA1-4/KGS1&2/57487 Dated 08-02-2019	RELIANCE International	P.O-43888 dated 08-02-2019	2.36	09-02-2019	Operational emergency during Unit 1 BSD pertaining to Coollant Channel cutting job.	SD	KGS
6	Consumable Electrode, ER Ni Cu-7, 2.4/2.5 mm diameter, Make: D & H Secheron Electrodes Pvt. Ltd., Type: FW-1250.	RR Site/Stations/Unit-1&2/CMM/SPS/71961 Dtd.31-01-2019	G.S.Enterprises P.Ltd.	30921 dated 01-02-2019	0.65	03-02-2019	This item is required for repair of Boiler Hair Pin which is emergency shutdown requirement of RAPS-2 BSD. It is specific requirement and not readily available in the market. It is very urgnet job to avoid further delay in plant start up.	SD	RAPS-1&2
7	15 NB, Sch 80, Pipe, SA333 Gr. 6, ANSI B36.10, ASME Sec III, NB-UTE, PE, Seamless.	CMM/MMW/KAPP-3&4/CAP/3321 Dtd. 01-01-2019	Tubes India	CMM/MMW/KAPP-3&4/CAP/3321/CAP/PO-2313 dated 30-01-2019	2.56	27-02-2019	It proposed to procure these pipes from M/s.Tubes India on nomination basis with following justification: 1.As mentioned above, the indented material is required for completion of PHT piping works in KAPP #3 which is in critical path of project schedule. Sufficient time has elapsed since the initiation of procurement action in oct-16. Material is immediately required. M/s Tube India has informed that pipes are readily available with them. 2.It is also noted that firm is authorized stockist.	PD	KAPP-3&4