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नय्ू क्लियरयप्वर प्ररवेपन ऑ् इ्डिक्लिायल्क्लिरक्लिेडना  
Nuclear Power Corporation of India Limited  

(भलपत्सपरलप्रल्उद्ये A Government of India Enterprise) 

रलरपलवलप्वपेलणु् क्लि द्यतु्वरपयोजऑल-3 4 KAKRAPAR ATOMIC POWER PROJECT ï 3&4 

योजऑल्अऑभुलग(ओ्ए ि् एे)्Planning Section (O&M)  

Êɟ¾9yÑȓÖɟÙɟ, ȒÅÙɟ9ÍɟÒɠ ÀȓÅØɟÍ-283540 PO: Anumala, Dist : Tapi, Gujarat - 394651 

 

¾ɭ¤ÒɠÒɠ-2 ¾ɟ ÒßÙɟ 6.6 ¾ɭ-Ûɠ- ÙɨÊ ÃɟÙȕ η¾×ɟ À×ɟ ] 
The first 6.6 kV load of KAPP-3 has been started 

Date: 08-05-2017 

 

ÛɭĦ ÈÑx ØɡÅÑÙ ÙɨÊ ιÊĦ ÒɮÃ ÞʃÈØ 'ÊĜ ġ ×ȕzØ¤ÙÊɠÞɠ( Þɭ ÛɮÐɟȑÑ¾ yÑɟÒȒĕÍ εÖÙ ÅɟÑɭ ÒØ ¾ɭ¤ÒɠÒɠ-
2 Ħ ÈɟÈx-yÒ ŘɟɰÞÓɦÖxØ ¤Þ×ȕÈɡ-2¤ ©Ø 2Ôɠ 'Ţĕ ×ɭ¾ 6/ ¤ÖÛɠ¤ àÖÍɟ, 11/ ¾ɭ-Ûɠ-/6.9 ¾ɭ-Ûɠ-/6.9 

¾ɭ-Ûɠ- Þɭ ×ȓĆ Í( ¾ɨ 11 ÖɟÃx, 1/06 ¾ɨ 01-05 ÔÅɭ ¤ÖÞɠzØ Þɭ ÃɟÅx ¾Ø ȏÏ¤ À¤ ßʅ]  

 

¤Þ×ȕÈɡ ¾ɭ ÞÕɠ ÒɮØɟÖɠÈØʇ ¾ɨ Ïɭ¿Íɭ ßȓ¤ ÞÕɠ 6.6 ¾ɭ-Ûɠ- Ć ÙɟÞ-IV ÔÞʇ ¾ɨ 00 yŢɭÙ, 1/06 ¾ɨ 
ÃɟÅx ¾Ø ȏÏ×ɟ À×ɟ ©Ø Ć ÙɟÞ-III ÔÞ Þɠ-34 ¾ɨ 14 yŢɭÙ, 1/06 ¾ɨ ÃɟÅx η¾×ɟ À×ɟ] {Ñ ÔÞʇ 
¾ɨ ÃɟÅx ȒĦÎȑÍ Öʃ Ø¿ɟ À×ɟ ßɮ]  

 

ÒßÙɭ ×ɭ η¾¤ À¤ - 6.6 ¾ɭ-Ûɠ- Ć ÙɟÞ-III ÙɨÊ, ÞθÛxÞ ÛɟÈØ ÒɰÒ ÖɨÈØ-5 Û 6 (3-7181-PM-5Û6), 
¾ÖɠÜȑÑɰÀ ÒȕÛx ÅɟɰÃ, ȒÅÑÖʃ ÜɟεÖÙ ßʅ ÙɩȒÅ¾, Ťɭ¾Ø ©Ø ÖɨÈØ ¾ɥ {ɰÈØÙɦ¾ ¤Ûɰ ŢɨÈɭĆ ÜÑ ÅɟɰÃʃ] 
16 yŢɭÙ, 1/06 ©Ø 2 Ö|, 1/06 ¾ɨ ŎÖÜ9 ÞθÛxÞ ÛɟÈØ ÒɰÒ 3-7181-PM-6 ©Ø 3-7181-PM-5 ¾ɭ 
ÖɨÈØ Ñɨ-ÙɨÊ ÒØɡàÌ ÞÓÙÍɟ ¾ɭ ÞɟÎ η¾¤ À¤] ÞθÛxÞ ÛɟÈØ ÒɰÒ ς 4 ©Ø ÞɰÔǦ Þη¾xÈʇ ¾ɥ ÒȕÌx 
¾ÖɠÜȑÑɰÀ ÅɟɰÃʇ ¾ɭ ÔɟÏ 4 Ö|, 1/06 ¾ɨ ÙɨÊ ÈɭĦ È ÞÓÙÍɟÒȕÛx¾ η¾×ɟ À×ɟ] ÞθÛxÞ ÛɟÈØ εÞĦ ÈÖ 
¾ɭ θÛεÕę Ñ Þη¾xÈʇ ¾ɥ ĆÙɨčÊ ÙȕÒ ěÙεÜɰÀ ©Ø κÃġ Ê ÛɟÈØ εÞĦ ÈÖ ¾ɥ Ţɟ{ÖØɡ ÙȕÒ ěÙεÜɰÀ ¾ɭ 
εÙ¤ ÞθÛxÞ ÛɟÈØ ÒɰÒ ¾ɨ ŢÃɟÙÑ Öʃ Ø¿ɟ Åɟ Øßɟ ßɮ]  

 

With statutory clearance from Western Regional Load Dispatch Centre (WRLDC), KAPP-3 

Start-up Transformers SUT-3A and 3B (each of 70 MVA capacity, 220 kV/6.9 kV/6.9 kV) was 

charged on 22-03-2017 at 1216 hrs. from MCR.  

On observing all the parameters of SUTs, all the 6.6 kV class-IV buses were charged on 11-

04-2017 and class-III bus C-34 was charged on 25-04-2017. These buses are kept in charged 

condition. 

First 6.6 kV Class-III loads, Service Water Pump Motor-5 & 6 (3-7181-PM-5&6), Pre-

Commissioning checks including logics, interlocks & protection checks of breaker & motor 

were carried out. Motor no-load test of Service Water Pumps 3-7181-PM-6 and 3-7181-PM-

5 were carried out successfully on 27/04/2017 & 03/05/2017 respectively. After complete 

commissioning checks of Service Water Pump-5 & associated circuits, load test was carried 

out on 05/05/2017 successfully. Service Water Pump is being kept operating for close loop 

flushing of different circuits of Service Water System and Primary loop flushing of Chilled 

Water System.  
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