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CHAPTER 1 
 

GENERAL OVERVIEW OF CSR ACTIVITIES OF KKNPP AND KKNPP CSR 
PROJECT, KUDANKULLAM 

 

1. 1 KUDANKULAM NUCLEAR POWER PLANT (KKNPP):  

KKNPP is a wholly Government owned Public Sector Enterprise incorporated under 

the companies Act 2013, under administrative control of Department of Atomic 

Energy (DAE), Government of India, with the objective of construction, maintenance 

and operation of Nuclear Power stations and implementation of the nuclear 

programme as envisaged ad approved by the Government of India; and having 

interest in providing Community development through its Corporate Social 

Responsibility with a view to improve basic amenities, to enhance the socio 

economic development and to support the livelihood of the people in the 

neighbourhood villages and to have inclusive growth. 

These social interventions initiatives under taken by KKNPP under CSR project need 

to be assessed on the following parameters: 

 Reach out – out and efficiency of interventions taken up. 

 Accrual of project impact on target population. 

 Current status and progress of project supported. 

This would help KKNPP Comprehend the following:       

 Achieving desired project output & outcome. 

 Impact of CSR & sustainability project on intended / targeted beneficiaries n project 

areas. 

 

1.2 AN OVERVIEW OF CSR PROJECTS OF KKNPP:  

Under CSR KKNPP had carried out 11 activities under 5 the following sector 

components. 

 

SL.NO SECTORS SUPPORTED 

1.  INFRASTRUCTURE-ROAD  

 Resurfacing of Levenchipuram to Kudankulam damaged Road.   

2. ENVIRONMENT (PROTECTIVE WALL TO WATER BODIES): 
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Deepening of ponds and check dam in Chettikulam and Kudankulam village 

Panchayat   

3 EDUCATION-CONSTRUCTION OF ADDITIONAL CLASSROOM BUILDING  

 TDTA Middle School, K.Navaladi  Construction of additional classroom 

building TDTA Middle School, K.Navaladi  

 Panchayat Union Primary School, Radhapuram   

 St. Xavier's Middle School, Avudaiyalpuram 

 Additional class room building, chemistry lab and toilet to Tirunelveli 

Dakshina Mara Nadar Sangam College, T. Kallikulam     

 TDTA Middle School, Radhapuram    

4. SANITATION-CONSTRUCTION OF TOILET TO NEARBY SCHOOLS  

 Govt Higher Secondary school, Chettikulam. 

 Hindu middle school, Chettikulam 

 Govt Higher Secondarsy school, kudankulam. 

 TDTA Andrew’s primary school, kudankulam. 

 TDTA Andrew’s high school, kudankulam. 

 Bharat middle school, vairavikinaru. 

 Hindu middle school, kudankulam 

 Panchayat Union middle school, Vijayapathi 

 Panchayat Union primary school, Kothankulam 

 Muslim middle school, Thiruvambalapuram 

 St. Xavier's middle school, Avudaiyalpuram 

 E-Seva Center, Kudankulam 

 Panchayat Union primary school, Marankulam 

 Hindu higher sec school, Kannakulam 

 Srirenganarayana Primary school, Srirenganarayanapuram 

 St. Joseph higher sec school, Kootapuly 

 Government Higher secondary school, Pazhavoor. 

 RKR middle school, Parameshwarapuram 

 Hindu primary school, Uralvaimozhi 

 Thilagar primary school, Petharengapuram 

 St. Thomas primary school, Arasarkulam 
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 Government Higher secondary school Radhapuram, 

  Panchayat union primary school Radhapuram 

 

5. HEALTH CAMPS- MOBILE MEDICAL CLINIC to the villages around KKNPP 

Villages within 16 km radius 

 

1.3 CSR PROJECTS AND FINANCIAL OUTLAY/EXPENDITURE 

Sr. 

No. 
Project code Project details 

Amount of 

outlay 

(Rs.) 

Total 

expenditure 

(Rs.) 

1 
KKNP/HLT/15-

16/3510 

Operating mobile medical 

clinic to the villages around 

KKNPP Villages within 16 

km radius 

(village details will be 

provided later) 

1,80,00,000 1,42,06,528 

2 
KKNP/EDU/2017-

18/11  

Construction of additional 

classroom building TDTA 

Middle School, K.Navaladi   

1,33,00,000 1,01,61,322 

3 
KKNP/HLT/2017-

18/3  

Construction of toilet to 

nearby Schools in phased 

manner   

1.   Govt Higher Secondary 

school, Chettikulam. 

2.   Hindu middle school, 

Chettikulam 

1.   Govt Higher Secondarsy 

school, kudankulam. 

2.   TDTA Andrew’s primary 

school, kudankulam. 

3.   TDTA Andrew’s high 

school, kudankulam. 

4.   Bharat middle school, 

2,00,00,000 1,71,55,706 
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vairavikinaru. 

5.   Hindu middle school, 

kudankulam 

4 
KKNP/EDU/2018-

19/4  

Construction of additional 

class room building to 

Panchayat Union Primary 

School, Radhapuram   

1,36,00,000 1,09,19,725 

5 
KKNP/EDU/2018-

19/3  

Construction of additional 

class room building to St. 

Xavier's Middle School, 

Avudaiyalpuram   

1,36,00,000 1,09,74,350 

6 
KKNP/INF/2018-

19/3  

Resurfacing of 

Levenchipuram to 

Kudankulam damaged 

Road.   

2,46,50,000 2,33,53,770 

7 KKNP/EDU/2019-

20/7  

Construction of additional 

class room building, 

chemistry lab and toilet to 

Tirunelveli Dakshina Mara 

Nadar Sangam College, T. 

Kallikulam   

1,40,43,000 1,35,50,669 

8 
KKNP/SDP/2019-

20/1  

Deepening of ponds and 

check dam in Chettikulam 

and Kudankulam village 

Panchayat   

4,41,82,000 2,55,66,215 

9 KKNP/SAN/2019-

20/1  

Construction of toilets for the 

neighbourhood schools 

 within 16 Kms Radius. 

1.   Panchayat Union middle 

school, Vijayapathi 

2.   Panchayat Union 

primary school, 

Kothankulam 

2,51,00,000 1,74,36,068 
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3.   Muslim middle school, 

Thiruvambalapuram 

4.   St. Xavier's middle 

school, Avudaiyalpuram 

5.   E-Seva Center, 

Kudankulam 

6.   Panchayat Union 

primary school, Marankulam 

7.   Hindu higher sec school, 

Kannakulam 

8.   Srirenganarayana 

Primary school, 

Srirenganarayanapuram 

9.   St. Joseph higher sec 

school, Kootapuly 

10 
KKNP/EDU/2019-

20/8  

Construction of additional 

class room building for 

TDTA Middle School, 

Radhapuram   

1,56,93,000 1,41,46,604 

11 KKNP/SAN/2019-

20/2  

Construction of toilet facility 

to nearby Panchayat Union 

School/ government 

schools/ government aided 

schools within 16 Kms 

radius. 

  

         1. Government Higher 

secondary school, 

Pazhavoor. 

         2. RKR middle school, 

Parameshwarapuram 

         3. Hindu primary 

school, Uralvaimozhi 

2,50,00,000 1,70,56,798 
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         4. Thilagar primary 

school, Petharengapuram 

         5. St. Thomas primary 

school, Arasarkulam 

         6.Government Higher 

secondary school 

Radhapuram, 

         7. Panchayat union 

primary school Radhapuram 
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CHAPTER 2 
 

METHODOLOGY OF THE IMPACT ASSESSMENT STUDY 
 

2.1 SUMMARY OF IMPACT ASSESSMENT STUDY SAMPLES AND TOOLS 

PROPOSED: 

Keeping the time crunch and resource crunch in mind we had identified the following 

sample for the Impact Assessment Study. 

 

S. 

no

. 

Project code Project details 
Samples 

proposed 

Tools used to 

cull out data 

1 KKNP/HLT/15-

16/3510 

Operating mobile 

medical clinic to the 

villages around 

KKNPP Villages within 

16 km radius 

(village details will be 

provided later) 

From the list 3 

villages will be 

selected for 

detailed study 

in consultation 

with KKNPP 

1. Beneficiar

y interview cum 

Case study 

2. Key 

informant’s 

interview, 

3. Focus 

Group 

Discussions 

Case study. 

2 KKNP/EDU/2017

-18/11  

Construction of 

additional classroom 

building TDTA Middle 

School, K.Navaladi   

TDTA Middle 

School, 

K.Navaladi   

1. Key 

informant’s 

interview,  

2. Beneficiar

y Focus Group 

Discussions 

3. Field 

report with the 

photo 

3 KKNP/HLT/2017

-18/3  

Construction of toilet to 

nearby Schools in 

Seven school 

toilets 

1. Key 

informant’s 



12 
 

phased manner   

1. Govt Higher 

Secondary school, 

Chettikulam. 

2. Hindu middle 

school, Chettikulam 

3. Govt Higher 

Secondarsy school, 

kudankulam. 

4. TDTA Andrew’s 

primary school, 

kudankulam. 

5. TDTA Andrew’s 

high school, 

kudankulam. 

6. Bharat middle 

school, vairavikinaru. 

7. Hindu middle 

school, kudankulam 

interview,  

2. Beneficiar

y Focus Group 

Discussions 

3. Field 

report with the 

photo 

 

4 KKNP/EDU/2018

-19/4  

Construction of 

additional class room 

building to Panchayat 

Union Primary School, 

Radhapuram   

Panchayat 

Union Primary 

School, 

Radhapuram   

1. Key 

informant’s 

interview,  

2. Beneficiar

y Focus Group 

Discussions 

3. Field 

report with the 

photo 

5 KKNP/EDU/2018

-19/3  

Construction of 

additional class room 

building to St. Xavier's 

Middle School, 

Avudaiyalpuram   

St. Xavier's 

Middle School, 

Avudaiyalpura

m   

1. Key 

informant’s 

interview,  

2. Beneficiar

y Focus Group 
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Discussions 

3. Field 

report with the 

photo 

6 KKNP/INF/2018-

19/3  

Resurfacing of 

Levenchipuram to 

Kudankulam damaged 

Road.   

Levenchipuram 

to Kudankulam 

damaged Road 

1. Key 

informant’s 

interview,  

2. Beneficiar

y Focus Group 

Discussions 

3. Field 

report with the 

photo 

7 KKNP/EDU/2019

-20/7  

Construction of 

additional class room 

building, chemistry lab 

and toilet to Tirunelveli 

Dakshina Mara Nadar 

Sangam College, T. 

Kallikulam   

Tirunelveli 

Dakshina Mara 

Nadar Sangam 

College, T. 

Kallikulam   

1. Key 

informant’s 

interview,  

2. Beneficiar

y Focus Group 

Discussions 

3. Field 

report with the 

photo 

8 KKNP/SDP/2019

-20/1  

Deepening of ponds 

and check dam in 

Chettikulam and 

Kudankulam village 

Panchayat   

Ponds and 

check dam in 

Chettikulam 

and 

Kudankulam 

village 

Panchayat   

1. Key 

informant’s 

interview,  

2. Beneficiar

y Focus Group 

Discussions 

3. Field 

report with the 

photo 

9 KKNP/SAN/2019

-20/1  

Construction of toilets 

for the neighbourhood 

School toilets 

of eleven 

1. Key 

informant’s 
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schools  within 16 Kms 

Radius. 

1.   Panchayat Union 

middle school, 

Vijayapathi 

2.   Panchayat Union 

primary school, 

Kothankulam 

3.   Muslim middle 

school, 

Thiruvambalapuram 

4.   St. Xavier's middle 

school, 

Avudaiyalpuram 

5.   E-Seva Center, 

Kudankulam 

6.   Panchayat Union 

primary school, 

Marankulam 

7.   Hindu higher sec 

school, Kannakulam 

8.   Srirenganarayana 

Primary school, 

Srirenganarayanapura

m 

9.   St. Joseph higher 

sec school, Kootapuly 

schools interview,  

2. Beneficiar

y Focus Group 

Discussions 

3. Field 

report with the 

photo 

10 KKNP/EDU/2019

-20/8  

Construction of 

additional class room 

building for TDTA 

Middle School, 

Radhapuram   

TDTA Middle 

School, 

Radhapuram   

1. Key 

informant’s 

interview,  

2. Beneficiar

y Focus Group 

Discussions 
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3. Field 

report with the 

photo 

11 KKNP/SAN/2019

-20/2  

Construction of toilet 

facility to nearby 

Panchayat Union 

School/ government 

schools/ government 

aided schools within 16 

Kms radius. 

  

1. Government Higher 

secondary school, 

Pazhavoor. 

2. RKR middle school, 

Parameshwarapuram 

3. Hindu primary school, 

Uralvaimozhi 

4. Thilagar primary 

school, 

Petharengapuram 

5. St. Thomas primary 

school, Arasarkulam 

6. Government Higher 

secondary school 

Radhapuram, 

7. Panchayat union 

primary school 

Radhapuram 

Toilet facility 

provided in 7 

schools 

1. Key 

informant’s 

interview,  

2. Beneficiar

y Focus Group 

Discussions 

3. Field 

report with the 

photo 

 

2.2 KKNPP IMPACT ASSESSMENT STUDY –METHODOLOGY: 

2.2.1 THE OBJECTIVES OF THE STUDY ARE:  
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1. To study the effectiveness and utilization of  activities executed during the 

 reported  period  

2. To document the various actions taken by the KKNPP and other partner  

 agencies in implementing projects 

3. To analyse the positive and negative impacts of the programs implemented by 

 the KKNPP with the CSR assistance. 

4. To examine the participation of community in the CSR programmes, 

 orientation and  practice of the community towards ownership and 

 sustainability over community assets created through CSR program  

5. To explore suggestions and recommendations for disaster management and 

 mitigation measures. 

 

2.2.2 THE OBJECTIVES ALSO WOULD COVER THE CRITERIA AS GIVEN 

BELOW: 

Assessment 

Criteria 

Assessment Questions 

Relevance  Did the overall goal match needs of the project area? Did 

the project’s baseline data correctly address needs of the 

area?  

Efficiency  What outputs were achieved and whether they were 

according to the plan? Was the implementation schedule 

as planned? Was the project cost within planned limit? Was 

the fund utilization prudent?  

Effectiveness& 

Uniqueness  

Did the outputs help achieve the goal? Did the project have 

any unique feature? Comparing the inputs to the extent of 

goals achieved, can project implementation be considered 

to be effective? Can the project be replicated?  

Impact  What were the various tangible and intangible positive and 

negative impacts (Socio-economic, Environment, Policy, 

Technology, and Awareness) on different stakeholders of 

the project?  

Sustainability  Would the impacts created by the project sustain? 

Considering the present course of project, is the project 
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sustainable? If not, what modifications and corrections 

need to be done with project execution methodology?  

2.2.3 THE SCOPE OF WORK WILL BE  

 The consultant will collect all the study reports prepared KKNPP. 

 Collect required primary data from beneficiaries and the implementing agencies  

 The MSSW will carefully study the findings, suggestions and compile the outputs of 

the studies.  

 The analysis report would document case studies and successful approaches 

/practices being done under the KKNPP CSR initiatives.  

 The report will recommend changes required in policy/approach or interventions as 

the case may be to be implemented to facilitate the process of achievement of the 

goals and objectives of the CSR program.  

 The MSSW will submit the final report after incorporating recommendations/ 

suggestions received from KKNPP. 

 

2.2.4 STUDY PROCESS 

 The study teams will be receiving orientation and training in the study topics, 

methods, tools and techniques and reporting formats. 

 The primary collection of information and analysis will be carried out by the team 

involving the community animator as investigators where ever required. 

 The information generated by a group or community will be synthesized in the study 

report to be prepared by core team consultants.  

 

2.2.5 SOURCES OF DATA 

 The primary data source includes the qualitative method responses from the 

beneficiaries and secondary stakeholders elicited through Key Informants interviews, 

Focus Group Discussions, Beneficiary interviews and filed inspection reports. 

 Secondary source consists quantitative data (Desk review) of the literature pertaining 

to the subject from the government and other agencies. 

 For the primary data collection a set of tools proposed is provided in Annexure. 

 

2.3 IMPACT STUDY (EVALUATION) METHODS FOLLOWED: 

 The consultants would use a mix of evaluation methods i.e. Quantitative (Based on 
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document review) and Qualitative (Stakeholder consultations) on a sample basis to 

arrive at the findings.  

 The consultants would use Participatory  Impact Assessment  Schedule with the Key 

informants Interview, household interview, Focus Group Discussion, Case studies  

and beneficiary interview schedule (Where ever applicable) with field level 

communities, Meetings with collaborating agencies/persons. Independent 

assessment by consultant and Field visits to the sites would be undertaken to cull 

out information on the thrust areas of the project.  

 The study would focus the evaluation of the activities using the quantitative and 

qualitative tools. 

 Beneficiary interview, Focus Group Discussions (FGDs), Key informants interview 

and case studies would be used to elicit data on the subprojects. 

 

2.4 Methods & Tools of Data Collection 

2.4.1 Methods 

Beneficiary Interview, Key informants Interview, Focus Group discussions and case 

studies are used to get the quantitative and qualitative information.  

 

2.4.2 Tools of Data Collection  

i. Beneficiary Interview schedule- Sample Beneficiaries would be covered under a 

socio economic schedule where ever such a CSR initiative was carried out to assess 

the impacts on their living conditions. 

ii. Key informants Interview/ Focus Group Discussion guide: The guide will be 

used to elicit information from Government, Local Bodies officers/elected 

representatives who were impacted by KKNPP CSR interventions. 

iii. FGDs will be used for conducting discussions with the Residents & Groups in the 

study areas  

iii. Transect walks  will be  undertaken to have a realistic understanding about the 

interventions and their current status.. 

vi. Case Studies  

From the villages case studies on KKNPP’s CSR endeavours towards improving the 

quality of life of the communities would be identified and presented based on the 

availability. 
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The study tools proposed are given in Annexure. 

 
 

CHAPTER 3 
SIGNIFICANT FINDINGS & IMPACTS BASED ON THE  STAKEHOLDERS 

CONSULTATIONS 
 

 Project: Construction of Additional Classrooms and Toilets 

KII with Panchayat Secretary: 

Date of interview: 23.03.2022 

1. Name of the Key Informant: Ms. Sudha  

Designation: Secretary, Kudankulam Panchayat 

Contact Details: 9442250247 

 

 

Ms. Sudha Secretary, Kudankulam Panchayat 

 

During the discussion, she recalled the suggestions given by her for 

implementation as part of CSR Intervention by KKNPP. She thanked the KKNPP 

for the construction of Multi-purpose hall, providing Paver blocks and construction 

of additional toilets in the Schools. She added that, the cleaning of cannel which 

flows in the middle of the Village, which is a main source of spreading dengue 

disease in the Panchayat.  
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KII with Head Mistress: 

1. Name of the Key Informant: Ms. Martin Sudha Florance, M.Sc, B.Ed 

Designation: Head Mistress, Government Higher Secondary School,  

                       Kudankulam. 

Contact Details: 9842599231 

 

Consultant went through the minutes of the SMC, and in frame Ms. Martin 

Sudha Florance, Head Mistress, Government Higher Secondary School, 

Kudankulam 

 

This School provides Education from 9th to +2 classes and the distribution of 

students strength are given below,  

S.no Description Total 

1 Boys 170 

2 Girls 216 

 Total strength 386 

 Dalit Community 39 

 

KKNPP provided the additional classrooms and separate toilets for boys and 

girls. Before the Intervention of KKNPP, the boys did not have proper toilet and 
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practice open urination.  

 

 

 

Damaged toilets 

 

The toilet used by girls are well-maintained but unfortunately the boys toilet is 

dysfunctional at present, this is due to the anti-social elements who visit the 

School premises on holidays and caused damaged to the pipe connections. The 

Consultant went through the minutes of the SMC (School Monitoring Committee) 

conducted on 20th March, 2022, which did not have a mention of dysfunctional 

boys toilet. While the Consultant conversing with the Parents, they said that, they 

were planning to lodge a Police complaint about the trespasses inside the 

premises of the School. Consultant suggested that Parents, to take care of the 

maintenance of the toilet which is for their children convenience. One of the Staff 

Member informed that, the incinerator installed is not working and the Consultant 
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suggested the School Authorities to rectify the defect and made the incinerator 

functional and not to keep it dysfunctional anymore. The girls toilet are well 

maintained and utilized by them.  

 

Interaction with the students 

 

The additional 3 classrooms provided by the KKNPP facilitated the Students 

to attend classes as prior to construction; classrooms were clubbed with labs 

causing inconvenience and interrupt the regular classes.  

Suggestions: 

1. To repair the boys toilet immediately and make it functional by the School 

Authorities. 

Further interventions:  

1. Career Guidance Centre for Students by the School Authorities. 

2. The class needs smart classrooms to enhance the learning outcomes of the 

Students 

3. More furniture- the type of furniture given to other high schools by KKNPP.   
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KII with ICDS Teacher and Mothers of Anganwadi Children: 

1. Name of the Key Informant: Ms. Hemalatha 

Designation: ICDS Teacher, Erunkanthurai 

Contact Details: 8760199878 

 

Ms. Hemalatha, ICDS Teacher, Erunkanthurai 

 

The Teacher informed that, the area is surrounded by quarries and poultry 

field production units which cause Environmental pollution, resulting in the 

respiratory infection of the inhabitants of the Village. The Mobile Medical Team 

could provide relief by offering Quality Medicines to the respiratory disease which 

is prevalent even among children. The Sub-Health Centre in the Village enables 

the Children to get vaccination, but not Treatment; they requested the KKNPP to 

revive the Program for the benefit of the Community.  

 

 

 

 



24 
 

Project: Providing compound wall, toilet 2 units & 1 system to E-Seva Centre, 

Kudankulam  

KII with President, Vice-President & Secretary: 

1. Name of the Key Informant: Mr. Suresh Kumar  

Designation: President, Cooperative Society, Kudankulam 

Contact Details: 9489235043 

2. Name of the Key Informant: Mr. Durai Samy  

Designation: Vice-President, Cooperative Society, Kudankulam 

Contact Details: 9443449042 

3. Name of the Key Informant: Mr. Stephen 

Designation: Secretary, Cooperative Society, Kudankulam 

Contact Details: 9443670984 

 

 

The entrance of the E-Seva Centre, Kudankulam 

E-Seva Centre is functioning at the premises of Cooperative Society. This Centre 

provides service to mostly rural people around the radius of 7Kms. On an average 

50 people visit the Centre for their documents downloading to benefit under 

Government Schemes.  
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The 2 toilet units 

The 2 units of toilet constructed are highly beneficial to the Visitors especially to 

the Women folks; earlier Women were subject to difficulties to meet the toiletry 

needs. The toilets are well maintained by the E-Seva Centre Committee Members. 

The System provided by KKNPP enables the speedy access and verification. The 

construction of compound wall prevents trespass.  

Further interventions: 

1. One more system with Printer and Scanner 

2. Bore well  
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Project: Providing Toilets and Construction of Additional Classrooms with 

Auditorium 

KII with Head Mistress: 

1. Name of the Key Informant: Ms.  Amudha, M.Sc, M.Ed, M.Phil 

Designation: Head Mistress, Government Higher Secondary School, Pazhoor 

Contact Details: 9751628736 

 The school strength and caste-wise distribution of students are as follows,  

Total strength  SC community ST community 

277 158 18 

 

 

Toilet unit for boys and girls 

 

Under KKNPP CSR Intervention 4 additional classrooms and auditorium in the 1st 

floor was provided, 2 classrooms are yet to be formally put into use. Due to some 

local political skirmishes, the classrooms are not utilized, the Consultant advised 

the Head Mistress to take the immediate steps for the usage of classrooms.  
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Abandoned building 

 

Prior to the construction of classrooms, the 6th and 8th classes were conducted in 

a dilapidated building, forcing to cancel classes during monsoons. The 

construction of new classrooms facilitated regular conducting of classes without 

any interruption. The toilets constructed by KKNPP are well maintained and 

utilized by the students, especially by girls and also benefited the boys to make 

use of the new toilets constructed by KKNPP as the old toilets in existence were 

dysfunctional. The Consultant advised School Authorities to take steps for the 

revival of functioning of incinerator in the ladies toilet. At present, the 2 

classrooms were put into use, facilitating the students to attend the classes 

regularly.  

 

The differently abled Teacher using the ramp in the building 
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There is a ramp attached to the new building, which facilitates the mobility of 

disabled Staff and the students.  

Further interventions: 

1. Furniture to the new classrooms 

2. Counselling to the students on Career Guidance by the School Authorities.  

 

Project: Providing Toilets and Construction of Additional Classrooms 

KII with Head Master: 

1. Name of the Key Informant: Mr.  Balamurugan, MA, B.Ed 

Designation: Head Master, Panchayat Union Primary School, Pudhumanai 

Contact Details: 9442445964 

 

Mr.  Balamurugan, Head Master, Panchayat Union Primary School, 

Pudhumanai 

The School provided education up to 5th standard with a strength of 370 students 

of which 22 students belong to Dalit community. The School has the maximum 

strength of students among the Primary Schools in Valliyur Block. Under CSR 

Intervention, the School has been provided with 4 classrooms which facilitates 
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around 150 students to sit comfortably and with a learning atmosphere. Earlier, 

the classrooms conducted in a very dangerous dilapidated building.  

 

 

The toilet units provided in the school  

 

The construction of toilets facilitated the students to cultivate the habit of toilet 

usage. The additional classrooms have enhanced the enrolment of around 25 

students after pandemic.  



30 
 

 

During discussion with the students  

Suggestions: 

Utilize the furniture given by KKNPP for the benefit of the students by the School 

Authorities. 
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Project: Construction of additional classrooms and toilet units for boys and 

girls 

KII with Assistant Head Master: 

1. Name of the Key Informant: Mr. Periyanayanar 

Designation: Assistant Head Master, Hindu Middle School (Aided School),  

                      Chettikulam 

Contact Details: 9442026259 

 

Mr. Periyanayanar, Assistant Head Master, Hindu Middle School (Aided 

School), Chettikulam 

 

  The School is established in the year 1937, this School provides education 

from LKG to 8th standard the students details are as follows, 

S.no Description Total 

1 Boys 164 

2 Girls 163 

 Total strength 327 

 

S.no Caste-wise distribution Total 

1 SC 7 

2 ST 4 

3 BC 301 

4 MBC 15 
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The culvert inscribed in the building  

 During earlier CSR Interventions, KKNPP has provided 8 classrooms under 

Triple S Scheme. At present, KKNPP has constructed toilet unit for boys and girls 

in the premises of the school.  

 

 

 

Toilet units  
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Toilet units  

 The toilets are well maintained due to the initiatives of the Management. 

Primary children are learning the habit of usage of toilets. This school could 

enhance the enrolment systematically after the KKNPP CSR Intervention and 

also the learning outcome of the students. 5 students of this school were 

awarded National Merit Scholarship by which they will get Rs. 1000/- per month 

for 4 years. 

 

Suggestions: 

 Consultant advised the School Authorities to install the Incinerator in the girls 

toilets as the school provides education up to 8th standard.  

 

Project: Construction of additional classrooms, laboratory and toilet units   

KII with Head Mistress: 

1. Name of the Key Informant: Ms. Shanthini Ponkumari, M.Sc, M.Phil 

Designation: Head Mistress, Government Higher Secondary School,  

                       Chettikulam  

Contact Details: 9488938642 



34 
 

 

Ms. Shanthini Ponkumari, Head Mistress, Government Higher Secondary 

School, Chettikulam 

 

 

Government Higher Secondary School, Chettikulam 

 

  This school provides education 6th to +2. The details of the student’s strength 

are given below,  

S.no Description Total 

1 Boys 501 

2 Girls 469 

 Total strength 970 

 

S.no Caste-wise distribution Total 
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1 SC 78 

2 ST 2 

3 BC 870 

4 MBC (DNC) 20 

 

   

Toilet Units, Government Higher Secondary School, Chettikulam 

 

 Under CSR Intervention, this school has been provided additional 4 

classrooms and 2 labs and separate toilet units for boys and girls. Prior to the 

construction of classrooms, labs and classes were conducted together disturbing 

the regular classes and diverting the attention of the students. Additional building 

provided under the CSR Intervention, laboratories were separated from regular 

classes and spacious classrooms created good learning atmosphere for the 

students.  
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Interaction with students, Government Higher Secondary School, 

Chettikulam 

 

The furniture provided by KKNPP are high quality and useful. The girls toilet are 

well utilized and maintained but unfortunately the boys toilet is dysfunctional and 

locked, some of the students damaged the water connection pipes, doors and 

including the IWC closets. Hence the boys are again reverted back to open 

defecation practice.  

 

Government Initiative: 

A robotic lab under the initiative of Education Department, which helps the 

students to enhance their learning outcome, with regard to keep in phase with the 

technology advancement.   

 

Further interventions: 

1. The Consultant advised the School Authorities to make a serious note of 

the attitude of the boys and to provide Counseling to bring about a 

behavioral change among the students to develop a sense of commitment 

and ownership in maintaining the school properties.  

2. More awareness about 7.5 reservation for Government school students  

3. Career guidance programme can be arranged by school authorities.  
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Project: Construction of additional classrooms and toilet units   

KII with Head Mistress: 

1. Name of the Key Informant: Ms.  Devika, MA, B.Ed 

Designation: Head Mistress, Sriranganarayana Primary School (Aided),  

                     Sriranganarayanapuram 

Contact Details: 9486934114 

 

The outer look of Sriranganarayana Primary School (Aided),                 

Sriranganarayanapuram 

  

This school provides education up to 5th standard. The strength of students is 

mentioned in the following table.  

S.no Description Total 

1 Boys 74 

2 Girls 86 
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 Total strength 160 

 

S.no Caste-wise distribution Total 

1 SC 2 

2 BC 158 

 

 

Toilet units for boys and girls 

 

Under KKNPPs Intervention 3 additional classrooms were provided and separate 

toilet units for girls and boys. The toilets are well maintained and used by the 

primary school children resulting in the habit of toilet usage. The additional 

classroom enhanced the enrolment of students from 104 to 160. Furniture not 

provided by KNNPP.  The greenery initiative by the school staff, it is highly 

commendable. This is mainly because of the construction of the compound wall 

by Local Bodies and also by KKNPP. 
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Project: Providing toilet units for boys and girls  

KII with Head Master: 

1. Name of the Key Informant: Mr. Sundar, DTE 

Designation: Head Master, TDTA Andrew’s primary school, kudankulam 

Contact Details: 9486379851 

 

 This school provides education up to 5th standard. The below table shows the 

distribution of students in the school which are given as follows.  

S.no Description Total 

1 Boys 110 

2 Girls 122 

 Total strength 232 

 

   

Toilet units for boys and girls 

 

Under KKNPPs Intervention, toilet units were provided. The toilet units were 

well maintained by the School Authorities makes the toilets functional. The 

need of toilet was also assessed during the Baseline Study earlier.  
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Project: construction of toilet units for boys and girls 

KII with Head Master 

1. Name of the Key Informant: Mr. Dhanaraj, B.Sc, M.Ed 

Designation: Head Master, St. Andrews High School, Kudankualm 

Contact Details: 9442884760 

 

Mr. Dhanaraj, Head Master, St. Andrews High School, Kudankualm 

 

This school provides education from 6th to 10th standard. The strength and caste-

wise distribution of students are given as follows,  

S.no Description Total 

1 Boys 176 

2 Girls 179 

 Total strength 355 

 

S.no Caste-wise distribution Total 

1 SC 23 

2 BC 332 
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The toilet units in the St. Andrews School 

 

Under KKNPPs present Intervention separate toilet units for girls and boys were 

given. The toilets are well maintained and utilized by the students. The 

classrooms constructed earlier under CSR Intervention (6 rooms) benefit around 

250 students.  

 

Project: Construction of toilets in the middle school and additional classrooms 

KII with Head Mistress: 

1. Name of the Key Informant: Ms. Halda 

Designation: Head Mistress, Bharat Middle School, Vairavikinaru 

Contact Details: 9488193013 
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KII with the Teacher 

 

   

Bharat Middle School, Vairavikinaru 

This education institution expressed the need for toilet units during the Study of 

Need Assessment. Under present KKNPP CSR Intervention, the toilets are 

provided to the Middle School, which are well maintained and utilized.  

 The strength of students are mentioned below,  

S.no Description Total 

1 Boys 63 

2 Girls 56 

 Total strength 119 
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The toilet units for boys and girls 

 

This School is aided up to Primary level; this School enrolled 10 students for 

class 9 this year. Under KKNPPs CSR Intervention, 8 classrooms were provided.  

 

Suggestions: 

 The school has to enhance the enrolment since there are sufficient 

classrooms to popularize the functioning of school up to 9th class in the 

neighbourhoods to get more children enrolled. 

 

Project: Construction of additional classrooms- 8 nos 

KII with Head Master: 

1. Name of the Key Informant: Mr. Rajakannu, MA, M.Ed 

Designation: Head Master, Hindu Middle School, Kudankulam 

Contact Details: 9442184525 
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This school provides education up to 8th standard. The strength and caste-wise 

distribution of students are given as follows,  

S.no Description Total 

1 Boys 321 

2 Girls 340 

 Total strength 661 

 

S.no Caste-wise distribution Total 

1 SC 71 

2 BC 590 

 

Under KKNPP CSR Intervention, 8 classrooms are provided which facilitated the 

students enrolment in the school in spite of being aided one. This school has the 

large number of students compared to other schools in Kudankulam. This school is 

hundred years old. Earlier the classrooms are located in scattered blocks. At 

present, 340 students (45 in each classroom) are benefited because of the additional 

classrooms. The compound wall constructed by KKNPP, prevents the school 

premises from trespassers. 

Further interventions: 

1. The school needs furniture and water purifier, the Head Master said, he will 

request the KKNPP Officials through a representation after assessing the 

exact number of furniture required and also assessing the capacity of water 

purifier required. 
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NAME OF THE VILLAGE: Kootapuli 

Year Details of the Projects Project Amount 

2019 -2020 St. Joseph Higher Secondary School  
Construction of Toilets and Playground 

INR. 28.60 lakhs 

 
 

Respondent Headmaster – Mr. Kumar (9443969567) 
FGD with 12th students 

Background 
 
 

The school is located in Kootapuli village and children from the village and 
the neighbouring villages attend the school. The school has strength of 
450 children who are benefitted. There was no playground earlier and 
during the rains, the land was unfit for playing and the water wouldn’t 
drain for a long time.  

Impact The school strength has increased by 10%. The school did not have proper 
toilet facilities; they were open toilets and were in very bad shape. Now, 
there are 9 toilets and 9 urinals for boys and 10 toilets for girls with a napkin 
dispenser. The construction of the playground has helped the students to 
participate in the state level sports. The girl children are able to maintain 
a good attendance because of the toilet facilities. Otherwise they would 
remain at home during their menstrual periods. The Headmaster shared 
that around 200 children can use the playground at a time. The ground has 
been used for volleyball, basketball, badminton and other games. After the 
construction of the playground, the children have gone to excel in 
discus and javelin throw at district and state levels.  

Further 
needs 

They have only one lab used for all the subjects together. Usually the 
schools are granted renewal for the higher secondary based on the 
available lab facilities for physics, chemistry, botany and zoology.  

 Smart class is also felt based on the increasing strength in the 
future.  

 A library is also needed as requested by the children themselves.  

 An RO water purifier was requested by the Headmaster. (They have 
borewell water) 

Utility Level Effective 
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NAME OF THE VILLAGE: Kannankulam 

Year Details of the Projects Project Amount 

2019 -2020 Hindu Higher sec school – Construction of 
Toilets 

INR. 28.60 lakhs 

 

Respondent  Ms. N.Vijayalakshmi Headmaster Hindu Hr. Sec. School, 
Kannankulam. (Mobile:9442018195) FGD with students 

Background 
 
 

The school is run by a Trust – Sri Mutharamman Kalvi Valarchi Sangam 
in Kannankulam village. The children are from the village itself. The 
school has a strength of 171 children, 87 boys and 84 girls. Under CSR 
intervention the School had been provided with toilets.  

Impact The admission rate has increased slowly because of the building and 
toilets. Earlier the girls used to go home for lunch break and rarely 
use the toilets in the schools. But now they are able to use the 
school toilets. 5 toilets and 11 urinals for boys and 9 toilets for girls 
are constructed which is in use now.  

Further needs  The Headmistress expressed that there is need for library and 
Play Ground.  

 The main gate is broken and needs to be repaired or replaced  

Utility Level Effective 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



47 
 

NAME OF THE VILLAGE: Radhapuram 

Year Details of the Projects Project Amount 

2019 -2020 Panchayat Union Primary school – 
Construction of Toilets 

INR. 31.05 lakhs 

 

Respondent Mr. Edwin –Teacher (9442908292) 

Background 
 
 

The primary school is located in Radhapuram village with a strength of 
306, 165 boys and 141 girls. Children from around 12 villages study 
here. The farthest village is Koothenkuly which is 11 kms from here. 
Children from as far as Panagudi also come for schooling here. The 
toilets are built in the space of the old toilets which were dilapidated. An 
RO water purifier is also built costing around 7 lakhs. The 
implementation of the RO was based on the request of the school. A 
borewell has been installed.  

Impact The school strength has increased gradually after the construction. The 
strength of the boys has increased from 107 in 2018 to 165 in 2021 and 
137 girls in 2018 to 141 girls in 2021. Even children from the nearby 
villages and those studying in matriculation schools have joined here. 
Children from neighboring 15 villages attend this school.  
 

Further needs Need for furniture for the children has been requested. The children are 
sitting on the floor in the classrooms. 
 

Utility Level Effective 

 
 
 
 
 
 
 
 
 
 
 



48 
 

NAME OF THE VILLAGE: Radhapuram 

Year Details of the Project Project Amount 

2019 -2020 Government Higher secondary school – 
Construction of Toilets 

INR. 62.10 lakhs 

  

Respondent Headmaster Ms.G.Packiavathi Florence , Head Mistress, Government 
Hr sec school (9443583032) 
FGD with students 

Background 
 
 

The government higher secondary school of Radhapuram has a total 
strength of 1335 children out of which 634 are boys and 701 boys. In 
2016 RO water purifier has been installed. NPCIL has constructed a 
building – Abdul Kalam Block in 2017 with four classroom and furniture. 
Another building of six classrooms were constructed in 2018. Toilets 
were built in 2019, 14 toilets and 14 urinals for boys and 25 toilets for 
girls with a napkin dispenser. They are constructed unit wise, two for 
boys and two for girls. Most of the  students  belong to Marginalized 
community The students are coming from the villages 
around 10Kms radius because of the infrastructure and quality 
education. 

Impact  The school strength has increased gradually after the construction of 
additional building and toilets. The parents usually see if there are toilet 
facilities and are maintained properly. So the infrastructure added in the 
school has increased the students enrolment. 
All the classrooms also have fans and lights which is an advantage 
especially during the summer.  

Further needs  Desk and benches for four newly built classrooms is requested by 
the Headmistress. 

Utility Level Effective 
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NAME OF THE VILLAGE: Parameshwarapuram 

Year Details of the Projects Project Amount 

2019 -2020 R.K.R Middle school – Construction of Toilets INR. 19.37 lakhs 

 

Respondent Ms. Vasantha Kumari (Head Master) (9843884718)  

Background 
 
 

The school is government aided and runs under the management of a 
trust with a strength of 169 children, 87 boys and 82 girls. There are 9 
teachers. The building was already constructed during 2015-16. Children 
from the village of Parameshwarapuram and Vaniyankulam attend this 
school. There were 5 toilets 3 for boys and 2 for girls and 1 urinal in the 
past. An RO water purifier system is also installed. Furniture also has 
been provided. Even though the village is big, most of the families stay 
away in cities and hence the low strength.  

Impact The admission came only from that village regularly since there are other 
schools nearby and the residents of the village have migrated to cities. In 
the past an old building accommodated the class room which lacked in 
safety measures. The new block was constructed under KKNPP CSR 
Project which ensured Safety and a conducive learning atmosphere in the 
premises of the school. Availability of potable water was a major issue 
inside the campus which was solved by the installation of a RO Plant. 

Further 
needs 

 Additional class room and smart class room in the upstairs also is 
also requested.   

Utility Level Effective 
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NAME OF THE VILLAGE: Radhapuram 

Year Details of the Projects Project Amount 

2019 -2020 TDTA Middle school – Construction of 
additional Classroom Building 

INR. 141.47 lakhs 

 

Respondent Mr. G.Jeyakumar - Headmaster 

Background 
 
 

It is a government aided school at Radhapuram village run by the 
management of the CSI Diocese with a strength of 249, 123 girls and 
126 boys. There are also 3 home based children who are given care 
and support received from the government. The additional classroom 
building has been constructed in 2020 while RO water purifier system 
was installed in 2014-15. A request for toilets has also been made to 
KKNPP and it is sanctioned. There are only two toilets each for boys 
and girls which is not sufficient with the available strength. The building 
in the past in the place of the additional classroom built now was an old 
one with tiled roof. They have also constructed a kitchen for noon 
meals.  

Impact The strength has increased by 20 % and without the additional 
classrooms it wouldn’t have been possible to take those admissions. 
And with such an old building seeking permission itself would have 
been not possible.  

Further needs Toilet facilities and Furniture for the four classroom (desk and benches) 
are required. 

Utility Level Effective 
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NAME OF THE VILLAGE: Kothankulam 

Year Details of the Projects 

2019 -2020 Panchayat Union Primary school – borewell and motor 

 

Respondent Headmaster Muthukumar - 9486379924 

Impact Toilets constructed by the school are functional because of the 
provision of bore well with motor facility provided by KKNPP. 

Further needs RO water purifier is needed to improve the quality of drinking water as 
bore well water is hard in nature.  

Utility Level Effective 
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NAME OF THE VILLAGE: Arasarkulam 

Year Details of the Projects Project Amount 

2019 -2020 St.Thomas Primary School – Construction of 
Toilets 

INR. 7.2 lakhs 

 
Respondent Mr. Sathish – Headmaster (8754309386) 

Background 
 
 

The school is run by the management of people from the village. The 
old building is used for cooking now which was the classroom earlier.  
The new building has three classroom and there are three toilets.  

Impact The strength has increased from 38 to 45 from 2019 to 2022. The 
Headmaster expects more admissions next year due to the positive 
changes in the school that has created a conducive atmosphere for 
education. 

Further needs Few more furniture for the children.(Already round tables and chairs are 
provided in one class) 

Utility Level Effective 
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NAME OF THE VILLAGE: Avudaiyalpuram 

Year Details of the Projects Project Amount 

2018 -2019 St.Xavier's Middle school - Construction of 
additional classroom building 

INR. 109.74 lakhs 

 

Respondent Mr.Rajan (8248757272) 

Background 
 
 

The school is located in Avudaiyalpuram village with a strength of 234 
children, 114 boys and 120 girls. The school was functioning in an old 
building which was in very poor state. 

Impact Now the children are in a conducive atmosphere for education with the 
additional classroom building and the new toilet facilities. There are 3 
urinals and 7 toilets for boys and 7 toilets for girls which is also a need 
fulfilled for the children. 

Further needs Furniture for three class rooms (desk and benches) are requested.  

Utility Level Effective 
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NAME OF THE VILLAGE: K. Navaladi 

Year Details of the Projects Project Amount 

2017 -2018 TDTA Middle school – Construction of 
additional classroom building 

INR. 101.61 lakhs 

 

Respondent Mr. G. Manoharan – Headmaster - 9486481522 

Background 
 
 

The school has a strength of 115 in which there are 60 boys and 55 
girls. There is 1 male and 4 female staff. The classroom building has 
been built in 2019 on the empty space available in the campus. 
Children from other villages, Thathuvaneri, Kodavilai, 
Kalikumarapuram, Ramankudi and Kundal come to attend this school 
apart from those coming from the village locally.  

Suggestions   Since there is water seepage in the walls and ceiling, repair of the 
walls and ceiling for water leakage can be undertaken by the 
School Authorities immediately. 

 The kitchen is also not secure for cooking which is small and has 
a tin roof. So the Headmaster requested for construction of a 
kitchen. 

Utility Level Effective 
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NAME OF THE VILLAGE: Thiruvambalapuram 

Year Details of the Projects Project Amount 

2019 -2020 Muslim Middle School – Construction of 
Toilets 

INR. 21.07 lakhs 

 

Respondent Mr. Kannan , Headmaster (9092616533) 

Background 
 
 

The school is located in Thiruvambalapuram and the children from the 
entire panchayat attend this school. Villages including 
Thiruvambalapuram, Parkaneri Melur, Parkaneri Keeloor, 
Kamarajanagar, Athangarai Pallivasal, Sanganapuram, Thottavilai, 
Muruganandapuram, Azagarkoothenculi, Kalakkankulam, Chevonvilai 
are covered by this school. Mr. Kannan has taken charge as a 
Headmaster for the past 2.5 years. The management is making a 
contribution by hiring a private van for the transportation of the children 
from other villages. The additional classroom building built by KKNPP 
CSR initiative has four classrooms. There are 3 toilets and 7 urinals for 
boys and 7 toilets for girls. There are 2 male and 7 female staff. The 
compound wall also a borewell is installed by KKNPP.  

Impact There is an increase of 50 students overall in admission to the school 
due to the additional classrooms and toilet facilities.  

Further needs  Open space provided by the management of the mosque is used 
for cooking noon meals for the children. There is sufficient space 
for construction of kitchen in the school campus. So the 
Headmaster requested for construction of a kitchen building.  

 

 Many children are without desks and benches and are sitting on 
the floor. Furniture – desk and benches for five classrooms are 
needed. 

 

Utility Level Effective 
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NAME OF THE VILLAGE: Marankulam 

Year Details of the Projects Project Amount 

2019 -2020 Panchayat Union Primary school- 
Construction of Toilets 

INR. 5.5 lakhs 

 
 

Respondent Mr.Kanagaraj (9442144091) Rani - Teacher 

Background 
 
 

This school is located in the village which benefits children from 
marginalized community, At present strength of the school is 22 
students – 9 boys and 12 girls and 2 teachers. 

Impact In the past only one Class room was available which was in a 
dilapidated condition. A block with two class rooms was constructed 
under KKNPP CSR intervention which ensured safety to the children 
and pleasant learning atmosphere. Water pipe line to the toilet made 
the Toilets as functional at present by promoting sanitation. 

Further needs There is a need for furniture for two classrooms – round table type and 
desk and benches. 

Utility Level Effective 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



57 
 

NAME OF THE VILLAGE: Vijayapathi 

Year Details of the Projects 

2019 -2020 Panchayat Union Primary School- Construction of Toilets  

 

Respondent Mrs. Prabha – Teacher (8825471947) 

Background 

 

 

The school is located in Vijayapathi village and has a strength of 276 
children out which 157 are boys and 119 are girls. With the request 
made by the school, the CSR initiative of KKNPP has constructed 
toilets which has 5 urinals and 2 toilets for boys and 5 toilets for girls. 
They have also constructed additional classroom building.  

Impact The construction of toilets and additional classroom building has helped 
the management with increase in the strength of the school reasonably. 

Utility Level Effective 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



58 
 

NAME OF THE VILLAGE: Uralvaimozhi 

Year Details of the Projects 

2019 -2020 Hindu Primary School- Construction of Toilets  

 

Respondent Mr. Maragatharaj. 9442801040 

 

Background 

 

 

The school is located in Uralvaimozhi village and has a strength of 98 
children out which 46 are boys and 52 are girls. With the request made 
by the school, the CSR initiative of KKNPP has constructed toilets 
which has 7 urinals and 3 toilets for boys and 7 toilets for girls.  

Impact The old toilet in the school was in very bad shape and insufficient for the 
children to use and so now the children are able to use these toilets and 
ensure sanitation and hygiene. 

Further needs 
Furniture is needed for the children. 

Utility Level Effective 
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NAME OF THE VILLAGE: Kallikulam 

Year Details of the Projects Project Amount 

2019 -2020 TDMNS college – Construction of additional 
classroom building, chemistry lab and 
toilets. 

INR. 135.51 lakhs 

 
 

Respondent Mr. Rajan- Secretary (9487245736) 

Background 
 
 

The college is government approved, managed by the Trust with a 
body of 50 members for the welfare of the students in and around the 
village of Kallikulam. Students from Valliyoor to Kootapuli and the 
neighbouring 15 villages are benefitted from this college. Govt. 
Approved Minimal fee is collected as the students comes from low 
income communities. With the CSR initiative of KKNPP, additional 
classroom building, chemistry lab and toilets are built in one block. 
More than 1600 students are benefitted by studying various UG and PG 
degrees here.   

Impact Enrolment in UG courses increased by 15% because of the 
additional classrooms. 

Further needs Compound wall  

Utility Level Effective 
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NAME OF THE VILLAGE: Chettikulam 

Year Details of the Projects Project Amount 

2019 -2020 Deepening of Pond of Chettikulam INR. 255.66 lakhs 

 

Respondents FGD with the youth from the village - Hariharasudhan, Prabhu, Sabari, 
Wilson, Sanjay R., Anand. They are daily wage labourers and temporary 
workers in the KKNPP. 

Background 
 
 

The pond in Chettikulam has been the source of water supply for farming, 
washing, bathing etc and also for cattle in and around the neighbouring 
villages. The pond has remained dry and needed de-silting for a long period 
of time in order to contain more water due to the monsoons and seasonal 
rains. The bank was filled with garbage and remained unfit for use by the 
population. With the CSR initiative of KKNPP, the pond was cleaned, de-
silted, bank was restored and built with concrete pathways.  

Impact The water level has raised up to a certain level, the bank is very much 
useful for the cattle to get in and people are finding it convenient to use it 
now. People use the pathway for the morning walk and birds have perched 
in the tree in the pond. 30 acres of land is used for agriculture with the use 
of water from the pond twice in a year. Apart from this, water gets stored in 
the neighboring three ponds once this pond overflows. Earlier anti-social 
elements use the tank bund for consuming liquor at night and throw the 
bottle there causing nuisance to the public and this has been reduced now.  

Further 
needs 

 Solar lights are requested since there are people involved in 
alcoholism during the night in the bank of the pond.  

 Periodical de-silting of the pond (not deepening) may enhance the 
water storage level. 

Utility Level Effective 
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Project: Mobile Health Clinic, Erunkanthurai 

KII with Head Mistress: 

1. Name of the Key Informant: Ms. Vijaya, MA, B.Ed 

Designation: Head Mistress, Kuttralam Memorial Middle School, Erunkanthurai 

Contact Details: 9659689804 

 

Ms. Vijaya, Head Mistress, Kuttralam Memorial Middle School, 

Erunkanthurai 

 

The Respondent informed that, this School provides Education up to 8th standard 

with strength of around 150 Students. She added that, Mobile Health Clinic 

conducted by KNNPP usually be stationed at the premises of the School from 

10am to 3pm once in a month to provide quality Health Care services with free of 

medicine at free of cost. She expressed that, even the School Students would get 

Medical advice from the Mobile Health Team but unfortunately, due to pandemic 

the program could not continue. She said that, the inhabitants of the Village 

would be able to get the quality health services especially children and 

senior citizens at the doorsteps if the functioning of the program is revived 

and they can also save money towards transportation for getting treatment by 

travelling 5Kms to reach Government Public Health Centres.  
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NAME OF THE VILLAGE: Nakkaneri 

Year Details of the Projects 

2019 -2020 Mobile Medical Camp - Nakkaneri 

 
 

Respondents FGD with the women from the village  of Nakkaneri – Ponnuthai, 
Bhagavathy, , Majula, Jesintha, Bhuvaneshwari. They are all married 
women with two or more children and their husbands working as daily 
wage labourers, contract workers  at KKNPP and driver etc.  

Background 
 
 

The need for a health center was always there since villages didn’t have 
an accessible one nearby for  quite a long time. They either have to go 
to the government hospital in Asaripallam, Nagercoil or Kudankulam. 
There were no proper bus facilities for emergency situations or basic 
needs of health care. With the CSR initiative of KKNPP, mobile medical 
camp facility was initiated in the villages which visit them twice in a 
month.  

Impact Earlier the people had to travel to the GH for even basic needs like 
fever, cough and cold. Now they are able to make use of the mobile 
medical health care for knee and joint pain and even other serious 
illnesses that are attended to and referred for further treatment in the 
hospitals. They find it comfortable to approach the nurses and doctors 
here in the mobile clinic compared to long queues and waiting in the 
bigger hospitals. They shared that they are given care and attention 
here on an individual basis.  

Utility Level Effective 
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NAME OF THE VILLAGE: Marankulam 

Year Details of the Projects 

2019 -2020 Mobile Medical Camp - Marankulam 

 

Respondents FGD with the women from the village  of Marankulam – Nalini, Pramila, 
Kalaiarasi and Perumal - They are all married women with two or more 
children and their husbands working as daily wage labourers, contract 
workers at KKNPP etc.  

Background 
 
 

The need for a health center was always there since villages didn’t have 
an accessible one nearby for  quite a long time. They either have to go 
to the government hospital in Asaripallam, Nagercoil or Kudankulam. 
There were no proper bus facilities for emergency situations or basic 
needs of health care. With the CSR initiative of KKNPP, mobile medical 
camp facility was initiated in the villages which visits regularly. 

Impact In addition to the benefits of accessibility and convenience, there has 
been an increased awareness among the people about personal 
hygiene. 

Utility Level Effective 
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CHAPTER 4 
 

CASE STUDIES FROM SELECTED CSR INTERVENTIONS 
 

Case Study 1 
This Case Study highlights the positive change the CSR initiative of KKNPP has 
brought in the livelihood of the people in the community in Chettikulam village. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Water is the vital source of living for mankind. Survival becomes a challenge without water. 
Scarcity of water especially during the dry seasons or drought situations is a common 
scenario in the district of Tiruneveli. Thousands of ponds drying out, disappearing or lack of 
rains has driven the people to hardships. In such a situation the CSR initiative of KKNPP 
based on identifying the need of the people and the possibility of addressing this issue has 
ventured into deepening the pond of Chettikulam in the year 2020. Raja Pushpam and her 
husband Chithambaram are making a livelihood by washing the clothes for the past 8 years.  
The pond has been deepened upto 1.5 feet and 3 feet at the entry point to withhold the 
water that comes into the pond. The couple earn a minimum of Rs.25 per household by 
washing their clothes and come to the pond at least thrice in a month for washing. Earlier 
during the dry season when the pond is empty , they have to travel around 12 kms away to 
another pond which was very inconvenient and expensive for them. They shared that the 
water sustenance is long and also the banks being built is more convenient to dry the 
clothes there itself. Washing being the prime source of income for this family, it is a boon 
that the pond is de-silted and being used appropriately.  
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Case Study 2 
This Case Study highlights the positive change the CSR initiative of KKNPP has 
brought in the livelihood of the people in the community in Chettikulam village. 

 
The people living around the pond of Chettikulam village share that the pond has changed 
very much positively not only in terms of enhancing water capacity but also bringing a new 
environment for the people to use it for their morning walk, birds perching on the trees 
nearby and on the banks for catching fish. It has totally contributed towards an enriched 
fauna and flora. Jegan is a driver on contract basis at the KKNPP living with his family and 
shares that the atmosphere has changed completely which has led to a clean surrounding. 
They are able to access water most of the period during the year. Otherwise they have to 
depend on bringing water from outside.  

 
 

Case Study 3 
Primary Health Centre, Chettikulam 

As the quote says, “Health is Wealth” a community without adequate healthcare can lead to 
a deprived of wellbeing in all aspects.  The CSR initiative of KKNPP has paved way to 
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benefit the population around 15 villages by the Primary Health Center through construction 
of the building and RO system. The Doctor is all words of appreciation for the commitment 
made by KKNPP which has been a boon for the people. Common illness like fever, cough 
and cold to various serious illness are attended to, cared for and referred here. There are 
21 ASHA workers here for 21000 population covered by the PHC. NCD programmes are 
conducted twice a week. Regular check up of BP, Sugar and mouth ulcers are examined. 
Women Health Volunteer Service is provided to distribute tablets and visit homes.  The 
infrastructure is satisfactory. They only require manpower which has been requested to their 
higher authorities.  

 
 

Case Study 4 
Appreciation for the sustainable initiatives of KKNPP CSR 

 
 
 

 
 
 
 
 
 
 
 
The BDOs of Kudankulam shared the various initiatives made by KKNPP CSR – RO water 
system in the BDO office premises, construction of additional building etc. The building of 
schools and toilets are a great measure towards development of the community, they said. 
The development has been visible in the locality with the intervention of KKNPP with their 
contributions for the community.  
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Case Study 5 
Appreciation for the sustainable initiatives of KKNPP CSR 

 
The sharing by Dr. Siva of the GH of Kudankulam brings out the great measure taken by 
KKNPP CSR initiative projects for the community health and sustainability. He said that 
around 10 crores was invested for the hospital which is a 120 bedded with dialysis 
equipment and special care and support was given during the covid pandemic which was 
surplus for the patients. A population of 10000 visit the hospital in a month as OP. Patients 
mostly with chronic obstructive pulmonary diseases, diabetic, hypertension are attended to 
in the hospital. Most of them are in the age group of 40 to 50. Case with diabetic ulcer and 
myalgia are also very common.  
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CHAPTER 5 
SECTOR/ CSR INITIATIVE WISE IMPACT ASSESSMENT 

 
5.1 Impacts of school Infrastructure CSR initiatives: 

Construction of Additional Classrooms enabled the students to have conducive 

learning environment, increase in enrolment of number of students, and also learning 

outcome enhancement. In some of the schools, the enrolment of students has 

increased by the provisions of the additional classrooms, getting benefits of various 

merit scholarships. The quality of construction as reduced the maintenance cost 

of the building.  

Providing toilets for boys and girls separately cultivated the habit of usage of toilet, 

especially among primary children. Installation of incinerators in the girls toilet of the 

schools functioning in rural areas promote personal hygiene and environment 

friendly practices. The designing of the toilet, which facilitated good ventilation, 

prevented wetting of floors and bad odors. The facility of providing ramp is a benefit 

for the differently-abled staff and students.  

The construction of compound wall encouraged greenery initiative in the premises of 

schools, and protection from trespasses.  

 

5.2 Impacts of Health Assistances/ infrastructure initiatives: 

The functioning of Mobile Health Clinic promoted Health Awareness and also helpful 

to the remote rural areas to get access to the Quality Health Care Services with 

providing medicines at free of cost. In the absence of Mobile Health Clinic the people 

of the Project Area as to travel 6Kms with no transport connectivity availability for 

their medical needs. Moreover, Senior citizens could get quality medicines for their 

ailments in their own habitation.  

 

5.3 Impacts of Rural Community infrastructure initiatives: 

The water level has risen up to a certain level, the bank is very much useful for the 

cattle to get in and people are finding it convenient to use it now. People use the 

pathway for the morning walk and birds have perched in the tree in the pond. 30 

acres of land is used for agriculture with the use of water from the pond twice in a 

year. Apart from this, water gets stored in the neighboring three ponds once this 

pond overflows. Earlier anti-social elements use the tank bund for consuming liquor 
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at night and throw the bottle there causing nuisance to the public and this has been 

reduced now. 

The initiative of the KKNPP for the construction of the Community Hall in 

Kudankulam in accordance with the Need Assessment Study report is highly 

appreciated and welcomed by the community.   
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CHAPTER 6 
EFFECTIVENESS & EFFICIENCY IN THE POJECT MANAGEMENT 

 

6.1 CSR PROGRAMME MANAGEMENT ISSUES 

All the Key Informants and all the Groups interacted (School authorities /Children 

/ students /Village community and Women group) rated the programme 

Implementation as good.     All the programmes were carried out through the 

community involvement.  

 

6.2 Visibility and Satisfaction Level of the Participants: 

The response to assess the level of awareness, concerns, attitudes and acceptance 

of people towards the activities planned for this was derived through qualitative 

interactions with key informants and Groups. All the Groups from villages rated the 

programme as Very good. 

 

6.3 Role played by the KKNPP Team Members in achieving Objectives: 

All the groups expressed that the KKNPP team had played a critical role in 

implementing the  CSR programmes such as Education, Health and infrastructure 

development. 

Critical role here refers to the seriousness with which the KKNPP team facilitated the 

delivery of  services relating to the project objectives stated earlier. 

 

6.4 PERFORMANCE RATING 

The performance rating of areas and levels of achievement of CSR activities of 

KKNPP is as follows: 

 

S.NO AREAS / LEVEL OF ACHIEVEMENT EXCELLE NT VERY 

GOOD 

GOOD FAIR POOR 

1 Participatory 

approach 

😊      

2 Reach-out and 

efficacy of 

interventions taken up 

 

😊  

    

3 Accrual of project 😊      
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impact 

on target population 

4 Gender focus 😊      

5 Vulnerable focus 😊      

6 Transparency 😊      

7 Management Team  😊     

8 Current Status and 

progress project 

supported 

 😊     

9 Monitoring  😊     

10 Community 

ownership   & 

sustainability of 

assets 

 😊     

11 Introduction of 

innovative 

interventions 

😊      

12 Dovetailing of 

Government schemes in the developmental process. 

 😊     
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CHAPTER 7 
SOCIAL RETURN ON INVESTMENT (SROI) 

 
 
SROI is a framework to helps organizations 
measure and account for much broader 
concepts of value. The value we generally 
assign is very much limited to investment 
made but not the values the investment 
would create as outcome. The framework 
seeks to reduce inequality and 
environmental degradation and improve well-
being by incorporating social, environmental 
and economic costs and benefit. 
 
 
What is Social Return on Investment? 
 

• Normally Social Return on Investment is simply understood as a cost-benefit 
ratio and used in the project formulation stage to emphasize the benefit it 
brings to the investor to the promoter or funding agency. 

• But Social Return on Investment is different and the emphasis on the benefit it 
brings to the investor to the promoter to the community. 

• This can be done as an evaluation of the benefits after the project completion 
or simply forecasting the benefits on an assumption basis.  

• The formula for the cost-benefit ratio or here Social return on investment = 
Benefits received by the community (till date or assumed benefit on basis of 
forecasting on annual basis)/(investment is done in the community on annual 
basis or of an equal timeframe as that of benefit) 

• The SROI can also be used to give the social value created in the community 
and organization.  

• This SROI can help the organization and community to understand the social 
impact creation and the scope for further improvement to improve the social 
impact through the programs 

 
Difference between the Cost-benefit analysis and Social Return on Investment: 
 

Cost-benefit analysis (CBA) Social Return on Investment (SROI) 

Funders/management prospective 
(can be done in-house/in office without 
involving stakeholders) 

stakeholder prospective (need to be done 
on the field as well as in office for 
calculations) 

Easy to do as the calculation is very 
simple, mostly evaluative process is 
followed for monetization of the benefit 
having evidential and of established 
market values and hence permissible 
forecasting can be done for a 
timeframe. Not all social impacts 

Challenging as the calculation is complex 
as it needs to qualify and monetization the 
social impact/outcome. Based on the 
agreed value of the outcomes during 
FGD, KII, BI, etc. (outcomes are not 
having established of agreed market 
values for example a healthy baby/child 
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(complex ones like a healthy child) are 
monetized. 

against an awareness camp cost and 
follow up or safe drinking water) 

Requires lesser efforts and discussion  Requires more effort time and discussion 
and it is sometimes difficult to make the 
stakeholder put a value to a particular 
outcome) 

Deadweight, Attributions, and 
displacement are not considered for 
the calculation of benefits. 

Deadweight, Attributions, and 
displacement are considered for the 
calculation of social impact value.  

 
Why is SROI important?  
The SROI framework helps measure change in ways that are relevant to the people 
or organizations that experience or contribute to it. It tells the story of how change is 
being created by measuring social, environmental and economic outcomes, and 
uses monetary values to represent them. This enables organizations to calculate 
cost-benefit ratios. SROI helps manage and communicate the social value a project 
creates in the form of a measurable number that can be understood by all relevant 
stakeholders. The SROI measurement also helps to increase the social value or 
impact the project creates. 
 
Types of SROI  
Evaluative SROI Conducted retrospectively, based on actual outcomes that have 
already taken place. Useful following project implementation  
Forecasted SROI Predicts the amount of social value that will be created if intended 
outcomes are met. Useful during project planning 
Combination of the two: when there are some components that require forecasting 
of the values that it would create with intended outcome. And some components 
have already at outcome level hence evaluation of the value can be done.  
 
Seven principles of SROI: 

1. Involve stakeholders 
2. Understand what changes 
3. Value the things that matter 
4. Only include what is material 
5. Do not over-claim 
6. Be transparent  
7. Verify the results 

 
Six stages of SROI: 

• Establishing scope and identifying stakeholder 
• Mapping outcomes 
• Evidencing outcome and giving them a value 
• Establishing impact 
• Calculating the SROI 
• Reporting, using, and embedding 
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What we have done? 

• SROI exercise was done in consultation with the community and with the 
NGO for their understanding and during the feedback session with the NGO. 
The stakeholders have to consider the appreciation and depreciation of the 
assets created in the project and emphasis should be given to the things that 
matter most. We need to understand what matters for the stakeholder most 
and try to put a value on it if they agree on a particular value among 
themselves. 

• At the same time, we want to avoid the overestimation of the value for each 
impact/outcome by assessing the risks, sustainability, and continuity of the 
impacts created due to the investments to the beneficiary/group and the 
community in the long run. This was done by the consultants considering the 
same from the community angle. 

• Outcome mapping needs to be done with the intended stakeholders. For this, 
the Theory of Change (TOC) needs to be explained (Input/resources - 
Activities – outputs – outcomes – Impact) to the stakeholders so that they can 
fully understand and participate without under or overestimation.  

• Evidencing the outcome and giving a value in the SROI is done by two 
methods of calculation first is evaluating and second forecasting the social 
value created. This requires a monetization of the outcome in consultation 
with the community. 

• In establishing the Social impact there is a danger of overestimation resulting 
in misleading higher SROI ratio unless the process involves identification of 
deadweight, attribution, and displacement of the Social Impact value. 

 

  



75 
 

Establishing scope and identifying stakeholder: 
 
The consultant must list the stakeholders of the project to get the right perspective of 
this exercise. 
 
In both the sites the following stakeholders were listed for this exercise: 
 

Tamil Nadu  

Listing of stakeholders 
• KKNPP (Client hence not included) 
• Implementing Staff  
• Community 
• Beneficiary (Direct) 
• Social welfare department 
• Schools (Private+Govt)- Education 
• Students of the school 
• Gram Panchayat Member 
• AWW 
• Farmers 
• Self Help Group 
• Block Development Office  
• Block Medical Office  
• Police department 
• Other NGOs (Not included) 
• SHGs/Federation/ Women Group/Sr. Citizen 

 
Calculating the SROI:  
SROI = Present Value of the benefit/ present Value of investment 
A general formula used to calculate SROI is as follows: 
 

SROI
SIV - IIA

IIA × 100% 
 

Where: 
SIV = Social Impact Value 
IIA=initial investment amount (Value) 
Social Impact value = Outcome – (Deadweight + Attribution + Displacement) 
 
Examples are given to the community for their take on the monetization of the 

benefits: 

  

Example 1- Activity: Mobile Health Clinic 
 

• Output: 300 patients get the quality health care services at the door step 
 

• Outcome: saving on time and transportation.  
 
• Assigning the values to the outcomes: save money and diversion of time for 

some other useful economic activities.  
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• Overall impact over three years. 
 
• Considering Deadweight (they were already having access to the mobile health 

care services), attribution (if mobile health care services are being provided by 
other agency), and displacement (visit of VHN to the village) to avoid 
overestimation.  

 
 
SROI OF THE NPCIL CSR INTERVENTIONS: 
 

S. 
No. 

Activity wise investment is done Initial 
Investment 

value 

In the next 3 
year, the 

benefit would 
be 

1 

Operating mobile medical clinic to the 
villages around KKNPP Villages within 16 
km radius 1,40,64,463 5,62,57,851 

2 
Construction of additional classroom 
building TDTA Middle School, K.Navaladi 1,00,59,709 3,01,79,126 

3 
Construction of toilet to nearby Schools in 
phased manner  (5 Schools) 1,20,08,994 3,00,22,486 

4 

Construction of additional class room 
building to Panchayat Union Primary 
School, Radhapuram   1,08,10,528 3,24,31,583 

5 

Construction of additional class room 
building to St. Xavier's Middle School, 
Avudaiyalpuram   1,08,64,607 3,25,93,820 

6 
Resurfacing of Levenchipuram to 
Kudankulam damaged Road 1,98,50,705 4,96,26,761 

7 

Construction of additional class room 
building, chemistry lab and toilet to 
TirunelveliDakshina Mara NadarSangam 
College, T. Kallikulam   1,21,95,602 4,26,84,607 

8 

Deepening of ponds and check dam in 
Chettikulam and Kudankulam village 
Panchayat   2,04,52,972 7,15,85,402 

9 

Construction of toilets for the 
neighbourhood schools  within 16 Kms 
Radius (9 schools) 1,22,05,248 2,44,10,495 

10 

Construction of additional class room 
building for TDTA Middle School, 
Radhapuram   1,40,05,138 4,20,15,414 
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11 

Construction of toilet facility to nearby 
Panchayat Union School/ government 
schools/ government aided schools within 
16 Kms radius (6 schools+ E Sevacentre) 1,19,39,759 4,17,89,155 

  Total IIA & Outcome 14,84,57,723 45,35,96,700 

  
SIV= Outcome - Deadweight, Attribution & 
Displacement   35,24,83,944 

   SROI   1.4 
 

 
 
SROI tell the story of change being created by measuring the Social, Environmental, 
and Economical outcomes. SROI not only helps to enhance the organizations’ 
sustainability efforts but also improves the brand image, enhances the chances of 
more financial grants, and makes the CSR proposition more appealing and attractive 
to the stakeholders.  
  
In any project, we need to measure the outcomes not only the tangible ones but also 
the impact that is more socially relevant. We needed to have an effective 
methodology that is universally accepted and recognized and results in evidence-
based data, which exhibit the effectiveness and success of CSR projects.   
 
The analysis of SROI involves a lot of procedures and forecasting (if not evaluating) 
taking into account the Deadweight, Attribution, and Displacement for ensuring that 
we are not taking credit for other’s interventions in the process of establishing 
impact.  
 
Deadweight: Change that would have happened even without our interventions.  
Attribution rate: the percentage of your outcome contributed by other organizations 
or initiatives/interventions. 
Displacement: displacement helps us understand/evaluate how much of our 
outcomes have displaced another outcome. 
 
The SROI of any project is considered to be good even if its value is 1. Any value 
over and above one is the payback of the investment that the community would be 
getting due to project interventions.  Hence if it is more than one then it is a good 
SROI for 3 years after the investment period of 3 years. The SROI of the project is 
1.4 which sounds encouraging as it means that the project would be sustained as 
the community is getting the payback from the project implemented.  
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MDG & SDG ACHIEVEMENTS: 
 

 
 

The MDG and now SDG goals achievement are very much evident as the KKNPP 
has contributed toward the achievement of all the goals for MDG and SDG the 
project has worked towards achievement of all the goals. The project components 
have aligned themselves with the GOI and state government efforts in the 
achievement of SDG goals.  
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CHAPTER 8 
FINDINGS, SUGGESTION AND CONCLUSION 

 
8.1 FINDINGS: 

KKNPP for the implementation of CSR Interventions adopted some of the Sectorial 

Frame Work recommendations as mentioned in the Community Need Assessment 

Study Report conducted during 2018-2019 accordingly the Schools located within 

the 16Kms radius of Power Plant are considered for enhancing Infrastructure by 

providing Additional Classrooms, Toilets, Laboratory facilities and Furniture etc. this 

has resulted in the creating conducive learning atmosphere, enhanced enrolment of 

students, increase in learning outcomes, awareness on Personal Hygiene and Toilet 

usage. 

Deepening of pond and check-dam in Chettikulam enhanced the Public Awareness 

on Water Management and importance of Water Conservation.  

Mobile Clinic when it was operational, benefited inhabitants of remote villages with 

access to quality Medical Care and also essential medicines at free of cost. 

The Planning and execution of Multi-purpose Hall in Kudankulam will enable the 

Community in other Panchayats to celebrate family functions, rituals, Welfare 

Association meetings; will be of immense at affordable cost. Even during natural 

calamities such as flood, the Multi-purpose Hall can also provide shelter to the 

affected people.  

Periodical desilting of the Chettikulam pond can be undertaken. The deepening of 

the pond has given the desired impact. 

The napkin incinerator in most of the schools is not functioning properly and the 

School Authorities can be given proper orientation by the Educational Development 

to handle the Operation and maintenance of the incinerator through the staff of the 

respective schools. 

 

8.2 SUGGESTIONS: 

The KKNPP CSR Intervention in providing Infrastructure in the schools has a 

positive Impact on the Students attitude towards importance of education, which has 

reflected in the enrolment enhancement. 

In addition to the infrastructure development KKNPP can also supplement the efforts 

of State Government’s initiatives such as Career Guidance Counseling, Awareness 

on Government Schemes and Soft Skill Programmes. Though toilet construction has 
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facilitated the students to inculcate the habits of toilet usage, especially the girl’s 

children adapting to environment friendly practices and improved personal hygiene. 

But boys are reluctant for the usage of toilets and prefer to open defecation; this 

behavior problem has to be addressed immediately, as the initiative of construction 

of boys toilet will not serve the purpose.  

As the Project Areas are mostly in the rural level, KKNPP can give demo session for 

the teachers in coordination with State Government (Education Department) for the 

proper usage of incinerators and its maintenance.  KKNPP to take into consideration, 

students strength in the schools while planning for construction of additional 

classrooms.  

The sustainability of the initiatives needs to be ensured with the ownership of the 

respective village Panchayat/community by taking responsibility and involving in 

maintenance, monitoring and protecting them.  

Aspects of education apart from health, sanitation and environment can be looked 

into in order to enhance the career orientation of the students, develop employment 

opportunities and a sustainable livelihood.  

The concerned School Authorities must take steps towards the maintenance of the 

infrastructure created out of KKNPP CSR Intervention such as construction of 

classrooms, toilets for the usage and sustainability such facilities.  

 

8.3 CONCLUSION 

The quality of construction of classrooms and toilets without any compromise on the 

cost is well appreciated by the stakeholders and users of the CSR Projects. The 

process of sanctioning CSR Projects based on the requirements prompt and well 

structured. The monitoring of the execution of the CSR Projects, especially 

infrastructure is the uniqueness of KKNPPs commitment towards Social 

Responsibility. On the whole, the CSR Initiatives of KKNPP focus on the 

development of the Rural Community which is the basis for prosperity of any Nation. 
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ANNEXEURES 

ANNEXURE 1 

 
LIST OF CSR PROJECTS IMPLMENTED BY KKNPP 

 

Sr. 

No. 
Project code Project details 

Amount of 

outlay 

(Rs.) 

Total 

expenditure 

(Rs.) 

1 
KKNP/HLT/15-

16/3510 

Operating mobile medical 

clinic to the villages around 

KKNPP Villages within 16 

km radius 

(village details will be 

provided later) 

1,80,00,000 1,42,06,528 

2 
KKNP/EDU/2017-

18/11  

Construction of additional 

classroom building TDTA 

Middle School, K.Navaladi   

1,33,00,000 1,01,61,322 

3 
KKNP/HLT/2017-

18/3  

Construction of toilet to 

nearby Schools in phased 

manner   

1.   Govt Higher Secondary 

school, Chettikulam. 

2.   Hindu middle school, 

Chettikulam 

1.   Govt Higher Secondarsy 

school, kudankulam. 

2.   TDTA Andrew’s primary 

school, kudankulam. 

3.   TDTA Andrew’s high 

school, kudankulam. 

4.   Bharat middle school, 

vairavikinaru. 

2,00,00,000 1,71,55,706 
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5.   Hindu middle school, 

kudankulam 

4 
KKNP/EDU/2018-

19/4  

Construction of additional 

class room building to 

Panchayat Union Primary 

School, Radhapuram   

1,36,00,000 1,09,19,725 

5 
KKNP/EDU/2018-

19/3  

Construction of additional 

class room building to St. 

Xavier's Middle School, 

Avudaiyalpuram   

1,36,00,000 1,09,74,350 

6 
KKNP/INF/2018-

19/3  

Resurfacing of 

Levenchipuram to 

Kudankulam damaged 

Road.   

2,46,50,000 2,33,53,770 

7 KKNP/EDU/2019-

20/7  

Construction of additional 

class room building, 

chemistry lab and toilet to 

Tirunelveli Dakshina Mara 

Nadar Sangam College, T. 

Kallikulam   

1,40,43,000 1,35,50,669 

8 
KKNP/SDP/2019-

20/1  

Deepening of ponds and 

check dam in Chettikulam 

and Kudankulam village 

Panchayat   

4,41,82,000 2,55,66,215 

9 KKNP/SAN/2019-

20/1  

Construction of toilets for the 

neighbourhood schools 

 within 16 Kms Radius. 

1.   Panchayat Union middle 

school, Vijayapathi 

2.   Panchayat Union 

primary school, 

Kothankulam 

3.   Muslim middle school, 

2,51,00,000 1,74,36,068 
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Thiruvambalapuram 

4.   St. Xavier's middle 

school, Avudaiyalpuram 

5.   E-Seva Center, 

Kudankulam 

6.   Panchayat Union 

primary school, Marankulam 

7.   Hindu higher sec school, 

Kannakulam 

8.   Srirenganarayana 

Primary school, 

Srirenganarayanapuram 

9.   St. Joseph higher sec 

school, Kootapuly 

10 
KKNP/EDU/2019-

20/8  

Construction of additional 

class room building for 

TDTA Middle School, 

Radhapuram   

1,56,93,000 1,41,46,604 

11 KKNP/SAN/2019-

20/2  

Construction of toilet facility 

to nearby Panchayat Union 

School/ government 

schools/ government aided 

schools within 16 Kms 

radius. 

  

         1. Government Higher 

secondary school, 

Pazhavoor. 

         2. RKR middle school, 

Parameshwarapuram 

         3. Hindu primary 

school, Uralvaimozhi 

         4. Thilagar primary 

2,50,00,000 1,70,56,798 
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******* 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

school, Petharengapuram 

         5. St. Thomas primary 

school, Arasarkulam 

         6.Government Higher 

secondary school 

Radhapuram, 

         7. Panchayat union 

primary school Radhapuram 
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ANNEXURE 2 
TOOLS USED FOR THE STUDY 

 
 

INTERVIEW GUIDE FOR KII 

 

1. Name of the Respondent and Designation? 

       2.  Address for communication: 

       3.  Mobile No:     E-mail ID:  

       4.   Are you aware of NPCIL and its CSR activities? 

       5.  NPCIL activities & stakeholders’ awareness 

Project 

& site 

Purpose of 

support 

Amount of 

support 

Procedure 

adopted for 

getting support 

You involved in the 

monitoring of the 

programme 

     

     

 

       6.  Are you satisfied with the utilization of the Support? 

a. Yes 

b. No 

c. If No specify the reasons 

7.  If No, specify the reasons 

8.  Did the Support meet Needs? Yes/No 

       a. If no, please specify the reasons 

13.  What was the status of the Institution /Individual beneficiaries /     

 infrastructure before the Support? 
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CSR PROJECTS IMPACT ON THE BENFICIERIES (FIELD SPECIFIC 

FEEDBACKS): 

Sl.No PROJECT/ 

SCHEME 

BEFORE CSR 

INTERVENTION 

AFTER CSR 

INTERVENTION 

1.     

2.     

 

14.  STAKEHOLDERS ACCOUNTABILITY: 

Have you been involved in process of assessing the need for Support to the 

institution/ Individual? 

a. Yes 

If yes 

In all the project villages visit and discuss with  the primary stakeholders 

(Community Based organisations and the communities)and the secondary 

stakeholders such as Government department and Panchayat Raj Institute (PRI) and 

assess their responsive to the project and cooperation  with the NPCIL team to 

achieve the project objectives.  

Sl.No PROJECT/ SCHEME Yes (if explain the mode of 

participation) 

No 

1.     

2.     

 

1. If No, specify the reasons? 

 

   16. Who is maintaining the assets created from the   NPCIL/CSR Support? 

Project & Site Government 

Dept/ 

Local Body 

Beneficiary 

Agency 

Beneficiaries 

 

Others 
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16.a Sustainability: 

Sustainability of the programme is assessed based on the following criteria: 

How far the NPCIL/IA or the beneficiary/institution established has clear strategies to 

make the programmes sustainable? 

How far the NPCIL/IA or the beneficiary/institution are financially strong and have 

viable options to generate resources to take forward the project initiatives? 

How strong is the NPCIL/IA or the beneficiary/institution as organisational entities 

to sustain the project management? 

Sustainability of the programme, institutional mechanism and financial strength of 

the CBOs   to take forward the project interventions after completion of the project 

to be rated on five scales perception by the respondents i.e. Nil, Up to 25%, 26% to 

50%,51% to 75%,76% to 100%. 

 

Sl.

No 

PROJECT/ 

SCHEME 

Nil,  Up to  

25%, 

State how 

sustainabili

ty is 

ensured 

26% to 

50%, 

State how 

sustainabili

ty is 

ensured 

51% to 

75%, 

State how 

sustainabilit

y is ensured 

76% to 100%. 

State how 

sustainability is 

ensured 

1.        

2.        

 

17.  Are you satisfied with the maintenance & Sustainability of assets created under 

NPCIL Support? 

a. Yes 

b. No 

    

     18.  If No, specify the reasons and Future plan for sustaining the asset created 

 

     19.  Please rate the assets created under NPCIL 
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S.No NPCIL support High 

Standard 

Good Average Poor 

1.       

2.       

 

     20.  How do you rate the NPCIL assistance utilization? 

S.No Activity High 

Satisfied 

Satisfied Average Poor 

1.       

2.       

 

     21.  If opinion is Average/ poor, what is the reason? 

     22.  Do you feel that NPCIL intervention has improved/bridged the gap in the 

existing services? 

a. Yes 

b. No  

     23.  If Yes, in what way? 

     24.  If No, specify the reasons 

     25.  What are the changes you have observed in CSR activities of NPCIL? 

     26 suggestions and recommendations for improving the CSR activities of NPCIL 

 

27. Assessment Criteria 

Assessment 

Criteria 

Assessment Questions 

Relevance  Did the overall goal match needs of the project area?  

Did the project’s baseline data or needs of the area correctly 

addressed by this investment?  

Efficiency  What outputs were achieved and whether they were according to 

the plan or community need?  

Was the implementation schedule as planned?  

Was the project cost within planned limit?  

Was the fund utilization prudent?  
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Effectiveness  Did the outputs help achieve the goal?  

Comparing the inputs to the extent of goals achieved, can project 

implementation be considered to be effective?  

Uniqueness Did the project have any unique feature? 

Can the project be replicated? 

Impact  What were the various tangible and intangible positive and negative 

impacts (Socio-economic, Environment, Policy, Technology, and 

Awareness) on different stakeholders of the project?  

Sustainability  Would the impacts created by the project sustain? Considering the 

present course of project, is the project sustainable? If not, what 

modifications and corrections need to be done with project 

execution methodology?  

 

28. AREAS/LEVEL OF ACHIEVEMENT: 

Sl.No Areas/Level of 

achievement 

Bad date out of 

100 bad (<25) 

Average 

rated out 

of 100  

average 

(26 <50) 

Good 

rated out 

of 100 as 

good 

51 to 75 

Very 

Good 

rated out 

of 100 as 

good 

>75 

1.  Participatory 

approach- 

(Participation of 

community in the 

CSR 

programmes) 

 

 

 

  

2.  Gender focus     

3.  Vulnerable focus  
 

 

 

 

4.  Grievance 

redress 

mechanism 
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29. Highlight good CSR initiative among the various CSR activities implemented 

during the year.  

 Report on the present status of beneficiaries based on the service provided: 

S.No CSR Activity High 

Standard 

Good Average Poor 

1.       

2.       

 

30. PERFORMANCE GRADING: 

The Evaluator to grade the performance of the project as  

Excellent/Very Good/Good/Fair/Poor based on the evaluation feedback received 

during the stakeholders’ consultation and documentary evidences. Justify each 

ranking. 

Sl.N

o 

PROJECT/ 

SCHEME 

Excellent Very Good Good Fair Poor 

5.  Transparency,     

6.  Partnership 

Management 

 
 

  

7.  Monitoring     

8.  Orientation and 

practice of the 

community 

towards 

ownership and 

sustainability of 

the community 

assets created 

through CSR 

programme  

 

 

  

9.  Introduction of 

innovative 

interventions 
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1.        

2.        

 

31. RELEVANCY: 

All the project interventions under NPCIL to be assessed in relation to the SDG. 

SDG Goal (Quote only relevant 

Goals) 

NPCIL’s Interventions 

  

  

  

  

  

 

Assess whether the project components have aligned themselves with the 

Government of India and the State Governments efforts. 

 

32. Effectiveness in achieving the project objectives: 

The role played by the NPCIL/IA and the other stakeholders were rated critical (75-

100), Catalytic (50-75), peripheral (<50) and no role (0).  

Sl.No PROJECT/ 

SCHEME 

critical 

(75-

100),  

Catalytic 

(50-75),  

peripheral 

(<50)  

 

no role 

(0).  

 

Remark

s 

1.        

2.        

 

33. FINDINGS 

The CSR interventions undertaken by NPCIL to be assessed activity wise on the 

scaling such as Excellent, Very Good, Good, Fair and Poor: 

Sl.No Level of achievement 

/PROJECT 

  

1.  Participatory                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      

approach 
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2.  Reach-out and efficacy of 

interventions  

  

3.  Accrual of project impact    

4.  Gender focus   

5.  Vulnerable focus   

6.  Transparency   

7.  Management   

8.  Current status and progress 

project supports 

  

9.  Monitoring   

10.  Community ownership & 

Sustainability of assets  

  

11.  Introduction of innovative 

interventions 

  

12.  Dovetailing of Government 

schemes in the developmental 

process. 

 

  

13.  All above ratings have to be 

objectively assessed and no 

subjective judgement of the 

consultants 

  

 

      ******* 
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GUIDE FOR ACTVITY SPECIFIC FGD 

1.  

        Activity supported (Give full details): 

Project/ scheme Status of project 

Expenditure 

upto 

(rs. In lakhs) 

Beneficiaries 

  

  

Date: 

Venue of the meeting:      

Investigator name:  

Members present  

Sr No Names and 

village 

represented 

        Age         Sex                Designation 

     

     

     

     

    Quality of the work or equipments or supplies made? 

Good/ Average/ Bad 

1. If response is average or bad find out reasons for the rating   

2. Ask suggestions for improving the delivery of services in future 

3. Usage of not maintained 

4. If not maintained give reasons 

5. How this could have been prevented at the planning stage 

6. What are the changes taken places among the beneficiary after the NPCIL 

support? 

 

CSR PROJECTS IMPACT ON THE BENFICIERIES (FIELD SPECIFIC 

FEEDBACKS): 

S.no Project/ scheme Before csr intervention After csr intervention 



94 
 

1.     

2.     

 

7. If any gap still needs attention can you please state? 

 

8. What are the three most important benefits of the Project Initiatives? 

 

 

9. Any inadequacy in project implementation 

 

10. What are the three most important areas that the project needs to improve? 

 

11. equipment by the beneficiaries-Used / not used 

 

12. if not used find out reasons for the same 

 

 

13. Maintenance of assets created through the NPCIL support Yes/No 

 

14. If no specify reasons 

 

 

15. Additional needs/ problem areas which need further support: (Investigator to 

cull out appropriate information for future investment needs (Do not promise) 

16. FINDINGS 

The CSR interventions undertaken by NPCIL to be assessed activity wise on the 

scaling such as Excellent, Very Good, Good, Fair and Poor: 

 

Sl.No Level of achievement 

/PROJECT 

  

1.  Participatory                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      

approach 

  

2.  Reach-out and efficacy of   
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interventions  

3.  Accrual of project impact    

4.  Gender focus   

5.  Vulnerable focus   

6.  Transparency   

7.  Management   

8.  Current status and 

progress project supports 

  

9.  Monitoring   

10.  Community ownership 

& 

Sustainability of assets  

  

11.  Introduction of 

innovative interventions 

  

12.  Dovetailing of 

Government schemes in 

the developmental 

process. 

 

  

13.  All above ratings have to 

be objectively assessed 

and no subjective 

judgement of the 

consultants 

  

 

17. Any other feedback from the beneficiaries? 

 

 

******* 
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ACTIVITY WISE CASE STUDY 

 
The case studies would highlight the following themes with photos: 

S.No CSR Intervention 

1.   

2.   

 

 

3.1 CASE STUDY FORMAT  

1. Name of respondent/agency/group: 

2. Address 

3. Analysis of the situation which forced for the initiative: 

4. Date of initiating the project: 

5. Partners in the initiative: 

6. Nature of partnership (money, labour, awareness, monitoring and 

collaboration): 

7. Process followed: 

8. Management of the initiative: 

9. Result of the initiative: 

10. Is it still in force or no more? 

11. Do the initiative need any further support 

12. How the initiative is sustained: 

13. If not sustained what are the suggestions to sustain the benefits of the 

initiative: 

 

******* 
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REPORT BASED ON SITE OBSERVATION 

The evaluator would provide following feedback based on his observation at the 

activity site: 

1. Programme delivery achievement, available numbers at the site 

2. Noticed changes on the themes 

3. Whether the facilities provided used or not used 

4. Overall assessment of the initiatives. 

5. Check the assets & equipment and its usage 

6. Cross check with one or two persons involved in the activity 

7. Check for grievances and achievements and plans for expansion 

8. Usage and Maintenance of the assets created – 

Assets created 

Specify  

How long 

these assets 

used 

(Never/ 

3 months/ 

6 months/  

9 months/ 

Currently 

used 

Maintenance of the 

assets 

 Tick one of the 

statements in the 

column as 

applicable (Not 

oriented, Oriented to 

maintain, Already 

maintaining, not 

interested, not 

applicable) 

Please quote 

good 

examples of 

Group 

maintenance 

of assets and 

prepare case 

study 

    

    

 

Any other Comments of the investigator based on the observation 

 

******* 
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ANNEXURE 3 

LIST OF KEY INFORMANTS AND STAKEHOLDERS 
CONTACTED FOR THE STUDY 

 

KII with Panchayat Secretary: 

1. Name of the Key Informant: Ms. Sudha  

Designation: Secretary, Kudankulam Panchayat 

Contact Details: 9442250247 

KII with Head Mistress: 

1. Name of the Key Informant: Ms. Martin Sudha Florance, M.Sc, B.Ed 

Designation: Head Mistress, Government Higher Secondary School,  

                       Kudankulam. 

Contact Details: 9842599231 

KII with Head Mistress: 

1. Name of the Key Informant: Ms. Vijaya, MA, B.Ed 

Designation: Head Mistress, Kuttralam Memorial Middle School, Erunkanthurai 

Contact Details: 9659689804 

KII with ICDS Teacher and Mothers of Anganwadi Children: 

1. Name of the Key Informant: Ms. Hemalatha 

Designation: ICDS Teacher, Erunkanthurai 

Contact Details: 8760199878 

KII with President, Vice-President & Secretary: 

1. Name of the Key Informant: Mr. Suresh Kumar  

Designation: President, Cooperative Society, Kudankulam 

Contact Details: 9489235043 

2. Name of the Key Informant: Mr. Durai Samy  

Designation: Vice-President, Cooperative Society, Kudankulam 

Contact Details: 9443449042 

3. Name of the Key Informant: Mr. Stephen 

Designation: Secretary, Cooperative Society, Kudankulam 

Contact Details: 9443670984 

KII with Head Mistress: 
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1. Name of the Key Informant: Ms.  Amudha, M.Sc, M.Ed, M.Phil 

Designation: Head Mistress, Government Higher Secondary School, Pazhoor 

Contact Details: 9751628736 

KII with Head Master: 

1. Name of the Key Informant: Mr.  Balamurugan, MA, B.Ed 

Designation: Head Master, Panchayat Union Primary School, Pudhumanai 

Contact Details: 9442445964 

KII with Assistant Head Master: 

1. Name of the Key Informant: Mr. Periyanayanar 

Designation: Assistant Head Master, Hindu Middle School (Aided School),  

                      Chettikulam 

Contact Details: 9442026259 

KII with Head Mistress: 

1. Name of the Key Informant: Ms. Shanthini Ponkumari, M.Sc, M.Phil 

Designation: Head Mistress, Government Higher Secondary School,  

                       Chettikulam  

Contact Details: 9488938642 

KII with Head Mistress: 

1. Name of the Key Informant: Ms.  Devika, MA, B.Ed 

Designation: Head Mistress, Sriranganarayana Primary School (Aided),  

                     Sriranganarayanapuram 

Contact Details: 9486934114 

KII with Head Master: 

1. Name of the Key Informant: Mr. Sundar, DTE 

Designation: Head Master, TDTA Andrew’s primary school, kudankulam 

Contact Details: 9486379851  

KII with Head Master 

1. Name of the Key Informant: Mr. Dhanaraj, B.Sc, M.Ed 

Designation: Head Master, St. Andrews High School, Kudankualm 

Contact Details: 9442884760 

KII with Head Mistress: 
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1. Name of the Key Informant: Ms. Halda 

Designation: Head Mistress, Bharat Middle School, Vairavikinaru 

Contact Details: 9488193013 

KII with Head Master: 

1. Name of the Key Informant: Mr. Rajakannu, MA, M.Ed 

Designation: Head Master, Hindu Middle School, Kudankulam 

Contact Details: 9442184525 

KII with Head Master: 

1. Name of the Key Informant: Mr. Kumar 

Designation: Head Master, St. Joseph Higher Secondary School 

Contact Details: 9443969567 

KII with Head Master: 

1. Name of the Key Informant: Ms. N.Vijayalakshmi 

Designation: Headmaster Hindu Hr. Sec. School, Kannankulam 

Contact Details: 9442018195 

KII with Teacher: 

1. Name of the Key Informant: Mr. Edwin 

Designation: Teacher, Panchayat Union Primary school 

Contact Details: 9442908292 

KII with Head Mistress: 

1. Name of the Key Informant: Ms.G.Packiavathi Florence 

Designation: Head Mistress, Government Hr sec school 

Contact Details: 9443583032 

KII with Head Mistress: 

1. Name of the Key Informant: Ms. Vasantha Kumari 

Designation: Head Mistress, R.K.R Middle school 

Contact Details: 9843884718 

KII with Head Master: 

1. Name of the Key Informant: Mr. G.Jeyakumar 

Designation: Headmaster, TDTA Middle school 

KII with Head Master: 
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1. Name of the Key Informant: Muthukumar 

Designation: Headmaster, Panchayat Union Primary school 

Contact Details: 9486379924 

KII with Head Master: 

1. Name of the Key Informant: Mr. Sathish 

Designation: Headmaster, St.Thomas Primary School 

Contact Details: 8754309386 

KII in St. Xavier’s Middle School: 

1. Name of the Key Informant: Mr.Rajan, St.Xavier's Middle school 

Contact Details: 8248757272 

KII with Head Master: 

1. Name of the Key Informant: Mr. G. Manoharan 

Designation: Headmaster, TDTA Middle school 

Contact Details: 9486481522 

KII with Head Master: 

1. Name of the Key Informant: Mr. Kannan 

Designation: Headmaster, Muslim Middle School Panchayat Union 

Contact Details: 9092616533 

KII with Teachers: 

1. Name of the Key Informant: Mr.Kanagaraj 

2. Name of the Key Informant: Rani 

Designation: Teacher, Primary school 

Contact Details: 9442144091 

KII with Teacher: 

1. Name of the Key Informant: Mrs. Prabha 

Designation: Teacher, Panchayat Union Primary School 

Contact Details: 8825471947 

KII in Hindu Priamry School: 

1. Name of the Key Informant: Mr. Maragatharaj, Hindu Primary School 

Contact Details: 9442801040   

KII with Secretary: 
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1. Name of the Key Informant: Mr. Rajan 

Designation: Secretary, TDMNS college 

Contact Details: 9487245736 

FGD with Youths for Deepening of Pond of Chettikulam: 
1. Name of the Respondent: Mr. Hariharasudhan 
2. Name of the Respondent: Mr. Prabhu 
3. Name of the Respondent: Mr. Sabari 
4. Name of the Respondent: Mr. Wilson 
5. Name of the Respondent: Mr. Sanjay.R 
6. Name of the Respondent: Mr. Anand 

 
FGD with Women for Mobile Medical Camp – Nakkaneri: 

1. Name of the Respondent: Ms. Ponnuthai 
2. Name of the Respondent: Ms. Bhagavathy 
3. Name of the Respondent: Ms. Bhagavathy 
4. Name of the Respondent: Ms. Majula 
5. Name of the Respondent: Ms. Jesintha  
6. Name of the Respondent: Ms. Bhuvaneshwari 

 
FGD with Villagers for Mobile Medical Camp –Marankulam: 

1. Name of the Respondent: Ms. Nalini 
2. Name of the Respondent: Ms. Pramila 
3. Name of the Respondent: Ms. Kalaiarasi 
4. Name of the Respondent: Mr. Perumal 
5. Name of the Respondent: Ms. Jesintha  
6. Name of the Respondent: Ms. Bhuvaneshwari 


